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EXECUTIVE SUMMARY

The Area 5 Radioactive Waste Management Site (RMWS) at the Nevada Test Site (NTS) is
managed and operated by National Security Technologies, LLC (NSTec), for the U.S.
Department of Energy (DOE), National Nuclear Security Administration Nevada Site Office
(NNSA/NSO). This document is the first update of the preliminary closure plan for the Area 5
RWMS at the NTS that was presented in the Integrated Closure and Monitoring Plan (DOE,
2005a). The major updates to the plan include a new closure schedule, updated closure
inventory, updated site and facility characterization data, the Title 1l engineering cover design,
and the closure process for the 92-Acre Area of the RWMS.

The format and content of this site-specific plan follows the Format and Content Guide for U.S.
Department of Energy Low-Level Waste Disposal Facility Closure Plans (DOE, 1999a).

This interim closure plan meets closure and post-closure monitoring requirements of the order
DOE O 435.1, manual DOE M 435.1-1, Title 40 Code of Federal Regulations (CFR) Part 191,
40 CFR 265, Nevada Administrative Code (NAC) 444.743, and Resource Conservation and
Recovery Act (RCRA) requirements as incorporated into NAC 444.8632.

The Area 5 RWMS accepts primarily packaged low-level waste (LLW), low-level mixed waste
(LLMW), and asbestiform low-level waste (ALLW) for disposal in excavated disposal cells.

The Area 5 RWMS covers 293 hectares (724 acres) and is bounded by a buffer zone

300 meters (1,000 feet) wide. The southeast and northeast quadrants of the RWMS are actively
used for disposal of wastes, although many of the disposal units in the southeast quadrant, the
92-Acre Area, are operationally closed or nearing capacity. The northeast quadrant is being
developed and is referred to as the “Expansion Area.”

NNSA/NSO is currently planning to close the 92-Acre Area in 2011. Closure planning for this
site takes into account the regulatory requirements for a diversity of waste streams, disposal
and storage configurations, disposal history, and site conditions. Activities associated with final
closure of the 92-Acre Area are scheduled to be completed in fiscal year (FY) 2011. Activities
associated with final closure of the Area 5 RWMS are scheduled to start in FY 2028 and be
completed in FY 2029.

The 92-Acre Area contains 25 shallow excavated pits and trenches and 13 Greater
Confinement Disposal (GCD) boreholes. The pits and trenches range in depth from
approximately 4.6 to 14.6 m (15 to 48 ft). A small quantity of classified transuranic (TRU)
materials was inadvertently buried in one trench in 1986. The GCD boreholes are intermediate-
depth disposal units, 3 to 3.7 m (10 to 12 ft) in diameter and about 36 m (120 ft) deep.
Unclassified GCD boreholes include high-specific-activity LLW, whereas the classified GCD
boreholes include high-specific-activity low-level, TRU, and mixed TRU (MTRU) wastes.

With the exception of three disposal units, all of the pit and trench disposal/storage units within
the 92-Acre Area are covered with operational covers made up of native soil approximately
2.4 m (8 ft) thick. Pits PO3U, PO6U, and PO9U are active.

The Pit PO3U Mixed Waste Disposal Unit (MWDU) operates under RCRA Interim Status. The
Nevada Division of Environmental Protection (NDEP) will allow the NNSA/NSO to continue to
operate Pit PO3U under Interim Status for a period not to exceed five years and to accept up to
706,293 additional cubic feet of LLMW from onsite and offsite generators. The end of operation
of the Pit PO3U MWDU under Interim Status is anticipated to be before December 1, 2010. The
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lowest tier of Pit PO6U was used for disposal of thorium waste. Pit PO6U currently accepts
asbestiform waste under State of Nevada Solid Waste Disposal Site Permit SW 1300001
(NDEP, 2000). Minor changes to the permit application were approved by the NDEP in 2006.
Because the volume of the forecasted asbestiform waste stream is low, Pit PO6U is being
reclassified to receive both LLW and ALLW. Pit PO9U is a LLW disposal unit nearing capacity.
Pits PO6U and P0O9U are likely to be operationally closed before Pit PO3U completes operations.

Seven of the 13 GCD boreholes (GCDT, GCD-01C, GCD-02C, GCD-03C, GCD-04C,
GCD-05U, and GCD-10U) are full of waste to approximately 21.3 m (70 ft) depth and are
operationally closed with 21.3 m (70 ft) of native soil cover to grade. Two of the boreholes
(GCD-06U and GCD-07C) are partially filled with waste but are inactive. Four of the boreholes
(GCD-08C, GCD-09U, GCD-11U, and GCD-12U) were not used and remain empty.

For closure planning, the following five closure units (each of the closure units contains one or
more waste disposal units, also called waste disposal cells) have been defined by waste type,
location, and similarity in regulatory requirements:

e Corrective Action Unit (CAU) 111
e Pit PO3U MWDU

e Asbestiform LLW Unit

o LLW Unit

e TRU GCD Borehole Unit

Closure of all units within the 92-Acre Area must meet the requirements of DOE orders.
Additional closure regulatory requirements for these units are summarized below.

CAU 111 is currently listed in the Federal Facility Agreement and Consent Order (FFACO, 1996
[as amended 2008]) and in RCRA Part B Permit NEV HW0021 (NDEP, 2005). CAU 111
consists of 10 pits and trenches within the 92-Acre Area; all of these pits and trenches are
covered with operational soil covers. The disposal units in CAU 111 were in use prior to
promulgation of the RCRA. Most of the pits and trenches are known or suspected to contain
hazardous constituents. Closure of the CAU 111 pits and trenches must meet the requirements
of the FFACO.

Closure of Pit PO3U MWDU must meet the RCRA permit requirements. An interim closure and
post-closure care plan was published in December 2005 (DOE, 2005b). ALLW units must be
closed as a Class Ill Solid Waste Disposal Site according to the requirements of NAC 444.6891.

The closure of the TRU GCD Borehole Unit will also meet the 40 CFR 191 requirements.
Because of the presence of hazardous constituents ( known or suspected ) in the TRU GCD
boreholes, the requirements of 40 CFR 265, NAC 444.743, and RCRA requirements as
incorporated into NAC 444.8632 must also be followed.

Area 5 RWMS will be closed in two phases: closure of the 92-Acre Area in 2011 and closure of
the expansion area in 2029. In agreement with NDEP, a three-step closure process is being
implemented to close the 92-Acre Area in 2011:

o Development of Data Quality Objectives (DQO) document

o Development of the Corrective Action Decision Document (CADD) and Corrective Action
Plan (CAP)

e Development of a closure report
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The DQO document is currently being developed, and a draft CADD/CAP will be submitted to
NDEP by the end of FY08, with NDEP approval in FY09.

The closure cover for the 92-Acre Area consists of two monolayer-evapotranspiration (ET)
covers. A Title Il engineering design (90 percent complete) of the covers is presented in this
plan.

Monitoring at the Area 5 RWMS is required under a variety of regulatory drivers, including
federal regulations and DOE orders. Monitoring data, collected via sensors and analysis of
samples, are needed to evaluate radiation doses to the general public; to confirm, validate, and
maintain performance assessment; to demonstrate regulatory compliance; and to evaluate the
actual performance of the RWMSs. Monitoring provides data to ensure the integrity and
performance of waste disposal units. The monitoring program is designed to forewarn
management and regulators of any failure and need for mitigating actions.

The plan describes the current program for monitoring direct radiation, air, vadose zone, biota,
groundwater, meteorology, and subsidence at the Area 5 RWMS. The development of the
interim monitoring plan is described. The final post-closure monitoring plan will be developed as
part of the final closure plan.

Groundwater monitoring will continue at the Area 5 RWMS in accordance with RCRA permit
requirements. However, NNSA/NSO may seek concurrence from NDEP to discontinue
groundwater monitoring in the future. Discontinuation of groundwater monitoring is justified
because there is no significant potential for migration of liquid from the Pit PO3U MWDU to the
uppermost aquifer during the active life of the facility or the 30-year post-closure care period
under RCRA (Shott et al., 1998).

Active institutional controls, such as control of access, cover maintenance, and monitoring, will
continue for 100 years after the facility closure in 2029. For wastes with hazardous constituents,
institutional controls will be conducted according to the RCRA permit conditions negotiated with
NDEP. Passive institutional controls, such as markers, records, or archives, and government
ownership regulations regarding land and resource use, will continue thereafter. Management of
the RWMS is planned to be transferred eventually to another agency or group within
NNSA/NSO (Landlord) with long-term responsibilities at the NTS. Under this NTS Landlord,
waste disposal operations may continue. The Landlord will also oversee and conduct
institutional control activities.
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1.0 INTRODUCTION

The Area 5 Radioactive Waste Management Site (RMWS) at the Nevada Test Site (NTS) is
managed and operated by National Security Technologies, LLC (NSTec), for the U.S.
Department of Energy, National Nuclear Security Administration Nevada Site Office
(NNSA/NSO). This document is the first update of the preliminary closure plan for the Area 5
RWMS at the NTS that was presented in the Integrated Closure and Monitoring Plan (ICMP)
(U.S. Department of Energy [DOE], 2005a). The major updates to the plan include a new
closure schedule, updated closure inventories of radionuclides and hazardous constituents,
updated site and facility characterization data, the Title Il engineering cover design, the closure
process for the 92-Acre Area of the RWMS, and a preliminary post-closure monitoring plan.

The format and content of this site-specific plan follows the Format and Content Guide for U.S.
Department of Energy Low-Level Waste Disposal Facility Closure Plans (DOE, 1999a).

This interim closure plan meets the closure and post-closure monitoring requirements of the
order DOE O 435.1, “Radioactive Waste Management”; manual DOE M 435.1-1, “Radioactive
Waste Management Manual”; Title 40 Code of Federal Regulations (CFR) Part 191,
“Environmental Radiation Protection Standards for Management and Disposal of Spent Nuclear
Fuel, High-Level, and Transuranic Radioactive Wastes”; 40 CFR 265, “Interim Status Standards
for Owners and Operators of Hazardous Waste Treatment, Storage, and Disposal Facilities”;
Nevada Administrative Code (NAC) 444.743, “Final Cover or Closure; Postclosure”; and
Resource Conservation and Recovery Act (RCRA) requirements as incorporated into NAC
444.8632, “Compliance with Federal Regulations Adopted by Reference.”

1.1 GENERAL FACILITY DESCRIPTION
1.1.1 Disposal Site Location

The Area 5 RWMS is a 296-hectare (ha) (732-acre [ac]) area in northern Frenchman Flat set
aside for low-level waste (LLW) disposal at the NTS. Figure 1-1 shows the locations of the Area
5 RWMS with respect to the NTS administrative areas. The operationally active area
encompasses approximately 58 ha (144 ac) in the southeast corner of the RWMS (Figure 1-2).
The southeastern and northeastern quadrants of the RWMS are actively used for disposal or
storage of wastes, although many of the disposal units in the southeastern quadrant (referred to
as the 92-Acre Area) are operationally closed or nearing capacity. The northeast quadrant is
being developed and is referred to as the “Expansion Area.”

1.1.2 Disposal Site Description

The Area 5 RWMS consists of five operational areas, the disposal units, the Real-Time
Radiography (RTR) system, the Transuranic (TRU) Waste Storage Pad and TRU Pad Cover
Building, the S02C classified area, and the Waste Examination Facility (WEF) (Figure 1-2,
Figure 1-3). The RTR is used for verification of mixed waste generated off site.

The TRU Waste Storage Pad and Pad Cover Building are Hazard Category-2 (HC-2) facilities
used for storage of TRU waste. The S02C classified area is a HC-2 facility consisting of seven
cargo containers used for the storage of classified TRU waste. The WEF is a HC-2 facility used
to examine and repackage TRU waste for shipment to the Waste Isolation Pilot Plant.
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The Area 5 RWMS is the operational active area used for radioactive waste disposal. The Area
5 RWMS accepts low-level waste (LLW) generated by DOE operations and classified LLW
generated by U.S. government agencies. Categories of waste currently accepted include
classified and unclassified LLW, mixed waste, and LLW containing friable asbestos.

Disposal of LLW by shallow land burial began at the Area 5 RWMS in 1961. The DOE
implemented the NTS Waste Management Program and established the Area 5 RWMS in 1978.
Prior to that, the Area 5 RWMS was known as the Sugar Bunker Waste Dump. All of the original
Sugar Bunker Waste Dump waste disposal units are now part of Corrective Action Unit (CAU)
111. In 1978, disposal of waste from offsite generators began. From 1983 to 1991, TRU and
high-specific activity wastes were disposed in 36-meter (m) (120-foot [ft]) deep Greater
Confinement Disposal (GCD) boreholes. Waste disposed in GCD boreholes since

September 26, 1988, does not include any TRU waste. Since 1987, mixed wastes have been
disposed in Pit PO3U under RCRA interim status. Changes to the Area 5 RWMS facility are
noted under the Performance Assessment (PA) maintenance program in the annual summary
reports submitted to DOE Headquarters (HQ) (NSTec, 2008a).

The active Area 5 RWMS is bounded on the north, west, and east by a flood protection system
consisting of berms, levee extensions, and flood control channels. The flood protection system
was designed to provide protection from a 25-year, 24-hour storm as required under RCRA.
Three pilot wells (UE5PW-1, UE5PW-2, and UE5PW-3), located outside of the Area 5 RWMS,
are used for groundwater monitoring.

1.1.3 Disposal Unit Description

The 92-Acre Area contains 25 shallow excavated pits and trenches and 13 GCD boreholes
(Figure 1-3). The pits and trenches range in depth from approximately 4.6 to 14.6 m (15 to
48 ft), and have been used to dispose classified and unclassified LLW, low-level mixed waste
(LLMW), and asbestiform waste. A small quantity of classified TRU waste was inadvertently
buried in one trench in 1986 (Dickman, 1989). The GCD boreholes are intermediate-depth
disposal and storage units, 3 to 3.7 m (10 to 12 ft) in diameter and about 36 m (120 ft) deep.
Unclassified GCD boreholes include high-specific-activity LLW, whereas the classified GCD
boreholes include high-specific-activity low-level, TRU, and mixed TRU (MTRU) waste.
Classified materials storage units are designated with a “C” and unclassified waste disposal
units are designated with a “U” at the end of the name. The classified units are primarily in the
middle of the site, flanked to the north, south, and west by unclassified units.

CAU 111 includes the following waste units, which are all operationally closed: PO1U, PO2U,
TO1U, TO2U, TO4U, TO6U, TO1C, TO3C, TO5C, and TO6C.

With the exception of three disposal units, all of the pit and trench disposal/storage units within
the 92-Acre Area are covered with native soil approximately 2.4 m (8 ft) thick. Pits PO3U, P0O6U,
and PO9U are active. The Pit PO3U Mixed Waste Disposal Unit (MWDU) operates under RCRA
Interim Status. The Nevada Division of Environmental Protection (NDEP) will allow the
NNSA/NSO to continue to operate Pit PO3U under Interim Status for a period not to exceed five
years and to accept up to 706,293 additional cubic feet of LLMW from onsite and offsite
generators. The end of operation of the Pit PO3U MWDU under Interim Status is anticipated to
be before December 1, 2010.

The lowest tier of Pit PO6U was used for disposal of thorium waste. Pit PO6U currently accepts
asbestiform waste under State of Nevada Solid Waste Disposal Site Permit SW 1300001
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(NDEP, 2000). Because the volume of the forecasted asbestiform waste stream is low, minor
changes to the permit application were approved by NDEP in 2006 to allow Pit PO6U to receive
both LLW and asbestiform waste. Pit PO9U is a LLW disposal unit nearing capacity. Pits PO6U
and PO9U are likely to be operationally closed before Pit PO3U completes operations. Seven of
the 13 GCD boreholes (GCDT, GCD-01C, GCD-02C, GCD-03C, GCD-04C, GCD-05U, and
GCD-10U) are full of waste or material to approximately 21.3 m (70 ft) depth and are
operationally closed with 21.3 m (70 ft) of native soil cover to grade. Two of the boreholes
(GCD-06U and GCD-07C) are partially filled with waste or material, but are inactive. Four of the
boreholes (GCD-08C, GCD-09U, GCD-11U, and GCD-12U) were not used and remain empty.

Six disposal units have been developed in the northern expansion area. These include PO8C,
P10C, P12U, and three deeper units, P13U, P14U, and P15U. These deeper units have been
excavated to a greater depth, 8 to 9 m (26 to 30 ft), to allow a thick cover for attenuation of ??Rn
flux density.

1.1.4 Waste Inventory

The current estimate of waste volume at the closure date of 2028 at the Area 5 RWMS,
including the future forecasts, is 671,000 cubic meters (m®) (approximately 23.7 million cubic
feet [ft®]). The radionuclide activity inventory at closure is 3.65 million curies (Ci). The current
(2007 estimate) disposed waste volume accounts for 66 percent of the total closure waste
volume (NSTec, 2008a).

The hazardous waste inventory has been compiled from the best available records for all units
that contain hazardous materials. The Pit PO3U MWDU and the Asbestiform Unit are permitted
units with well-kept records. Waste in the CAU 111 Units and the GCD boreholes contain
hazardous materials of uncertain quantities.

The CAU 111 disposal units were in operation prior to the implementation of a detailed
recordkeeping system. Waste was typically disposed in bulk form or containerized in plastic
bags, steel drums, and cardboard, plywood, or steel boxes. Waste stream descriptions are
limited. Typical waste stream descriptions include laundry wastes, laboratory wastes, scrap
metal, contaminated soil, personal protective equipment, and samples.

Material shipped to classified units was typically described only as “classified waste.” Other
waste streams include farm wastes from the historic U.S. Environmental Protection Agency
(EPA) Farm operations, which may have included animal wastes. Many records do not indicate
the exact location where the waste was disposed. Analytical waste profiling focused primarily on
radioactivity but typically only stated a total curie estimate without identifying specific
radionuclides. From process knowledge and general waste descriptions, it can be inferred that
some wastes contain hazardous constituents. Approximately 40 percent of available records
indicate hazardous constituents may be present; however, the amount of hazardous
constituents present in these wastes is unknown.

Past laboratory operations at the NTS have typically included the use of organic solvents. Waste
streams denoting laboratory wastes are therefore assumed to contain an unknown amount of
organic solvent. Solvents may include those typically found in laboratories (e.g., toluene, acetone,
trichloroethylene, benzene, and carbon tetrachloride). Lead shielding, loose lead, and lead bricks
have also been noted in disposal records. Lead shielding is assumed to be present from any
record denoting the disposal of radioactive sources.
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Known hazardous waste in the GCD boreholes includes an estimated 60.5 kilograms of lithium
hydride in borehole 4 and 45.0 kilograms of lithium deuteride in borehole 1 (Chu and Bernard,
1991). These exhibit the hazardous characteristic of reactivity. Some of the classified nuclear
weapons accident residue (NWAR) waste in boreholes 1, 2, and 3 may contain melted high
explosives in the waste matrix. Lead and mercury are also believed to be present in the NWAR
waste matrix, which exhibit characteristics of toxicity.

1.1.5 Land Use

The Area 5 RWMS is protected from public access and future development by government
control of the NTS and the surrounding Nellis Air Force Range complex to the north, east, and
west. Lands to the south and west of the NTS are administered by the Bureau of Land
Management (BLM) and the National Park Service (Figure 2-1). This federal use and
management of the land further buffer the NTS from external influence.

Historical and DOE uses of these lands were discussed in the 1998 PA. Current land uses at
the NTS include hazardous chemical spill testing, emergency response training, nonnuclear
weapons testing, radioactive waste management, and environmental technology studies. Land
use in Frenchman Flat remains the same as described in the 1998 PA, except for the addition of
two new facilities, the free air carbon dioxide enrichment (FACE) facility and the
Radiological/Nuclear Countermeasures Test and Evaluation Complex (Rad/NucCTEC). The
FACE facility is an outdoor environmental research experiment investigating the long-term
effects of atmospheric carbon dioxide on desert ecosystems. FACE is located south of the
Frenchman Flat playa. The Rad/NucCTEC is a research and testing facility for instrumentation
for the detection of weapons of mass destruction located south of the Device Assembly Facility.
Operation of the FACE and the Rad/NucCTEC facilities is not expected to have any impact on
the performance of the Area 5 RWMS.

NNSA/NSO plans to restrict access to the NTS in perpetuity (Crowe et al., 2007). The NTS's
primary national security mission requires restriction of public access. Residual radioactivity
from past activities, including aboveground and underground nuclear testing, precludes release
of large areas of the NTS until contamination is cleaned up to free release standards.
Restoration of some areas contaminated by nuclear testing may not be economically or
technically feasible. Such areas will be closed in place with permanent land-use restrictions.
The NNSA/NSO land-use plans for the NTS include plans to prohibit construction and drilling
within the Area 5 RWMS in perpetuity.

Ranching and mining remain important land uses in southern Nevada. More recently,
recreational activities and irrigation-based agriculture have become important land uses in
southern Nevada. Provided that the NTS remains withdrawn from all forms of appropriation,
these activities likely will not have a significant impact on the NTS.

1.1.6 Related Documents
Federal Facility Agreement and Consent Order

The Federal Facility Agreement and Consent Order (FFACO, 1996 [as amended 2008]) is an
agreement among the State of Nevada, the DOE, and the U.S. Department of Defense to
identify DOE sites in the state of Nevada with historical contamination, initiate corrective action
and final closure, and ensure that corrective actions consider public input. Site closure under the
FFACO follows a RCRA-like process, beginning with identification of corrective action sites
(CASs). CASs are categorized as industrial sites, Underground Test Areas (UGTAS), soil sites,
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and off-NTS sites. When necessary, corrective action investigations are conducted to identify
hazardous constituents and characterize their migration. Corrective action plans for CAS
closure reflecting agreed-upon closure standards are developed, implemented, and post-closure
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e Characterize and monitor groundwater contamination

e Develop and implement an appropriate remedial strategy for groundwater protection, waste
treatment, and waste disposal

e Characterize, monitor, and remediate contaminants in the unsaturated zone

1.2 GENERAL CLOSURE APPROACH

Closure of the Area 5 RWMS disposal cells will be in accordance with the requirements under
which each disposal cell is regulated. For ease of discussion, six closure units (groups of cells)
have been defined by waste type, location, and similarity in regulatory requirements:

e CAUI111

e Asbestiform LLW Unit

e Pit PO3U MWDU

e LLW Unit

e TRU GCD Borehole Unit

o Expansion Area LLW Unit

The first five units, which are located in the 92-Acre Area, will be closed in 2011 when the Pit
PO3U MWDU is to be closed. The closure of the expansion area cells will occur in 2028 when
the Area 5 RWMS closes. Since NDEP must approve the closure of the CAU 111, Asbestiform
LLW Unit, and Pit PO3U MWDU, the closure of these units must follow closure documentation
as required under applicable state regulations.

Closure regulations applicable to all or selected closure units are presented in:

e DOE 0 435.1 and DOE M 435.1-1

e 40CFR 191

e 40 CFR 265

o NAC 444.743

o RCRA requirements as incorporated into NAC 444.8632
e FFACO

Monitoring regulations applicable to all or selected closure units are included in:
e DOE O 435.1 and DOE M 435.1-1

e 40CFRO61

e 40CFR 191
e 40 CFR 264
e 40 CFR 265

The closure of all units will meet closure and post-closure monitoring requirements of
DOE 0O 435.1 and DOE M 435.1-1. Additional closure requirements for each unit are
summarized below.

CAU 111 is currently listed in the FFACO (FFACO, 1996 [as amended 2008]) and in RCRA Part
B Permit NEV HW0021 (NDEP, 2005). CAU 111 consists of 10 pits and trenches within the
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92-Acre Area; all of these pit and trenches are covered with operational soil covers. The
disposal units in CAU 111 were in use prior to promulgation of the RCRA. Most of the pits and
trenches are known or suspected to contain hazardous constituents. Closure of the CAU 111
pits and trenches must also meet the FFACO requirements. The FFACO process provides a
framework for documenting corrective actions.

The closure of Pit PO3U MWDU must meet RCRA permit requirements. An interim Closure and
Post-Closure Care Plan was published in December 2005 (DOE, 2005b). Asbestiform LLW unit
will be closed as a Class Il Solid Waste Disposal Site according to the requirements of the
NAC 444.6891.

The closure of the TRU GCD Borehole Unit will meet the 40 CFR 191 requirements. Because of
the presence of hazardous constituents (known or suspected) in the TRU GCD boreholes, the
requirements of 40 CFR 265, NAC 444.743, and RCRA requirements as incorporated into NAC
444.8632 must also be followed.

In agreement with NDEP, a three-step FFACO closure process is being implemented to close
the 92-Acre Area in 2011: (1) development of Data Quality Objectives (DQO) document, (2)
development of Corrective Action Design Document (CADD) and Corrective Action Plan (CAP),
and (3) development of a closure report. The DQO document is currently being developed, and
a draft CADD/CAP will be submitted to NDEP by the end of 2008, with NDEP approval in

FY 2009.

The closure cover for the 92-Acre Area consists of two monolayer-evapotranspiration (ET)
closure covers. A Title 1l engineering design (90 percent complete) of the covers is presented in
this plan.

Activities associated with final closure of the 92-Acre Area are scheduled to be completed in
FY 2011. Activities associated with final closure of the Area 5 Expansion Area north of the
92-Acre Area are scheduled to start in FY 2028 and be completed in FY 2029.

The final closure cover for the expansion area will be essentially the same as the closure cover
for the 92-Acre Area, for which a Title 1l engineering design (90 percent complete design) is
included in this plan. An optimized cover thickness will be incorporated into the final design.

A monolayer-ET closure cover was selected as the preferred alternative design to a
multilayered RCRA closure cover and other alternative designs only after a comprehensive
evaluation of many alternatives. Multiple lines of evidence suggest that a monolayer-ET design
will cost considerably less than a multilayer RCRA design, be much easier to install and
maintain, and, in an arid environment, perform according to performance criteria over long
periods of time, even under conditions of cover subsidence. The monolayer-ET cover and
natural conditions at the NTS will integrate and operate as a system. Natural conditions that
optimize the system are extremely low precipitation and high potential ET, great depth to
groundwater, and negligible recharge to groundwater.

The final closure cover is also intended to attenuate radon flux, minimize release of
radionuclides by plant and burrowing animal activities during the post-closure compliance
period, and ensure long-term stability.

Monitoring at the Area 5 RWMS is required under a variety of regulatory drivers, including
federal regulations and DOE orders. Monitoring data, collected via sensors and analysis of
samples, are needed to evaluate radiation doses to the general public; to confirm, validate, and
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maintain PA performance; to demonstrate regulatory compliance; and to evaluate the actual
performance of the RWMS. Monitoring provides data to ensure the integrity and performance of
waste disposal units. The monitoring program is designed to forewarn management and
regulators of any failure and need for mitigating actions.

Post-closure monitoring will be performed at the Area 5 RWMS during the 100-year institutional
control period. The current monitoring activities that are regulatory driven in agreement with the
State of Nevada will likely continue past the 2028 closure date of the Area 5 RWMS, such as
the groundwater monitoring, which will continue at the Area 5 RWMS in accordance with RCRA
permit requirements. However, NNSA/NSO may seek concurrence from NDEP to discontinue
groundwater monitoring in the future. Discontinuation of groundwater monitoring is justified
because there is no significant potential for migration of liquid from the Pit PO3U MWDU to the
uppermost aquifer during the active life of the facility or the 30-year post-closure care period
under RCRA (Shott et al., 1998; Bechtel Nevada [BN], 2000).

NNSA/NSO will identify the elements of the final post-closure monitoring plan for the Area 5
RWMS, consistent with the following criteria in 40 CFR 194.42:

e Address significant disposal system parameters

e Address important disposal system concerns

¢ Obtain meaningful data in a short period of time

o Preserve disposal system integrity

¢ Be consistent and complementary with other monitoring programs

Monitoring activities during the post-closure period are expected to be reduced and limited to
the following:

e Vadose zone monitoring at the lysimeter facility
e Biota monitoring
e Subsidence monitoring

Active institutional controls, such as control of access, cover maintenance, and monitoring, will
start after final closure and continue for 100 years. For wastes with hazardous constituents,
institutional controls will be conducted according to the RCRA permit conditions negotiated with
NDEP. Passive institutional controls, such as markers, records, or archives, and government
ownership regulations regarding land and resource use, will continue thereafter. Management of
the RWMS will be transferred to another agency or group within NNSA/NSO (Landlord) with
long-term responsibilities at the NTS. Under this NTS Landlord, waste disposal operations may
continue. The Landlord will also oversee and conduct institutional control activities.

1.2.1 Closure Standards

The Area 5 RWMS is primarily a LLW disposal site. The Area 5 RWMS includes LLW and
LLMW, small amounts of TRU waste, MTRU and asbestiform waste. Low-level and TRU/MTRU
classified materials are also stored at the Area 5 RWMS. Waste with only a radioactive
component is self-regulated by the DOE. The radioactive component of mixed waste is self-
regulated by the DOE, whereas the hazardous component of mixed waste is regulated by the
RCRA under the authority of the EPA. The NDEP has been granted the authority by the EPA to
administer the RCRA in Nevada. NAC 444.8632 incorporates the federal RCRA requirements
by reference (Nevada Environmental Commission [NEC], 1987). The following excerpts from
DOE orders and other regulations provide the basis for this closure plan.
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1.2.1.1 DOE 04351

The DOE order governing management of radioactive waste is DOE O 435.1. Associated with
the order are a manual (DOE M 435.1-1) and a guide (DOE G 435.1-1, “General
Responsibilities and Requirements”). The DOE manual provides the requirements, roles, and
responsibilities to establish the NNSA/NSO Radioactive Waste Management Program according
to the order. The DOE manual and guidance list the following requirements, among others,
related to closure of LLW disposal cells.

e Chapter IV, Q (Closure) (1). A preliminary closure plan shall be developed and submitted to
DOE/HQ for review with the Performance Assessment and Composite Analysis. The closure
plan shall be updated within one year following issuance of the Disposal Authorization
Statement to incorporate conditions specified in the Disposal Authorization Statement.

e Q (1)(a). Closure plans shall be updated as required during the operational life of the facility.

e Q (1)(b). Closure plans shall include a description of how the disposal facility will be closed
to achieve long-term stability and minimize the need for active maintenance following
closure and to ensure compliance with the requirements of DOE O 5400.5, “Radiation
Protection of the Public and the Environment” (or 10 CFR 834, when promulgated).

e Q (1)(c). Closure plans shall include the total expected inventory of wastes to be disposed of
at the facility over the operational life of the facility.

e Q (2). Closure of a disposal facility shall occur within a five-year period after it is filled to
capacity, or after the facility is otherwise determined to be no longer needed.

o Q (2)(a). Prior to facility closure, the final inventory of the low-level waste disposed in the
facility shall be prepared and incorporated into the PA and CA which shall be updated to
support closure of the facility.

o Q (2)(b). Afinal closure plan shall be prepared based on the inventory of waste disposed in
the facility and the updated PA and CA prepared in support of the facility closure.

e Q (2)(c). Institutional control shall continue until the facility can be released pursuant to DOE
Order 5400.5, “Radiation Protection of the Public and the Environment” (or 10 CFR 834,
when promulgated).

e Q (2)(d). The location and use of the facility shall be filed with the local authorities
responsible for land use and zoning.

1.2.1.2 40 CFR 265

Performance objectives related to closure of a waste disposal unit containing only LLW are
similar in principle to those specified in the RCRA Subpart N, 40 CFR 265.310(a) for waste
disposal cells containing LLMW:

At final closure of the landfill or upon closure of any cell, the owner or operator must cover the
landfill or cell with a final cover designed and constructed to:

e Provide long-term minimization of migration of liquids through the closed landfill

e Function with minimum maintenance
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e Promote drainage and minimize erosion or abrasion of the cover
¢ Accommodate settling and subsidence so that the cover’s integrity is maintained

o Have a permeability less than or equal to the permeability of any bottom liner system or
natural subsoils present

In addition to the above requirements, 40 CFR 265.310(b) specifies that:

After final closure, the owner or operator must comply with all post-closure requirements
contained in 265.117 through 265.120, including maintenance and monitoring throughout the
post-closure care period. The owner or operator must:

e Maintain the integrity and effectiveness of the final cover, including making repairs to the
cover as necessary to correct the effects of settling, subsidence, erosion, or other events

e Maintain and monitor the leak detection system according to Title 40 CFR 264.301(c)(3)(iv)
and (4) of this Chapter and 265.304(b), and comply with all other applicable leak detection
system requirements of this part

¢ Maintain and monitor the groundwater monitoring system and comply with all other
applicable requirements of Subpart F of this part

e Prevent run-on and runoff from eroding or otherwise damaging the final cover

e Protect and maintain surveyed benchmarks used in complying with Title 40 CFR 265.309
1.2.1.3 40 CFR 191

Small amounts of TRU and MTRU classified materials are disposed in GCD boreholes and one
shallow-land disposal unit at the Area 5 RWMS. According to DOE M 435.1-1, TRU waste is to
be disposed according to 40 CFR 191.

A compliance assessment document for TRU classified materials disposed in GCD boreholes,
including a PA with respect to the requirements of 40 CFR 191, was completed by Sandia
National Laboratories (SNL) (Cochran et al., 2001). Title 40 CFR 191 includes both quantitative
requirements and qualitative “assurance” requirements that must be met to demonstrate
adequate protection of human health and the environment. The three quantitative requirements
pertain to containment, individual protection, and groundwater protection. The six assurance
requirements are imposed to provide additional confidence that the containment requirements
will be met: (1) active institutional controls, (2) passive institutional controls, (3) monitoring,

(4) engineered and natural barriers, (5) siting to avoid resources, and (6) future removal of
waste.

An assessment of the assurance requirements for TRU materials in the classified GCD
boreholes is included in the appendix to this plan.

1.2.1.4 NAC 444.743

Pits PO6U and PO7U are permitted Class Il asbestiform low-level solid waste disposal units at
the Area 5 RWMS and must meet the following requirements:

o NAC 444.743. Final cover or closure; post-closure. A Class Il site must comply with
requirements set forth in NAC 444.6891 to 444.6894, inclusive, concerning closure and
post-closure.
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o NAC 444.6891. Requirements for design and construction of system for final cover. 1. the
owner or operator of a Class | site shall install a system for a final cover which is designed to
minimize infiltration and erosion. Except as otherwise provided in Subsection 2, the system
must be designed and constructed to:

0 (a) Have a permeability that is less than or equal to the permeability of any system for a
bottom liner or natural subsoils present, or have a permeability no greater than 1 x 10®
centimeters per second, whichever is less;

o (b) Minimize infiltration through the closed municipal solid waste landfill unit by the use of
an infiltration layer which contains at least 18 inches of earthen material; and

o0 (c) Minimize erosion of the final cover by the use of an erosion layer which contains at
least 6 inches of earthen material which is capable of sustaining the growth of native
plants.

1.2.2 Monitoring Standards

The following excerpts from the DOE orders and other regulations for monitoring provide the
basis for the monitoring program.

1.221 DOE 04351

The DOE M 435.1-1 and DOE G 435.1-1 associated with DOE O 435.1 provide requirements
and implementation guidance for air monitoring (including radon), vadose zone, meteorology,
biota, direct radiation monitoring, and subsidence monitoring.

e Chapter IV, P (1) (a). Dose to representative members of the public shall not exceed
25 millirem (mrem) (0.25 mSv) in a year total effective dose equivalent from all exposure
pathways, excluding the dose from radon and its progeny in air.

o P (1) (b). Dose to representative members of the public via the air pathway shall not exceed
10 mrem (0.10 mSv) in a year total effective dose equivalent, excluding the dose from radon
and its progeny.

e P (1) (c). Release of radon shall be less than an average flux of 20 pCi/m?%s (0.74 Bg/m?/s)
at the surface of the disposal facility. Alternatively, a limit of 0.5 pCi/l (0.0185 Bq/l) of air may
be applied at the boundary of the facility.

e R (3) (a). The site-specific performance assessment and composite analysis shall be used
to determine the media, locations, radionuclides, and other substances to be monitored.

¢ R (3) (b). The environmental monitoring program shall be designed to include measuring
and evaluating releases, migration of radionuclides, disposal unit subsidence, and changes
in disposal facility and disposal site parameters which may affect long-term performance.

¢ R (3) (c). The environmental monitoring programs shall be capable of detecting changing
trends in performance to allow application of any necessary corrective action prior to
exceeding the performance objectives in this Chapter.

1.2.22 DOE 04501

DOE 0 450.1 (which replaced DOE O 5400.1) and Guidance Document DOE/EH-0173T
(DOE, 1991) provide requirements for air monitoring (including radon), groundwater, vadose
zone, meteorology, biota, and direct radiation monitoring.

1-14 September 2008



Closure Plan for the Area 5 RWMS

e Chapter IV, 5b. (1). Environmental surveillance shall be designed to satisfy one or more of
the following program objectives:

e 5b (1)(a) Verify compliance with applicable environmental laws and regulations

o 5b (1)(b) Verify compliance with environmental commitments made in Environmental Impact
Statements, Environmental Assessments, Safety Analysis Reports, or other official DOE
documents

e 5b (1)(c) Characterize and define trends in the physical, chemical and biological condition of
environmental media

¢ 5b (1)(d) Establish baselines of environmental quality
e 5b (1)(e) Provide a continuing assessment of pollution abatement programs

e 5b (1)(f) Identify and quantify new or existing environmental quality problems
1.22.3 40CFR 61

Title 40 CFR 61, “National Emission Standards for Hazardous Air Pollutants,” provides
requirements for radiological air monitoring (including radon) and direct radiation monitoring.

e Subpart H, National Emission Standards for Emission of Radionuclides Other Than Radon
from Department of Energy Facilities, Section 61.92 Standard. Emissions of radionuclides to
the ambient air from Department of Energy facilities shall not exceed those amounts that
would cause any member of the public to receive in any year an effective dose equivalent of
10 mreml/year.

e Subpart Q, National Emission Standards for Radon Emissions from Department of Energy
Facilities, Section 61.192 Standards. No source at a Department of Energy facility shall emit
more than 20 pCi/m?%s of radon-222 as an average for the entire source, into the air. This
requirement will be part of any Federal Facilities Agreement reached between
Environmental Protection Agency and Department of Energy.

1.2.24 40 CFR 264

The Pit PO3U MWDU groundwater monitoring program is guided in part by the following
sections of 40 CFR 264, Subpart F, “Releases from Solid Waste Management Units,” unless as
specified in the “Outline of a Comprehensive Groundwater Monitoring Program” (BN, 1998a) in
agreement between NNSA/NSO and NDEP:

e 264.97, General groundwater monitoring requirements

e 264.98, Detection monitoring program

e 264.99, Compliance monitoring program

e 264.100, Corrective action program

e 264.101, Corrective action for solid waste management units

1.2.25 40 CFR 265

The Pit PO3U MWDU groundwater monitoring program is driven in part by the following sections
of 40 CFR 265, Subpart F, unless as specified in the “Outline of a Comprehensive Groundwater
Monitoring Program” (BN, 1998b) in agreement between NNSA/NSO and NDEP:
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e 265.90, Applicability

e 265.91, Groundwater monitoring system

e 265.92, Sampling and analysis

e 265.93, Preparation, evaluation, and response
e 265.94, Recordkeeping and reporting

1.226 40CFR 191
Title 40 CFR 191 provides the following general monitoring requirement:

Section 191.14 Assurance Requirements, (b). Disposal systems shall be monitored after
disposal to detect substantial and detrimental deviations from expected performance. This
monitoring shall be done with techniques that do not jeopardize the isolation of the wastes
and shall be conducted until there are no significant concerns to be addressed by further
monitoring.

1.3 CLOSURE SCHEDULE

Activities associated with the final closure of the 92-Acre Area are scheduled to be completed in
FY 2011. Activities associated with final closure of the Area 5 Expansion Area north of the
92-Acre Area are scheduled to start in FY 2028 and be completed in FY 2029. The major
activities scheduled for the closure of the 92-acre area are as the following:

e 92-Acre Area DQO document submittal and approval by the NDEP by the end of 2008
e Draft 92-Acre Area CADD/CAP document submittal to NDEP by the end of 2008

o Development of the final CADD/CAP and approval by NDEP in March 2009

o Completion of the final closure cover design, issued for construction in February 2009
e Construction of the closure cover starting in February 2011

o Completion of the closure report (certification of closure) in July 2011

Near-term actions that will support the closure of the 92-Acre Area include the following:

e Optimizations of the final closure cover thickness, to be incorporated into the final closure
cover design

e Acceptance by the TRU Waste Disposal Facility Federal Review Group (TRFG) of the
measures implemented in this plan to meet the GCD assurance requirements under
40 CFR 191

o Placements of soil to improve performance of interim soil covers and ensure appropriate site
drainage

¢ Filling the neutron probes and the GCD boreholes
¢ Removing the GCD trailer
Major activities that would be undertaken prior to the closure of the Area 5 RWMS in FY 2028

and those immediately after the final cover construction over the expansion area disposal cells
include the following:
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e Preparation and approval of the final PA document by Low-Level Waste Disposal Facility
Federal Review Group (LFRG)

e Preparation and approval of the final Composite Analysis (CA) document by LFRG
o Preparation of the final closure and post-closure care plan

e Design and implementation of the assurance requirements for the GCD boreholes
o Final design of the closure cover over the disposal cells in the Expansion Area

e Construction of the closure cover over the disposal cells in the Expansion Area

¢ Initiation of the post-closure monitoring

1.4 RELATED ACTIVITIES
1.4.1 PA Maintenance Activities

The PA Maintenance Program (NSTec, 2007) has been tracking and resolving minor and
secondary issues identified in the Disposal Authorization Statement (DAS) for the Area 5
RWMS (DOE, 2002a). These issues include the inconsistencies in conceptual models and
models implemented in the PAs/CAs of the Area 5 RWMS and the Area 3 RWMS, conducting
site monitoring and characterization to increase confidence in the results of the PAs, periodic
assessment of changes in potentially interactive sources impacting the CA results, and periodic
assessment of land-use restrictions and associated impacts on the CA results. The Area 5
RWMS DAS also calls for a future revision of the CA that incorporates the dose from the UGTAs
within Frenchman Flat.

The resolutions of these issues are reported in the PA/CA annual summary reports (NSTec,
2008c). NNSA/NSO developed probabilistic PA/CA models using the GoldSim® platform to
address these issues and evaluate their impacts on the PAs/CAs.

The PA Maintenance Program'’s long-term goal is to continuously reduce uncertainty of the
scenarios, models, and model parameter values used in the PA and CA through field
investigations and research. Sensitivity analyses are performed to identify sensitive model
parameters and assumptions. Sensitive model parameters that are also uncertain will be the
basis of the design of a post-closure monitoring program for the facility.

1.4.2 Environmental Restoration Activities

Environmental restoration activities associated with two categories of CAUs, the Soil Sites and
the UGTA sites, in Frenchman Flat, are in progress. The results of these activities directly
impact the assumptions of the Area 5 RWMS CA. The MOP dose in the CA incorporated the
dose due to releases from soil sites within Frenchman Flat. It was assumed that residual
radioactivity at theses soil sites will not need further cleanup. Groundwater dose from the UGTA
sources will be incorporated into the CA when the UGTA groundwater modeling in Frenchman
Flat is complete. As reported in the 2006 Annual Summary Report, the results of the flow and
transport model that will aid in determining the 1,000-year groundwater contaminant boundaries
for Frenchman Flat are not expected until FY 2009 (NSTec, 2008a).

1.4.3 Empty and Inactive GCD Boreholes

The four empty GCD boreholes (GCD-08C, GCD-09U, GCD-11U, and GCD-12U) will need to
be filled with soil or waste and soil prior to or concurrent with construction of the final cover.
Also, GCD-06U and GCD-07C, two inactive boreholes containing waste, will have to be filled
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with soil prior to or concurrent with construction of the final cover. The other GCD boreholes
were previously filled to ground surface with clean native soil. The fill method should minimize
voids and bridging to minimize potential future settling of the final cover.

1.4.4 Classified Material

NNSA/NSO historically considered classified material in the Area 5 RWMS trenches to be
indefinitely stored. However, in June 2007 the Classified Material Disposition Task Group was
jointly established by the DOE Deputy Assistant Secretary for Regulatory Compliance (EM-10)
and the NNSA Office of Environmental Projects and Operations (NA-56) to develop a
coordinated corporate process to address classified material disposition at the NTS. The
initiative, expected to be complete by January 2009, will designate the Area 5 RWMS a
classified waste disposal facility under DOE O 435.1 and the classified material in the trenches
permanently buried as classified waste under DOE O 470.4-4, “Information Security.” For
simplicity in this plan, classified material will be addressed as waste.

Ten trenches and five GCD boreholes within the 92-Acre Area contain classified waste (TO1C,
T02C, TO3C, T04C, T04C-1, TO5C, TO6C, TO7C, TO8C, TO9C, GCD-01C, GCD-02C, GCD-03C,
GCD-04C, and GCD-07C). All of these classified material storage units have been covered or
filled with soil. A sixth GCD borehole, GCD-08C, was designated for classified waste but never
used.

The strategy for closure assumes that:
e The classified material will not be declassified.

e  Security with respect to the closure-planning process will be limited to the same
considerations as the unclassified waste cells for protection from inadvertent intruders.

e The TFRG will accept the position of the NNSA/NSO that classified TRU waste in GCD
boreholes and the TO4C trench will be closed in place, but subject to potential retrieval in
accordance with a retrieval plan.

1.45 TRU and MTRU Waste in GCD Boreholes

Chu and Bernard (1991) reviewed records and prepared an inventory and preliminary source
term model for materials regulated by 40 CFR 191 in the GCD boreholes. Boreholes GCD-01C,
GCD-02C, and GCD-03C contain TRU nuclear weapon accident residues, and GCD-04C
includes TRU waste from the DOE Rocky Flats Plant.

The GCD-01C inventory includes two containers that reportedly contain lithium deuteride and
the GCD-04C inventory includes one container with lithium hydride. Both substances are
reactive with water. The GCD-03C inventory includes melted high explosives, but the current
hazard characteristics are unknown. Based on the findings of Chu and Bernard (1991), GCD-
01C and GCD-04C contain MTRU and GCD-03C may contain MTRU. Borehole GCD-02C is
suspected to contain MTRU because the inventory is similar to that in GCD-03C; however, this
cannot be confirmed. The assumption is that these four GCD boreholes will have to meet both
RCRA and 40 CFR 191 requirements in accordance with DOE M 435.1-1. The hazardous
constituents will be treated as if regulated under RCRA.

The TRU waste in GCD boreholes 1 through 4 was evaluated to demonstrate compliance with
the requirements of 40 CFR 191. Relevant standards for TRU waste disposal are found in 40
CFR 191 Subpart B, “Environmental Standards for Disposal,” and Subpart C, “Environmental
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Standards for Groundwater Protection.” Subpart B standards include containment requirements
(CRs), assurance requirements, and individual protection requirements (IPRs). The CRs are
probabilistic limits for the normalized cumulative radionuclide release to the accessible
environment for 10,000 years. The CR is normalized to release limits scaled to the total TRU
inventory disposed. The CRs limit the probability of exceeding the release limit to 1 chance in
10, and the probability of exceeding 10 times the release limit to 1 chance in 1,000. The
assurance requirements specify institutional controls and disposal system features to increase
confidence in the long-term compliance with the CRs. The required controls and features are
active and passive institutional controls, monitoring, natural and engineered barriers, lack of
attractive natural resources, and ability to retrieve wastes for a reasonable time period. The
IPRs limit the committed effective dose to a MOP through all pathways for 10,000 years to
0.15 milliSievert per year (mSv/yr). Subpart C requires that sources of underground drinking
water in the accessible environment comply with the limits in 40 CFR 141, “National Primary
Drinking Water Regulations,” for a period of 10,000 years.

SNL prepared a PA for the TRU GCD boreholes in 2001 (Cochran et al., 2001). In 2002, DOE
determined that the PA met all requirements with the exception of the 40 CFR 191.14
assurance requirements for institutional controls; a monitoring program; markers, records, and
other passive institutional controls; an engineered barrier system; information to support the
claim that there are no economically useful minerals in the area; and removal of waste.
NNSA/NSO committed to resolve these issues during the closure planning process for the Area
5 RWMS (Colarusso et al., 2003) and that the TFRG would review closure and post-closure
documents to determine compliance with the 1993 version of 40 CFR 191 (Fiore and Berube,
2002). Assurance requirements will be resolved as part of the closure planning activities before
the facility closes in 2029.

1.4.6 TRU Waste in Trench T04C

In 1986, 102 containers of classified TRU waste (about 2.6 pounds and 157 Ci of activity) from
Rocky Flats Plant were disposed inadvertently in Trench TO4C. The original TO4C trench was
later bisected by Trench TO9C and the east side of Trench TO4C was eventually redesignated
Trench TO4C-1. Although disposal of the TRU waste precedes the current surveyed grid system
for container locations within waste cells, photographs indicate that the drums are in the west
half of the original trench.

The Area 5 RWMS CA (BN, 2000) takes into account the contribution of this TRU inventory. For
further assurance that, if left in place, the TRU in TO4C does not pose a long-term risk to public
and the environment, a special analysis was performed to determine the likelihood that TRU in
T04C meets the requirements of 40 CFR 191 (Shott et al., 2008). The special analysis, which
has been approved by TRFG, concludes that there is a reasonable expectation that all 40 CFR
191 disposal performance requirements are met. The special analysis evaluated the
performance for a period of 10,000 years under climate change.

1.4.7 Corrective Action Unit 111

CAU 111 consists of 10 pits and trenches within the 92-Acre Area; all of these pits and trenches
are covered with soil. The disposal units in CAU 111 were in use prior to promulgation of the
RCRA. Most of the pits and trenches are known or suspected to contain hazardous
constituents; however, based on waste receipt records, none of the pits and trenches received
TRU waste. Closure of the CAU 111 pits and trenches must meet the requirements of DOE
orders and the FFACO.
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Characterization of the Area 5 RWMS was conducted over several decades to fulfill multiple
management and compliance objectives. Although some of the site characterization work
predates the FFACO and was not tailored to those processes, the characterization is thorough,
and the results fulfill the purpose (if not the precise format) of the FFACO document process.

The FFACO process provides a framework for documenting corrective actions. For CAU 111,
the corrective actions include the closure in place of the landfill waste, which was profiled and
disposed in accordance with the pertinent regulations of the time. The existing interim soill
covers are approximately 2.4 m (8 ft) thick. Although this thickness of soil provides adequate
containment of the radioactive constituents based on the Area 5 RWMS PA (Shott et al., 1998),
a greater thickness of soil will preclude migration of moisture to the waste zone prior to
placement and vegetation of the final closure cover. Further, integration of the soil covers on the
disposal/storage units will provide appropriate drainage of the site. The final closure cover will
be filled, graded, and vegetated (as needed) to achieve the performance objectives. The closure
cover and post-closure management of the CAU 111 landfill cells must continue to demonstrate
compliance with RCRA and DOE post-closure performance requirements.

1.5 SUMMARY OF KEY ASSUMPTIONS

Assumptions related to closure and monitoring of the Area 5 RWMS is given in the life-cycle
baseline of the NNSA/NSO Waste Management Project (WMP). Pertinent programmatic,
scheduling, and funding assumptions from the Waste Management baseline are reproduced
below, in addition to assumptions that relate more to the approach and responsibility for closure
and monitoring described herein.

1.5.1 Assumptions Related to Closure

e Funding will be available to complete closure-related activities at the scheduled times.

e Closure of all disposal units within the Area 5 RWMS, regardless of waste type, will be
included in the NNSA/NSO WMP baseline.

e Activities related to final closure of the Area 5 RWMS will be under the management and
technical direction of the NNSA/NSO WMP.

e The plan will address closure of all disposal units at the Area 5 RWMS, including disposed
LLW (asbestos, hydrocarbon-impacted, and regular LLW), and disposed LLMW.

e A single CADD/CAP will be issued for approval by NDEP, which will encompass the closure
of the Pit PO3U MWDU, CAU 111, the asbestiform waste pits, the LLW units, and the TRU
and MTRU waste units within the 92-Acre Area of the Area 5 RWMS.

e CADD/CAP will incorporate conditions of 40 CFR 265.310, RCRA Permit NEV HWO009,
DOE 0O 435.1, the Area 5 RWMS DAS, 40 CFR 191, and other applicable regulations as
appropriate.

o Soil backfill will be the engineered barrier for the GCD boreholes that contain waste.

e NDEP and NNSA/NSO will approve all documents required for final closure of regulated
disposal units at the Area 5 RWMS.

e Activities related to final closure of the Area 5 RWMS 92-Acre Area will occur from FY 2009
through FY 2011.
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Closure cover construction at the Area 5 RWMS 92-Acre Area will be completed in
FY 2011.

Final closure activities for the Area 5 RWMS Expansion Area will occur between FY 2028
and FY 2029.

Closure cover construction at the Area 5 RWMS Expansion Area will be completed in
FY 2029.

No waste will be accepted in the current disposal areas after FY 2028.

1.5.2 Assumptions Related to Monitoring

Environmental monitoring will continue through FY 2028; after FY 2028, environmental
monitoring will continue under long-term surveillance and maintenance.

RCRA groundwater monitoring will not continue beyond the post-closure care period of 30
years at the Pit PO3U MWDU.

1.5.3 Assumptions Related to Long-Term Surveillance and Maintenance

Surveillance and maintenance during the active institutional control of the Area 5 RWMS will
start after final closure in FY 2028 and continue for a period of 100 years (through FY 2128).

An exemption from RCRA groundwater monitoring requirements will be obtained after final
closure of the Pit PO3U MWDU within the Area 5 RWMS 92-Acre Area.
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2.0 DISPOSAL FACILITY CHARACTERISTICS

This section provides information and data for the Area 5 RWMS and surrounding environment,
disposal facility, and waste characteristics. The information provided emphasizes characteristics
that are important to implementation of closure activities and the long-term performance of the
disposal system.

The geography, demographics, and other physical characteristics of the NTS, Frenchman Flat,
and surrounding areas are collectively important to the RWMS, in terms of meeting the
performance objectives defined in DOE M 435.1-1 and other applicable regulations.

21 DISPOSAL SITE LOCATION

The NTS, located in Nye County, Nevada, 104 km (65 mi) northwest of Las Vegas, comprises
approximately 3,561 square km (km?) (1,375 square mi [mi?]) of land reserved to the jurisdiction
of the DOE under four land withdrawals (DOE, 1996). The primary use of the NTS between
1951 and 1992 was testing of nuclear weapons. Since 1992, subcritical experiments and other
defense-related and nondefense-related activities have been and continue to be conducted at
the NTS. Mercury, in the southeast corner of the NTS, is the primary support facility for the NTS.
Other, smaller communities, including Amargosa Valley, Lathrop Wells, and Indian Springs, are
also present within a few tens of km (tens of mi) of the NTS, along the U.S. Highway 95 corridor
(Figure 2-1). The primary valleys on the NTS are Yucca Flat, Frenchman Flat, and Jackass
Flats. Yucca Flat is in the northeast part of the NTS, Frenchman Flat is in the southeast part of
the NTS, and Jackass Flats is in the southwest part of the NTS.

Frenchman Flat is a roughly circular basin bounded by the Massachusetts Mountains on the
north, the Buried Hills and Ranger Mountains on the east and southeast, Mount Salyer on the
west, and Mercury Ridge and Red Mountain on the south. Elevations range between 1,600 m
(5,249 ft) in the surrounding mountains to 939 m (3,081 ft) at Frenchman Playa in the center of
the basin. Frenchman Flat was one of several primary nuclear test areas. Atmospheric tests
were conducted on the playa, and a limited number of underground tests were conducted in the
northern part of the basin (Figure 2-2).
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Figure 2-1. Nevada Test Site Location and Federal Land Management Areas.
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2.2 DISPOSAL SITE DESCRIPTION

Disposal of radioactive waste at the Sugar Bunker Dump started in 1961. Between 1961 and
1978, eight trenches (TO1U, TO2U, T04U, TO6U, TO1C, TO3C, TO5C, and TO6C) were filled
primarily with NTS-onsite-generated waste and operationally closed. The Area 5 RWMS was
established in 1978 and the facility began receiving greater amounts of waste from offsite
generators in 1978. Between 1978 and September 26, 1988 (the latter date being when

DOE O 5820.2A, “Radioactive Waste Management” [now replaced with DOE O 435.1] was
promulgated), two pits (PO1U and PO2U) and one trench (TO7U) were filled and operationally
closed. Fourteen pits (PO3U, P04U, PO5U, PO6U, PO7U, PO8U, PO9U, P11U, P12U, P13U,
P14U, P15U, P10C, and P16C) and seven trenches (T03U, T02C, T0O4C, T04C-1, TO7C, TO8C,
and T09C) have been active since promulgation of DOE O 5820.2A, four of these pits (P04U,
PO5U, PO7U, and P11U) and all seven trenches (TO3U, TO2C, T04C, T04C-1, TO7C, TO8C, and
TO9C) are now operationally closed, leaving ten currently active pits (PO3U, PO6U, PO8U, PO9U,
P13U, P14U, P15U, P10C, P12C, and P16C) (Figure 2-3). Most of the LLMW at the Area 5
RWMS was disposed before 1992; however, Pit PO3U has accepted small amounts of LLMW
generated on site since that time.

The GCD concept was conceived in 1980 when “. . . the National Low-Level Waste
Management Program began to review alternatives to the shallow land burial of high specific-
activity (HSA) low-level radioactive Wastes” (Dickman et al., 1984).

Between 1983 and 1989, 9 of 13 GCD boreholes were used for disposal of HSA LLW (classified
waste or waste similar to Greater-than-Class C) and TRU and MTRU classified materials or
wastes. Seven boreholes have been filled and operationally closed with backfill of native soil,
two boreholes have received waste and remain open, and four boreholes are empty. Waste was
placed remotely in the GCD boreholes from the bottom to a depth of 21 m (69 ft) below surface
and backfilled with native soil. Two GCD boreholes were active after promulgation of

DOE O 5820.2A.

TRU waste previously stored at the Area 5 RWMS on a concrete pad has been disposed at the
Waste Isolation Pilot Plant (WIPP) in New Mexico. Shipments of TRU waste to WIPP were
started in 2004 and completed in FY 2006.

2.2.1 Disposal Operations

Waste to be disposed at the Area 5 RWMS is transported there on trucks. On arrival, shipping
paperwork is checked and trucks are inspected both visually and with instrumentation to ensure
that there is no leakage of contaminated materials from the containers. When cleared, the
containers are off-loaded and disposed in the appropriate active pit or trench, depending on
waste type, classification, or both. Trucks are released only after being surveyed for
contamination. Once disposed, waste is covered with approximately 2.4 m (8 ft) of screened
native alluvium. Seven unclassified pits (PO3U, PO6U, PO8U, PO9U, P13U, P14U, and P15U),
and three classified waste pits (P10C, P12C, and P16C) currently are open for receipt of waste.

Pit PO9U is used for drums of LLW. Pit PO3U is designated for disposal of LLMW under RCRA
interim status; however, only a small amount of NTS-generated mixed waste has been disposed
there since 1992. Pit PO6U has been deepened for disposal of thorium. The upper portion of
PO6U is permitted to accept asbestiform waste. Pits PO8U, P13U, P14U, and P15U in the
Expansion Area are open for disposal of LLW. GCD is not anticipated to be used as a waste
disposal option in the future.
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2.2.2 Ancillary Facilities

The Area 5 RWMS includes several equipment storage yards and five permanent and nine
semi-permanent structures that are used for offices, laboratories, storage, utilities, and routine
operations. Ancillary to the Area 5 RWMS are a WEF and several support structures. The WEF
exists to characterize TRU waste stored at the Area 5 RWMS. Neighboring the RWMS are a
Hazardous Waste Storage Unit (HWSU) and several administrative support structures.
Hazardous wastes are managed at the HWSU until they are shipped off site for disposal.

2.3 POPULATION DISTRIBUTION

No new population centers have been established near the Area 5 RWMS since the 1998 PA.
Existing local communities continue to grow, with large urban centers experiencing the most
rapid and consistent increases. The Las Vegas metropolitan area (composed of Las Vegas,
North Las Vegas, Henderson, Boulder City, and Mesquite) is one of the fastest-growing
metropolitan areas in the U.S., increasing from 4 to 8 percent per year. In 2004, the population
of the Las Vegas metropolitan area was estimated to be more than 1.7 million (State of Nevada
Demographer [SND], 2005a). Pahrump, a rural community in Nye County approximately 80 km
(51 mi) southwest of the Area 5 RWMS, also continues to grow rapidly with a 2004 population
estimated to be 30,465 (SND, 2005a). Long-term population trends for smaller rural
communities near the NTS such as Amargosa (50 km [31 mi] southwest of the RWMS), with a
2004 population of 1,211, and Indian Springs (42 km [26 mi] to the southeast), with a 2004
population of 1,661, indicate slower, less consistent increases, with small decreases occurring
in some individual years. By 2024, the approximate time of site closure, the population of Clark
County is expected to increase to 2.7 million and Nye County to 57,665 (SND, 2005b).

2.3.1 Use of Adjacent Lands

The Area 5 RWMS is protected from public access and future development by government
control of the NTS and the surrounding Nellis Air Force Range complex (Figure 2-1). Historical
and DOE uses of these lands were discussed in the 1998 PA. Current land uses at the NTS
include hazardous chemical spill testing, emergency response training, nonnuclear weapons
testing, radioactive waste management, and environmental technology studies. Land use in
Frenchman Flat remains the same as described in the 1998 PA, except for the addition of two
new facilities, the FACE facility and the Rad/NucCTEC. The FACE facility, located south of the
Frenchman Flat playa, is an outdoor environmental research experiment investigating the long-
term effects of atmospheric carbon dioxide on desert ecosystems. Rad/NucCTEC, located south
of the DAF, is a research and testing facility for instrumentation for the detection of weapons of
mass destruction. Operation of the FACE and the Rad/NucCTEC facilities is not expected to
have any impact on the performance of the Area 5 RWMS.

NNSA/NSO plans to restrict access to the NTS in perpetuity (DOE, 2000). The NTS’s primary
national security mission requires restriction of public access. Residual radioactivity from past
activities, including aboveground and underground nuclear testing, precludes release of large
areas of the NTS until contamination is cleaned up to free release standards. Restoration of
some areas contaminated by nuclear testing may not be economically or technically feasible.
Such areas will be closed in place with permanent land-use restrictions. The NNSA/NSO
land-use plans for the NTS includes plan to prohibit construction and drilling within the Area 5
RWMS in perpetuity.

Ranching and mining remain important land uses in southern Nevada. More recently,
recreational activities and irrigation-based agriculture have become important land uses in
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southern Nevada. Provided that the NTS remains withdrawn from all forms of appropriation,
these activities likely will not have a significant impact on the NTS. The federal use and
management of the adjacent land further buffer the NTS from external influence.

24 METEOROLOGY AND CLIMATOLOGY

Meteorology and climatology specific to the Area 5 RWMS is presented in detail in the PA (Shott
et al., 1998) and the annual Waste Management Monitoring Report (NSTec, 2008b).

2.4.1 Precipitation

Most precipitation in the Transitional Desert occurs in winter and summer. Winter precipitation is
generally associated with transitory low-pressure systems originating from the west and

occurring as uniform storms over large areas. Summer precipitation is generally associated with
convective storms originating from the south or southwest and occurring as intense local events.

The average annual precipitation based on a 44-year record (1963—-2006) at a location 6.4 km
(4 mi) south of the Area 5 RWMS is 124.9 millimeters (mm) (4.92 inches [in.]) (Air Resources
Laboratory, Special Operations and Research Division [ARL/SORD, 2007). The average annual
precipitation based on the 12-year record (1995-2006) collected at the Area 5 RWMS is

131.3 mm (5.17 in.). Annual precipitation is highly variable at the Area 5 RWMS. The standard
deviation of the 12-year record of annual precipitation is 64.0 mm (2.52 in.). The maximum
annual precipitation was 258.9 mm (10.19 in.) in 1998 and the minimum was 37.7 mm (1.48 in.)
in 2002 (NSTec, 2008b). Figure 2-4 depicts the precipitation record for Area Well 5B and Area 5
RWMS monitoring stations.
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Figure 2-4. Historical Precipitation Record for Area Well 5B and Area 5 RWMS.
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2.4.2 Temperature

Average daily temperatures at the NTS range between 2 degrees Celsius (°C) (35 degrees
Fahrenheit [°F]) in January to 24°C (75°F) in August. Large daily fluctuations are common on
the valley floors. The daily minimum air temperatures ranged from -15°C (5°F) in winter to 25°C
(77°F) in summer.

At the Area 5 RWMS, the daily maximum temperature ranged from 12°C (54°F) in winter to
36°C (97°F) in summer. The daily minimum air temperatures ranged from -12°C (10°F) in winter
to 17°C (63°F) in summer.

2.4.3 Potential Evapotranspiration

Potential evapotranspiration (PET) represents the environmental potential to evaporate and
transpire water. PET is high at the Area 5 RWMS due to the high incident solar radiation, low
relative humidity, and high average wind speeds. Using the radiation-based equation from
Doorenbos and Pruitt (1977), the average annual PET at the Area 5 RWMS is approximately
12 times the annual average precipitation (Desotell et al., 2006).

244 Wind

Wind speed and direction have been recorded at the Area 5 RWMS meteorology station since
1994. During 2006, the average wind speed at the Area 5 RWMS was 2.6 meters per second
(m/s) (5.8 miles per hour [mph]), and the maximum gust was 18.5 m/s (41.4 mph) (NSTec,
2008b). A wind rose diagram for 2006 is shown as Figure 2-5. Wind rose diagrams illustrate the
frequency of wind velocities with respect to wind-source direction over a period of record, using
hourly wind data measured at a height of 3.0 m (10 ft) above the ground surface. Generally,
more wind comes from the north and higher wind speeds come from the south. The one-year
wind rose diagram presented here is very similar to multi-year wind rose diagrams.
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Figure 2-5. Wind Rose Diagram for the Area 5 RWMS Meteorology Station
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2.5 ECOLOGY

The biotic processes that influence the pedoturbation of soils at the NTS have been investigated
from the fall of 2000 to the present time. These investigations have included literature reviews of
pedoturbation processes in arid lands (Hooten et al., 2001; Hansen and Ostler, 2003) and field
investigations of organisms that contribute or are suspected to contribute to pedoturbation of
soils at the NTS. These data were used to update model structure and input parameter
distributions as documented within the model itself and in documentation distributed with the
model.

2.5.1 Field Characterization of Plant Communities

Initially, all botanical fieldwork on the NTS was organized by plant association as outlined by
Ostler et al. (2000). Plant communities for field investigations were chosen based on
professional opinion as the plant associations were most likely to occur at the Area 3 RWMS or
Area 5 RWMS over the next 1,000 years. These assemblages are broadly representative of the
Mojave Desert flora, the Great Basin Desert flora, and the flora of the transition zone (ecotone)
that lies at their interface. Given this basis, eight associations were chosen for the establishment
of permanent, 1-ha (2.5-ac) plots (quadrats) that were located to provide coverage of the “most
likely” plant communities (Table 2-1).

Table 2-1. Plant Associations of the NTS Investigated for Biotic Conditions of Pedoturbation.

Quadrat (plot) # | Plant Association Desert Region
Quadrats 1 and 6 | Larrea tridentata-Ambrosia dumosa shrubland Mojave Desert
Quadrat 2 Atriplex confertifolia-Ambrosia dumosa shrubland Mojave Desert
Quadrat 3 Krascheninnikovia Lanata-Ephedra Nevadensis shrubland | transition zone
Quadrat 4 Lycium andersonii-Hymenoclea salsola shrubland transition zone
Quadrat 5 Atriplex canescens-Krascheninnikovia lanata shrubland Great Basin Desert
Quadrat 6 Artemisia tridentata-Chrysothamnus viscidiflorus shrubland | Great Basin Desert
Quadrat 7 Atriplex confertifolia-Kochia americana shrubland Great Basin Desert
Quadrat 8 Artemisia nova-Artemisia tridentata shrubland Great Basin Desert

Of all NTS plant associations, the only one not investigated was the Coleogyne ramosissima-
Ephedra nevadensis shrubland of the transition zone. There is, however, significant overlap of
this community type among the plant associations chosen from the transition zone and Great
Basin Desert.

To date, information gathered on plants from each of the quadrats has included perennial shrub
density and percent composition. In addition to those values provided in Ostler et al. (2000), this
information has supplied the PA model a range of data from which to estimate parameters
relevant to plant community composition.

Additionally, perennial grass rooting depths and belowground spreads have been gathered (by
means of hand excavation) for two dominant grass species (across all quadrats), including
Achnatherum hymenoides (Indian ricegrass) and A. speciosum (desert needlegrass). Each of
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these species is considered “relatively deeply rooting” and has a potential bearing on the
movement of contaminants from below the ground surface to the surface.

Investigations of perennial grass productivity of deeply rooting grasses on each quadrat have
been conducted. Estimates of productivity are yet forthcoming from these investigations, but will
provide enough information to derive distributions of perennial grass productivity for

A. hymenoides and A. speciosum in all areas of the NTS, most importantly the RWMSs.

2.5.2 Field Characterization of Mammal Burrowing

Mammals are one of the better understood animal groups on the NTS from a taxonomic and
biogeographic point of view. Investigations have therefore been primarily concerned with their
overall contribution to the movement of soils from below to above the ground surface.
Contribution of mammals to the movement of soils has been measured for each of the plant
communities investigated.

Measurement of mammal mounding (spoils) for each of the plant communities was considered
a coarse, but reasonable indicator of the current standing spoils of soil that had been moved
from below to above the ground surface. Literature regarding the quantity and vigor of
mammalian digging and soil movement appeared to support this contention concerning spoils.
Thus, mammal mounding was first measured for the sake of correlating aboveground conical
volume with actual mound volume over a range of mound sizes, from the smallest to the largest
observed. Second, each quadrat was measured for estimating the standing volume of mammal
spoils aboveground. This information was used to develop distributions of mammalian
contribution of moving soils from belowground to aboveground, based also on literature values
for estimating the percent mammal burrows in discrete soil layers.

2.5.2.1 Field Characterization of Ant Burrowing

Prior to field investigations, the association of ants with specific plant association and desert
biome types was poorly understood for the region of the NTS. Investigations have provided
significant information on the species’ biogeographic distributions, as well as confirmation of
species occurrence in the areas of each of the quadrats investigated. Additionally, the relative
densities of ants in each of the associations have been well established in the context of nests
per hectare. Moreover, estimates of ant nest densities per hectare have been supplemented by
information on replacement rates of nests per year. Estimates of nest replacement have been in
accord with literature estimates. This information has been critical in the estimation of soll
movement by ants over time.

Five species of primary concern for soil movement were identified from literature and field
studies on the NTS. Each of these species, along with their desert biomes of association, is
listed in Table 2-2. Plant associations are too narrow a biotic community-organizational focus for
the occurrence of the five species of concern, as they occur in areas of broader biotic affiliation
than associations. Thus, desert biomes appear to be more functionally accurate for predicting
the occurrence of species. These assertions are based primarily on observation, and not on
specific analyses of ant-plant community types.
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Table 2-2. Ant Species of Primary Concern for Maximum Nest Depths and Soil Movements at the NTS.

Ant Species Desert Biome of Occurrence

Pogonomyrmex rugosus Mojave Desert/transition zone

P. occidentalis Great Basin Desert

P. salinus Great Basin Desert

Messor pergandei Mojave Desert

Myrmecocystus mexicanus transition zone and possibly the Great Basin Desert

Ant nest depth information had previously been limited to literature that reported maximum
burrowing (nest) depth values from areas outside of Nevada. Even more occlusive, nest
geometry and volume by depth were completely lacking for all species of concern for significant
pedoturbation. Field campaigns were therefore launched to discover the maximum burrowing
depth, volume, and three-dimensional (3-D) character/distribution of chambers and galleries of
each nest. This information was intended to improve modeling of ant pedoturbation by providing
modelers with accurate, site-specific information on the potential for soil movement by ants on a
per-depth basis to the maximum depth observed for each species.

Species investigated included P. rugosus (occurred in Areas 3 and 5), Messor pergandei
(occurred in Area 5 only), and Myrmecocystus mexicanus (occurred in Area 3 only). Other
Pogonomyrmex species were not investigated primarily because of budgetary and time
constraints. However, literature information on excavations of P. salinus and P. occidentalis
indicate that nests are geometrically similar to, but not as deep as, those of P. rugosus.
Additionally, field investigations indicated that P. occidentalis is a low-elevation Great Basin
Desert ecological analog of P. rugosus, while P. salinus appears to be a high-elevational
analog. For the time being, this information of analogous ecological function is sufficient for
current PA modeling efforts.

Three field trips of a total duration of five weeks were conducted to excavate the entirety of 19
P. rugosus nests (10 in Area 5 and 9 in Area 3), 13 M. pergandei nests, and 8 M. mexicanus
nests. Excavations were initially exploratory in technique, but ultimately yielded the desired
information and vastly improved understanding of the nesting/burrowing behavior of each of the
species. Refinements that followed in PA modeling indicated vastly improved estimates of soll
movement from belowground to above the ground surface. Estimates indicated that
considerably less material was moved from the deepest reaches of the nests than had been
previously suspected.

2.5.2.2 Field Characterization of Termite Burrowing

Termites are historically a perplexing taxonomic group for considering pedoturbation in the
desert environs of the NTS. Literature and expert opinion in 2000 implied that southwestern
U.S. desert termites may move soil from remarkable depths (>10 m [33 ft]) and bring it to the
ground surface. Investigations into the biology and behavior of termites of the NTS have
provided a very different view of their pedoturbation activities than previously suggested.

The nesting behavior of three genera of termites was investigated for each of the major desert
areas covered by permanent quadrats. Genera investigated included Reticulitermes,
Gnathamitermes, and Amitermes. Various techniques were used for considering their depths of
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burrowing, their rates of consumption of belowground cellulosic resources, and their proclivity to
move belowground soil particulates to the ground surface, as well as the origin of such
particulates.

The conclusion of the investigation is that there is fairly strong resource partitioning among the
genera (perhaps five species). This would allow for the co-occurrence of more than one species
in any given habitat, which was confirmed by observation and collection. All species consume
belowground and aboveground woody resources, and may attack any exposed woody debris
over time. This includes anthropogenic woody debris, including cardboard and paper.

Although termites will access and consume any available woody debris, only one species at the
NTS was observed to excavate soil from below to above the ground surface. Gnathamitermes
sp. 1 (an undescribed species) moves fine soil particles from below ground to coat dead
portions of perennial grasses (preferentially Achnatherum sp.) and, to a limited degree, some
perennial shrubs and harvest sun-bleached fibers from the surface layers of the plants.
Excavations of ant nests were very informative for discerning the origin of the excavated fines,
and show that most of the fine soil particulates originated from within 30 centimeters (cm) (1 ft)
of the ground surface.

Indeed, excavations of ants provided great insight to termite activities belowground. Most
termite activities were found to be limited to roots of 3 mm (0.1 in.) and greater diameter, with
maximum depths of root excavations observed at nearly 1.5 m (4.9 ft). It is likely that termites of
several species at the NTS can routinely excavate roots to nearly the maximum root depth in
any given plant community. Their redistribution of contaminants will then be limited to ingestion
of contaminants in roots and the haphazard redistribution that follows. However, most activity of
termites was observed well above 1 m (3.3 ft) depth, and limited to roots and some soill
rearrangement due to nesting activities or, in the case of Gnathamitermes sp. 1, due to some
redistribution of near-surface fines. The sum of these observations implies that termites
contribute somewhat to the accelerated collapse of belowground voids because of root intrusion
or the presence of anthropogenic or other buried woody materials, but little to the movement of
soils from depth to the ground surface.

2.6 GEOLOGY

Detailed descriptions of the geology of Frenchman Flat are in the Area 5 RWMS PA (Shott et
al., 1998).

2.6.1 Regional Geology

In general, the sequence of rocks (from oldest to youngest) at the NTS is composed of
Proterozoic and Paleozoic, primarily marine, sedimentary rocks; locally intrusive Cretaceous
granitic rocks; Miocene volcanic rocks; and post-volcanic sand and gravel. These layers total
approximately 10,500 m (35,000 ft) thick, if stacked at one location according to age (Frizzell
and Shulters, 1990). The volcanic rocks of generally rhyolitic composition erupted a relatively
large volcanic complex (referred to as the Southwestern Nevada Volcanic Field [Warren et al.,
2003]) consisting of multiple nested and coalesced calderas located 40 km (25 mi) northwest of
Frenchman Flat. These rocks dominate the highlands north and northwest of Frenchman Flat.
The highlands bounding Frenchman Flat on the west are composed of intermediate composition
tuffs, lavas, and debris flows from the Wahmonie volcanic center located west of Frenchman
Flat.
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2.6.2 Frenchman Flat Geology

Formation of the basin appears to be related to the termination of the left-lateral Rock Valley
fault system. Northeast-striking faults of the Rock Valley system in the southern portion of
Frenchman Flat turn north and then northwest as the faults of the system flare out into an
extensional imbricate fan along the eastern and northern margins of the basin (Figure 2-6). This
has resulted in the basin being dropped down on the south, east, and north, and filled with more
than 2,740 m of mostly Tertiary volcanic rocks and alluvium. The main period of basin
development appears to have begun between 11.45 and 9.14 million years ago (Ma), and may
continue into the present.

The mountain ranges surrounding Frenchman Flat consist primarily of Tertiary volcanic rocks
and underlying Paleozoic sedimentary rocks (Figure 2-6). Erosion of the mountain ranges has
resulted in deposition of a significant thickness of alluvium. The stratigraphy of rocks within
Frenchman Flat has been established from mapping and boreholes drilled for water wells,
underground nuclear testing (Drellack, 1997), and most recently groundwater characterization
wells for the UGTA Sub-Project (DOE, 2005c; 2005d). The thickness of alluvium in Frenchman
Flat ranges between 0 and 1,500 m (0 and 4,900 ft), based on recent drillhole and 3-D seismic
reflection data. The alluvium directly below the Area 5 RWMS is approximately 914 m (3,000 ft)
thick (BN, 2005a).

The alluvium is underlain by interbedded Tertiary ash-flow and ash-fall tuff estimated to be over
1,190 m (3,900 ft) thick directly below the Area 5 RWMS. On the basis of 3-D seismic reflection
data (BN, 2005a), the upper surface of the underlying carbonate rocks is about 2,200 m

(6,900 ft) below the surface at the Area 5 RWMS, and perhaps as deep as 2,740 m (9,000 ft)
near the center of the basin. A well recently drilled in northern Frenchman Flat showed the top
of the carbonate rocks to be 1,426 m (4,678 ft) below surface (DOE, 2005c), approximately

3.2 km (2 mi) northeast of the RWMS.

Principal faults in Frenchman Flat are the Cane Spring Fault and the Rock Valley Fault zone
(Figure 2-6). The Cane Spring Fault is a left-lateral, strike-slip fault that strikes southwest to
northeast in the northern part of Frenchman Flat, 6.4 km (4 mi) northwest of the RWMS. The
Rock Valley Fault zone is also a left-lateral, strike-slip fault zone with a minor dip-slip
component (down to the north) that strikes southwest to northeast in the southern part of
Frenchman Flat, about 8.8 km (5.5 mi) south of the RWMS.
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2.7 SEISMOLOGY
2.7.1 Potential for Seismic Activity

The 1998 PA concluded that seismic activity was not a significant concern for the Area 5 RWMS
(Shott et al., 1998). This judgment was based on multiple lines of evidence including:

¢ Maximum predicted magnitudes and peak accelerations for seismicity are not significant
concerns for the engineered structures (unlined pits and trenches in alluvium with a
monolayer soil cover) used for shallow-land disposal of LLW.

e The return periods for large-magnitude earthquakes (>5.8 magnitude) are long and
exceed 10,000 years (infrequent events relative to 1,000-year compliance period).

e There is no surface evidence of recent faulting in the vicinity of the Area 5 RWMS.
e There is a low likelihood of a future seismic event centered at the facility.

e |tis unlikely that the facility will be compromised by future seismic activity.
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Figure 2-7. Satellite Photograph of the Frenchman Flat Basin of the Southeast Nevada Test Site.

The star symbols mark the location of the exploratory UGTA drillhole clusters. The white cross-hairs mark
the location of the 1999 Frenchman Flat earthquake. Photograph adapted from the National Aeronautics
and Space Administration World Wide imagery.

2.7.3 Structural Model of Frenchman Flat

A revised hydrostratigraphic model of Frenchman Flat has been developed for the basin and
incorporates newly obtained information from the UGTA Sub-project. These data consist of five
new exploratory drillholes, including a cluster of wells located several kilometers northeast of the
Area 5 RWMS and a second cluster of wells located near the basin center, south-southwest of
the RWMS (Figure 2-7 [BN, 2005a]). A 3-D seismic reflection survey was conducted in
Frenchman Flat in 2001 that supplements and extends the data obtained from the exploratory
drilling (BN, 2005a).

The structural model of Frenchman Flat basin used in the 1998 PA (Shott et al., 1998) is based
largely on the interpretations of Carr et al. (1975) and Hudson (1997). The basin was interpreted
as a predominantly extensional feature controlled by inferred north-south trending,
down-to-the-west normal faults that merge to the south into the left-slip Rock Valley fault
system. The basin lies between two northeast-trending left-slip faults, the Cane Spring fault on
the northwest and the Rock Valley fault on the south. Strike-slip motion on these faults
contributed to basin development, but the basin was viewed as a predominantly extensional
basin defined by a series of north-south trending, east-tilted half-grabens extending beneath the
central part of Frenchman Flat.

Based on the new drillhole and geophysical data, the revised structural model of the basin
interprets basin-forming faults to be confined mostly to the east-northeast part of Frenchman
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Flat. Northeast-trending faults at the eastern end of the Rock Valley fault system in southern
Frenchman Flat are inferred to rotate north and northwest into an extensional imbricate fan
structure on the eastern and northern margins of the basin (BN, 2005a). The resulting structure
is a single, deep, and east-tilted half-graben structure beneath the central part of the basin.

A significant insight from the revised structural model is the identification of a major and
previously unrecognized northwest-trending, down-to-the-southwest zone of faulting beneath
the north part of Frenchman Flat near the Area 5 RWMS (BN, 2005a). This fault zone has as
much as 600 m (2,000 ft) of displacement. The absence of surface offsets in the alluvial
deposits and the northwest orientation of the zone suggest the fault zone beneath the facility is
not a seismogenic structure. However, the fault is inferred to be related to curving north and
northeast-trending faults southeast of the buried fault. These faults merge with the Rock Valley
fault zone and are inferred to be associated with development of the Frenchman Flat basin. The
presence of Quaternary scarps on the Rock Valley fault zone and the instrumentally located
seismicity, including the 1999 Frenchman Flat earthquake, suggest basin formation is
continuing.

2.7.4 Seismological Monitoring of the Nevada Test Site

The Nevada Seismological Laboratory maintains a seismic network in the vicinity of Yucca
Mountain under a DOE-University and College System in Nevada cooperative agreement.
Recorded seismicity during a five-year period (1997-2002) shows two zones of clustered
seismic events. The first is an aftershock zone from the 1992 Little Skull Mountain earthquake;
the second is an aftershock zone from 1999 Frenchman Flat earthquake (Brune et al., 2003).

2.7.5 Rock Valley Fault Zone

Tectonic studies of the Rock Valley fault zone are discussed in O’Leary (1996). The fault zone
consists of multiple east-northeast striking, left-slip faults within Rock Valley at the south part of
the NTS (Figure 2-6). These faults extend for more than 18 km (11 mi) from southern Jackass
Flats on the west to southern Frenchman Flat on the east where the fault zone merges with a
zone of north- and northeast-trending faults. The Rock Valley fault is grouped with two other
northeast-trending left-slip faults, the Mine Mountain and Cane Spring faults; this group of faults
forms the Spotted Range-Mine Mountain structural zone described by Carr (1984). These faults
are listed in the Quaternary fault database of the United States, a compiled list of faults that are
assumed to be sources of greater than magnitude 6.0 earthquake activity during the Quaternary
(Anderson, 1998). Repeated clusters of generally lower-magnitude earthquakes within and
adjacent to Rock Valley demonstrate that the Rock Valley fault zone is presently active
(O’Leary, 1996). Trenching and paleoseismic studies of the Rock Valley fault system give slip
rates of 0.002 to 0.05 millimeters per year (mm yr™) and recurrence intervals of 5,000 to 10,000
years (Coe et al., 1996). Studies associated with the Yucca Mountain Project conclude that the
Rock Valley fault system could generate earthquakes of magnitude 7.0 or larger (O’Leary,
1996).

2.7.6 Seismic Effects

There is significant potential for seismic activity in the NTS area including Frenchman Flat
during the next 1,000 years (Shott et al., 1998). The revised conceptual model of Frenchman
Flat relates the origin of the Frenchman Flat basin to strike-slip along the Rock Valley fault
system that terminates in an extensional imbricate fan structure in the eastern margin of the
basin. Observational data suggest that this structure is still active. Relatively large-magnitude
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earthquakes (> magnitude 5.0) are expected events in the NTS region over time frames of
10,000 to 15,000 years.

A formal seismic risk assessment has not been conducted for the Area 5 RWMS. However,
multiple lines of evidence support the conclusion that future seismic activity is unlikely to
significantly degrade the isolation capability of LLW disposed in shallow land pits and trenches.

There are no observed offsets in alluvial deposits within the vicinity of the Area 5 RWMS. The
active parts of the Rock Valley fault system and related imbricate fault systems are >5 km (3 mi)
from the facility. The buried fault beneath the facility strikes northwest, a fault orientation that is
not seismogenic in the current stress field (Carr, 1984). Future ground ruptures from earthquake
activity are not expected to disrupt the facility.

The recurrence time or time between major earthquake events is relatively long (10,000 to
15,000 years) compared to the compliance period for waste isolation (1,000 years).

The most likely future effect of seismic activity is ground shaking associated with a distant
earthquake event. The primary concern associated with the effects of seismic activity on closure
covers is ground shaking and disruption of engineered components (geomembrane barriers,
leachate collection system) that can lead to increased infiltration and/or enhanced vapor-phase
transport. Closure plans for the Area 5 RWMS include construction of a thick (>3-m [9.8-ft])
monolayer-ET closure cover composed of alluvial soil. This closure cover does not contain
engineered components that could fail or be disrupted by seismic events. The only anticipated
effect of ground shaking is enhanced and/or accelerated compaction/subsidence. The important
infiltration, water storage, and water removal characteristics of a monolayer-ET cover are not
expected to be adversely affected by minor compaction. Kemnitz (1999) completed a seismic
hazard assessment for the U-3ax/bl monolayer closure cover at the Area 3 RWMS. Model
parameters and site response assessments were performed for a bounding analysis to assess
damage to a monolayer closure cover at the U-3ax/bl disposal cell. The controlling earthquake
for the analysis is an earthquake event on the Yucca fault with a peak horizontal acceleration of
0.79 g, where g is the acceleration of gravity. The maximum predicted deformation of the
closure cover is between 2 and 8 cm (0.8 and 3 in.) (lateral and differential deformation). These
deformations are insignificant compared to the expected subsidence in the closure cover
(Kemnitz, 1999). The effects of future seismic events are not significant for the Area 5 RWMS.

2.8 VOLCANISM

The volcanic record of the NTS was summarized in the 1998 PA (Shott et al., 1998). Silicic
volcanism in the region ceased following eruptions associated with the Black Mountain caldera
about 8.5 Ma (Sawyer et al., 1994). Small-volume basaltic volcanism persisted in the region
following cessation of silicic volcanism. All Quaternary basaltic volcanic activity in the NTS
region is confined to the western and southwest parts of the the region, including the basalt of
Sleeping Butte, the Quaternary basalt of Crater Flat, and the Lathrop Wells volcanic center
(Crowe, 1990; Fleck et al., 1996; Heizler et al., 1999). Basaltic volcanism in the Frenchman Flat
basin includes buried basalt encountered in the alluvial section in multiple drillholes, including
the UGTA northern drillhole cluster (Carr, 1974; BN, 2005a). The age of these buried basalt
lavas is about 8.5 Ma (Raytheon Services Nevada [RSN], 1994). Local vents for the buried
basalt are present in Scarp Canyon, immediately north of Frenchman Flat (Crowe, 1990). The
youngest basalt centers in the basin vicinity are the basalt of Nye Canyon. This volcanic unit
consists of three basalt centers aligned along a north-northeast trend dated at about 7.3 Ma
(RSN, 1994).
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The absence of nearby Pliocene or Quaternary basaltic volcanism in the Frenchman Flat area is
the primary basis for an assessment of minimal risk to the Area 5 RWMS from the recurrence of
future volcanism. The nearest site of Quaternary basaltic volcanism is the Lathrop Wells center,
over 50 km (31 mi) from the Area 5 RWMS. The absence of young volcanic centers in the area
classifies the facility as removed from zones of active volcanism and in a setting of background
volcanic rates for the southern Great Basin. Background volcanic rates for the southern Great
Basin region have been estimated by multiple researchers. Crowe et al. (1998a) calculated a
Quaternary recurrence rate of 3.7 x 10 events/yr™ for post-caldera basaltic volcanism within an
area emcompassing the NTS region and including Frenchman Flat. The likelihood of magmatic
disruption of a 2.5-km? (1-mi?) area equivalent to the dimensions of the Area 5 RWMS using this
recurrence rate is 2 x 10 events/yr™. Connor et al. (2000) calculated an event rate of

1.3 x 10 events/yr* per km?for the last 2.0 Ma for the western Great Basin. Application of this
rate to a 2.5-km? (1-mi?) facility area gives a volcanic disruption probability of 3.2 x 10
events/yr'’. These event rates are equal to a disruption probability of about 1 in 300 million per
year, a sufficiently low probability to dismiss volcanism as a concern for the Area 5 RWMS.

2.9 HYDROLOGY
2.9.1 Surface Water

No permanent surface water is present within Frenchman Flat, with the exception of small
artificial impoundments and Cane Spring, which issue from a perched aquifer recharged from
infiltration through fractures in the nearby mountains. Cane Spring is approximately 14.4 km

(9 mi) southwest of the Area 5 RWMS. Alluvial fans within Frenchman Flat are cut by numerous
arroyos that drain storm runoff to the playa. Water that accumulates on the playa evaporates or
infiltrates within a short period of time. Frenchman Playa is about 6.4 km (4 mi) southeast of the
Area 5 RWMS.

Schmeltzer et al. (1993) identified three watersheds that could contribute water to the Area 5
RWMS: Barren Wash, Massachusetts Mountains—Halfpint Range, and Scarp Canyon. The total
area of these watersheds is approximately 360 km? (140 mi?). A flood hazard assessment for
the Area 5 RWMS based on these watersheds shows that only the southwest corner of the
Area 5 RWMS is within a 100-year flood hazard zone. This zone is defined by the Federal
Emergency Management Agency to have a 0.01 (1 percent) probability that a flood with a depth
of flow greater than 0.3 m (1 ft) could occur within any given year. The southwest corner of the
RWMS has the potential for flooding from both alluvial-fan flow on the Barren Wash fan and
shallow concentrated flow on the Massachusetts Mountains—Halfpint Range fan. Other parts of
the Area 5 RWMS are within an area referred to as Zone X, where sheetflow resulting from a
100-year, 6-hour precipitation event is anticipated to be less than 0.3 m (1 ft) deep. Recent
studies, and a documented 25-year, 24-hour precipitation event at the NTS, suggest that actual
depths of flow and flow velocities may be considerably less than modeled because of water lost
into the ground during transmission (French and Curtis, 1999). The currently active part of the
Area 5 RWMS is now protected from a 25-year, 24-hour flood event via a channel and dike
system.

2.9.2 Groundwater

2.9.2.1 Unsaturated Zone

Many studies and models have been completed that contribute to our understanding of the
stratigraphy and physical properties of the unsaturated zone in Area 5, the physical properties of
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the existing operational covers, and the potential for movement of water through the vadose
zone. In the early 1990s, several studies were conducted that characterized the unsaturated
alluvium in the vicinity of the Area 5 RWMS. The studies provided physical property data useful
for further evaluation of hydrogeologic processes; the potential for contaminant transport,
erosion, and subsidence; and other factors that must be considered in planning for closure of
Area 5 RWMS disposal cells.

2.9.2.1.1 Physical and Hydrologic Properties

Particle size analysis has been conducted for over 2,000 samples of Area 5 alluvium. Results
indicate the alluvium composition is approximately 20% gravel, 70% sand, and 10% silt/clay
using the Unified Classification System (Shott et al., 1998). Using this system, the soil is
classified as a well-graded sand with silt and gravel.

Bulk density measurements have been conducted for over 400 samples of the Area 5 alluvium.
Analysis of the results indicate bulk density is normally distributed with a mean of 1.58 grams
per square centimeter and standard deviation of 0.13 (Neptune, 2006).

The average calculated porosity from 43 samples collected from the pilot wells (Figure 3-6) is
37.9% (BN, 2005c). Similar values were obtained from the Science Trench Boreholes where the
geometric mean of calculated porosity for 18 samples collected is 36.1% (Reynolds Electrical
and Engineering Company, Inc. [REECo], 1993).

Nearly 200 saturated hydraulic conductivity (Ksat) tests have been conducted for samples taken
from the pilot wells and the Science Trench Boreholes. Analysis of the data indicated Ksat is
lognormally distributed with a geometric mean of 2.69 x 10 centimeters per second and
exhibits little spatial variability.

2.9.2.1.2 Unsaturated Hydraulic Parameters

Table 2-3 presents summary statistics for unsaturated hydraulic parameters fit to the van
Genuchten water retention model (van Genuchten, 1980) for samples collected from the
Science Trench Boreholes.

Table 2-3. Unsaturated Hydraulic parameters from the Science Trench Boreholes.

Statistic a(cm™) N O, (cm®cm?)
Min 0.008 1.30 0.00
Max 0.03 3.12 0.10
Geometric mean 0.019 1.831 0.075
Std deviation (arithmetic) 5.71e-3 0.529 0.024
No. samples 18 18 18

2.9.2.1.3 Vadose Zone Water Balance Monitoring

Water balance studies using two precision weighing lysimeters have been conducted at the
Area 5 RWMS since 1994. The lysimeters are located approximately 400 m from the southwest
corner of the RWMS. Each lysimeter consists of a2 m x 4 m x 2 m deep steel tank filled with
native alluvium, supported on a sensitive scale. One lysimeter is vegetated with creosote bush,
fourwing salt bush, and annual grasses at the approximate density of the surrounding
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landscape, while the other lysimeter is maintained as bare soil. The total daily storage data for
the lysimeters through 2006 is presented as Figure 2-8. One dimensional unsaturated zone flow
model simulations were calibrated using the lysimeter data set. The 30-year model simulations
calibrated to the lysimeter data indicate a 2 m thick soil cover with native vegetation essentially
eliminates drainage (Desotell et al., 2006). This modeling study supports the conclusion that
there is no groundwater pathway for contaminants.
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Figure 2-8. Soil Water Storage and Precipitation over Time, March 1994 through 2006.
2.9.2.1.4 Key Findings

Climate and vegetation strongly influence the movement of water in the near-surface alluvium
(upper 2.0 m [6.5 ft]). Except for periods following precipitation events, water content in the
near-surface region is low. Below this region is a zone where steady upward movement of water
is occurring (Tyler et al., 1996). This zone extends to depths as great as 3 to 40 m (10 to 131 ft)
in Area 5. Below this zone, water potential measurements indicate the existence of a static zone
between approximately 40 to 90 m (131 to 295 ft) below the ground surface in Area 5

(Shott et al., 1998). In this static zone, essentially no vertical liquid flow is currently occurring.
Below this static zone, flow is downward due to gravity. Stable isotope compositions of pore
water indicate that infiltration into the static region must have occurred under cooler climate
conditions in the past (Tyler et al., 1996)

Based on the results of extensive research, field studies, modeling data, and monitoring data,
which are summarized in the Area 5 RWMS PAs (Shott et al., 1998), the alluvium within Area 5
exhibits little spatial variability, and there is no aerially distributed groundwater recharge under
current climatic conditions.
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2.9.2.2 Saturated Zone
2.9.2.2.1 Regional System

The NTS is located within the Death Valley Regional Flow System (DVRFS), one of the major
hydrologic subdivisions of the southern Great Basin. The DVRFS covers an area of about
100,000 km? (38,600 mi®) in Nevada and California (Belcher, 2004). The regional flow system
consists primarily of volcanic rock in the west and carbonate rock in the east, and is estimated
to transmit more than 86 million m* (70,000 ac ft) of groundwater annually. Most of this flow
moves through a thick sequence of Paleozoic carbonate rock extending throughout the
subsurface of central and southeastern Nevada and is sometimes referred to as the “central
carbonate corridor.” The three principal groundwater subbasins identified within the NTS region
are Ash Meadows, Oasis Valley, and Alkali Flat-Furnace Creek Ranch subbasins. Yucca Flat
and Frenchman Flat lie within the Ash Meadows subbasin (Laczniak et al., 1996). Figure 2-9
shows the NTS with respect to these subbasins and general groundwater flow directions.

The Ash Meadows subbasin covers an area of about 10,360 km? (4,000 mi?). Precipitation is
believed to recharge the subbasin along its northern boundary at the Belted, Revelille,
Timpahute, and Pahranagat Ranges; along its eastern boundary at the Sheep Range; and
along its southern boundary at the Spring Mountains. Recharge is also suspected to occur
within the subbasin at higher elevations of the Spotted, Pintwater, and Desert Ranges.
Groundwater primarily flows through the lower carbonate-rock aquifer and discharges along a
line of springs in Ash Meadows. Groundwater flow rates through the different lithologic units of
the Ash Meadows subbasin are highly variable. Estimates range from less than 0.3 to more than
300 m per day (1 to 1,000 ft per day), depending on the unit. In general, the regional
carbonate-rock aquifer is believed to transmit water at the fastest rate; whereas, the basement
and Eleana confining units transmit water at the slowest rate, and volcanic and valley-fill
aquifers and confining units transmit water at intermediate rates (Laczniak et al., 1996).

The lower carbonate-rock aquifer within the Ash Meadows subbasin is the only subsurface
pathway by which groundwater leaves Yucca Flat and Frenchman Flat basins. Groundwater
flows south from Yucca Flat into Frenchman Flat and then southwest toward down-gradient
areas (primarily Ash Meadows). Water levels within the lower carbonate-rock aquifer indicate
that the gradient is nearly flat (less than 0.3 m/km [1.6 ft/mi]) between Yucca Flat and
Frenchman Flat and down to the discharge Area at Ash Meadows. This flat gradient is an
indication of a high degree of hydraulic continuity within the aquifer, which is probably a result of
a high fracture (secondary) permeability (Laczniak et al., 1996).

Based on the existing data, and as interpreted from a regional groundwater flow model (DOE,
1997b), the overall groundwater flow direction in Yucca Flat and Frenchman Flat is to the south-
southwest. Groundwater ultimately discharges at Ash Meadows and Franklin Lake Playa to the
south and Death Valley to the southwest.
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Figure 2-9. Hydrologic Subbasins.
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2.9.2.2.2 Local Groundwater System

In the area of Frenchman Flat there is essentially a three aquifer system: alluvial aquifer,
volcanic aquifer (welded and vitric tuff aquifers that are particularly important at the northern part
of the basin) and the regional lower carbonate aquifer (LCA). Alluvium overlies the
interconnected alluvial aquifer and volcanic aquifers, which are separated from the deeper LCA
by low permeability confining units. Figure 2-10 presents a schematic regional cross-section, of
the west-east profile through the location of Well ER-5-3#2, which is about 2,500 m (8,200 ft)
northeast of the Area 5 RWMS. The profile was generated from a hydrostratigraphic model of
the region (BN, 2005a).

The depth to the static water level in Frenchman Flat ranges from 210 m (690 ft) near the
central playa to more than 350 m (1,150 ft) at the northern end of the valley. In the deeper,
central portions of the basin, more than half of the alluvium section is saturated. From March
1993 through 1997, groundwater levels were measured frequently and on an irregular schedule
at the three pilot wells surrounding the Area 5 RWMS. Since 1998, groundwater levels have
been measured quarterly. Groundwater elevation measurements indicate the water table is
essentially flat with a calculated groundwater velocity of less than 10 cm/yr (NSTec, 2008b).
Sampling data from the pilot wells indicate the groundwater is sodium bicarbonate type water
and has not been impacted from Area 5 RWMS disposal operations.

Water-level data for the LCA in the southern part of the NTS are limited, but indicate a fairly low
gradient in the Yucca Flat, Frenchman Flat, and Jackass Flats area. This gentle gradient implies
a high degree of hydraulic continuity within the aquifer, presumably due to high fracture
permeability (Laczniak et al., 1996). Furthermore, the similarity of the water levels measured in
Paleozoic rocks (LCA) in Yucca Flat, Frenchman Flat, and Mercury Valley implies that, at least
for deep interbasin flow, there is no groundwater barrier among the three basins. Inferred
regional groundwater flow through Frenchman Flat is to the south, turning southwest in Mercury
Valley toward discharge areas in Ash Meadows. An increasing westward flow vector in southern
NTS may be due to preferential flow paths subparallel to the northeast-trending Rock Valley
fault zone (Grauch and Hudson, 1995) and/or a northward gradient from the Spring Mountain
recharge area (International Technology Corporation [IT], 1999a; 1999b).

At the NTS, localized perched water occurs principally within the tuff and lava aquitards in the
foothills and ridges flanking the basins. Perched water is not known to occur beneath
Frenchman Flat (Shott et al., 1998).
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2.10 GEOCHEMISTRY

Three types of groundwater chemistry facies dominate the region: (1) a calcium-magnesium
bicarbonate (Ca-Mg-HCQ3) facies within the carbonate units, (2) a sodium and potassium
bicarbonate (Na-K-HCO3) facies derived from groundwater in volcanic rocks, and (3) a mixed
facies containing components from both (1) and (2). The Ca-Mg-HCO3; composition (1) is found
within the Paleozoic carbonate units, such as the LCA and the valley-fill aquifers that are
composed of carbonate detritus. Most of the calcium and magnesium present is from the
dissolution of limestone and dolomite (CaCO3; and CaMg [COg3],) mineralization in the unit as it
conducts flow. The Na-K-HCOj; facies (2) is found within the lava-flow aquifer and tuff-aquitard
units. The facies also is seen in portions of the valley-fill aquifer, where a major portion of the
alluvial-fill material has been derived from the erosion of volcanic units. Water of the mixed
facies (3) contains portions of both the Na-K and Ca-Mg ions groups (Chapman, 1994;
Winograd and Thordarson, 1975).

2.10.1 Soil Geochemistry

The geochemistry of the native alluvium affects the transport of radionuclides by affecting their
solubility and sorption characteristics. The alluvium is dominated by quartz, feldspar, and
cristobalite, with calcite, gypsum, and minor amounts of clays and zeolites. Measured pH values
range between 7 and 9, indicating neutral to alkaline conditions (Cochran et al., 2001). The
presence of clays and zeolites in an alkaline environment generally inhibit the mobility of
radionuclides. The geochemical environment of the closure cover is anticipated to be largely
determined by the geochemistry of the constituent alluvium.

2.11 NATURAL RESOURCES

Exploration and exploitation of natural resources near the RWMSs potentially could have an
impact on closure and monitoring over both the short- and long-terms. A natural resource is
economically viable if it is available in sufficient quality and quantity and a demand for the
resource exists. Four potentially viable resources are identified for the NTS: sand and gravel,
minerals, hydrocarbons, and water. A detailed evaluation of the resources near the RWMS is
provided in the assurance requirements document for the GCD PA 40 CFR 191 compliance, in
preparation. It is determined that the Area 5 RWMS was not sited near any significant economic
mineral deposits, viable petroleum or natural gas deposits, valuable geologic formations, or
irreplaceable sensitive water supplies.

The Area 5 RWMS is located on alluvial fans composed primarily of sand and gravel. Most sand
and gravel is used for road base, building pads, and other fill structures. Construction of closure
covers may require a relatively large volume of sand and gravel, derived from within the RWMS.
Exploitation of sand and gravel from near the RWMS for other than local use is unlikely because
the gravels are composed largely of silicic volcanic rocks, which tend not to be durable.
Additionally, good quality sand and gravel are generally available elsewhere.

Four mining districts are present on the NTS: Calico Hills, Oak Spring, Mine Mountain, and
Wahmonie. Of these four districts, Calico Hills is considered to be sufficiently distant from Yucca
Flat and Frenchman Flat to not impact the RWMS significantly if the district should be
developed.

The Oak Spring district is in northern Yucca Flat, the Mine Mountain district is in southwestern
Yucca Flat, and the Wahmonie district is in Jackass Flats. The Oak Spring district is considered
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to have moderate potential for tungsten, and silver may be present (Science Applications
International Corporation/Desert Research Institute, 1991). Although economic deposits of silver
and gold were extracted from the Mine Mountain and Wahmonie districts, the current economic
potential for these districts is uncertain (Richard-Haggard, 1983; Gustafson et al., 1993).
Overall, especially considering that DOE anticipates institutional controls over the NTS for the
foreseeable future, the probability of mineral exploration and exploitation that would impact the
RWMS is low.

The potential for oil and natural gas in southern Nye County is thought to be low (Garside et al.,
1988; Castor et al., 1990). Trexler et al. (1996), however, suggest a “cautiously optimistic view
of the hydrocarbon potential” for the NTS and surrounding area based on the occurrence of
thrust plates that provide potential reservoir space and a favorable thermal history. Studies in
southern Nye County and the NTS do not indicate the presence of coal, tar sand, or oil shale
(Gustafson et al., 1993).

Groundwater under the NTS is generally acceptable for drinking water and industrial and
agricultural uses (Chapman, 1994). Industrial and agricultural uses currently are precluded
because of land use and institutional controls over the NTS into the foreseeable future. Human
consumption of water has the greatest probability for impacting the RWMS. Such impact is
unlikely to occur in the near term because current demand is low, the cost of extracting water
from below Frenchman Flat is high, and water is available from other sources.

2.12 FACILITY CHARACTERISTICS

Information on facility characteristics (engineered features and their effectiveness) that are
important to implementation of closure activities and the long-term performance of the disposal
system are discussed below. Facility characteristics are discussed in detail in the PAs for the
Area 5 RWMS (Shott et al., 1998; BN, 2006). The LLW PA evaluated the post-closure
performance of the Area 5 RWMS assuming a closure cover of 4 m (13 ft), made of a monolith
of native alluvium. PAs also demonstrated that the DOE O 435.1 performance objectives can be
met with only operational covers over the waste (2.4 m [8 ft]). An ALARA [as low as reasonably
achievable] optimization will be performed to determine the final closure cover thickness. The
closure cover, which is the primary closure design feature, is discussed below in terms of water
infiltration, disposal unit cover integrity, and its stability and effectiveness as a barrier against
intrusion.

2.12.1 Water Infiltration

The monolayer-ET cover will reestablish the natural desert conditions that have controlled and
eliminated recharge at the site for at least the last 10,000 years. Under natural conditions,
rainfall on Mojave Desert valleys infiltrates at most a few meters into the ground and then is
evapotranspired back to the atmosphere. Recharge occurs along the edges of mountain ranges
and in drainage channels near mountain fronts. The chloride accumulation observed below the
root zone supports the conclusion that recharge ceased in these areas at the end of the last
pluvial period, approximately 10,000 to 15,000 years ago. A 4-m (13-ft) vegetated cover will
effectively isolate waste from infiltrating precipitation. Transpiration by desert plants is believed
to be essential for maintaining current water balances. The monolayer-ET cover will be
revegatated with native plant species.

Localized infiltration may also occur if storm run-on is captured by depressions on the site
cover. Previous studies have shown that a 100-year flood zone occurs along the southwest
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border of the Area 5 RWMS and that the operationally active area of the site is not located
within the flood zone. The site is currently protected from a 25-year, 24-hour flood event by
engineered berms, levee extensions, and flood control channels. Construction of closure covers
above grade has also been identified as a design feature mitigating the potential for infiltration of
run-on. Closure covers will be constructed above grade and contoured to reduce infiltration of
storm water runoff.

2.12.2 Disposal Unit Cover Integrity

The integrity of operational covers at the Area 5 RWMS will be monitored and maintained during
the operational period. The monitoring program documents and repairs all subsided areas.

After the period of active institutional control, closure cover integrity will be affected by plant
rooting, animal burrowing, erosion, and subsidence. The assumed effect of plant rooting and
animal burrowing is to increase the porosity of surface soils. Previous calculations indicate that
erosion over 1,000 years should be negligible (Shott et al., 1998; DOE, 1998) and that the
Area 5 RWMS is in an area of accumulating sediments. Subsidence occurring after institutional
control is assumed to cause the formation of local depressions in the closure cover. Cracks
caused by subsidence are expected to be infilled naturally by intergranular movement of
unconsolidated alluvial soils used for the final closure cover.

2.12.3 Structural Stability

Wastes disposed at the Area 5 RWMS are expected to subside over time. Voids within waste
containers, uncompacted waste, voids between waste containers, and decomposition of organic
material are all expected to contribute to the subsidence potential. A previous analysis of
subsidence concluded that maximum settlement at the Area 5 RWMS could range from 1.8 to
5.5 m (5.9 to 18 ft) (DOE, 1998). Wooden boxes and steel drums are expected to be 75 percent
degraded by the end of the 100-year period of site maintenance. Steel boxes have the longest
expected lifetime, being only 20 percent degraded at 100 years.

Most subsidence is expected to occur and be repaired during active site maintenance. The
monolayer-ET cover includes no engineered or layered features that will be disrupted by
subsidence. Subsidence occurring after active institutional control is expected to have a minimal
impact on site performance. A 4-m (13-ft) thick cover should remain above grade with the
limited subsidence expected after institutional control. Cracks formed by subsidence should be
filled by the intergranular movement of unconsolidated alluvium used in cover construction.

2.12.4 Inadvertent Intruder Barrier

Current NNSA/NSO land-use plans are to limit access to the NTS in perpetuity. Construction
and drilling within the Area 5 RWMS will be permanently restricted. In the event that institutional
controls become ineffective, site conditions are expected to continue to deter intrusion. Site
conditions making inadvertent human intrusion (IHI) unlikely include physical evidence of
underground nuclear testing, lack of attractive resources, and the great depth to groundwater.

A Bayesian analysis using the opinions of subject matter experts (SMES) has been used to
estimate the probability of intrusion at the Area 5 RWMS (BN, 2001). Two types of intrusion
events were evaluated: drilling for groundwater, and excavation of a basement, septic tank, or
swimming pool during construction of a residence on the site. The probability of a borehole or a
construction excavation penetrating a waste disposal unit is documented in the GoldSim®
model.
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The SMEs also considered the effectiveness of intruder barriers including placards, markers,
surface barriers, and subsurface barriers. The SMEs concluded that cost-effective intruder
barriers were not available. The SMEs believed that placards and markers would not be
understood for 1,000 years and effective physical barriers would be too costly to install.

The closure cover design does not include intruder barriers because active institutional control
is planned in perpetuity, site characteristics render intrusion a low probability event, and barriers
are unlikely to be cost-effective. The TRU waste disposed in GCD boreholes before

September 26, 1988, is regulated under 40 CFR 191, which has regulatory requirements for the
use of natural and engineered barriers. The closure program will evaluate what barriers are
required and necessary for TRU wastes.

2.13 WASTE CHARACTERISTICS

Radiological waste from the DOE Complex is accepted at the NTS for disposal. Discussion
below describes the containers, any treatment or processing prior to disposal, and the inventory
of wastes.

2.13.1 Waste Containers

Containers disposed at the Area 5 RWMS are categorized as boxes, drums, or nonstandard.
Cardboard, octagonal “tri-wall” boxes were commonly used prior to the mid-1980s. These
cardboard boxes were 0.6 or 1.2 m (2 or 4 ft) high and banded to wooden pallets with steel
strapping. Waste was contained in plastic bags inside the cardboard boxes. These boxes were
stacked as close to each other as the underlying pallet allowed and were susceptible to
crushing if stacked too high. Plywood boxes came into wide use thereafter and range in size
from 0.6 m (2 ft) high, 1.2 m (4 ft) wide, and 2.1 m (7 ft) long to 1.2 m (4 ft) high, 1.2 m (4 ft)
wide, and 2.1 m (7 ft) long. Runners are typically attached to the bottom of the box to facilitate
handling with a forklift. Steel boxes became popular in the 1990s. These boxes have standard
sizes similar to those of plywood boxes. Steel runners or slots for handling with a forklift are
typically part of the box design. Both the cardboard and steel boxes are stacked as close to
each other as practicable; typically, several inches separate adjacent boxes.

Steel drums in various sizes have been used for disposal at the Area 5 RWMS. Standard
209-liter (L) (55-gallon [gal]) drums and 315-L (83-gal) overpack drums are common; less
commonly used are six-drum overpack containers. Drums are stacked vertically on pallets in
Pit PO9U. Containers other than standard-sized boxes and drums are nonstandard. Many
nonstandard containers have been disposed and include unusual shapes or nonstandard-sized
boxes or drums. Nonstandard containers are typically stacked to make best use of available pit
volume. Figure 2-11 and Figure 2-12 show P0O1U1 and P0O2U in operational status, respectively.
Waste containers and stacking geometries shown are representative of historic practices.
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Figure 2-11. PO1U in operational status.

Al

Figure 2-12. PO2U in operational status.

2.13.2 Treatment or Processing Prior to Disposal

Treatment or processing of waste is conducted by the waste generator prior to shipment to the
RWMS for disposal. Generators desiring to ship waste to the NTS must have their waste
certification program and waste stream(s) approved by NNSA/NSO. A waste stream is
described on a waste profile. In addition to a description of the waste, a waste profile includes a
description of the waste generation processes and an estimate of the low and high activity
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concentration of significant radionuclides. Approval to ship is granted on a waste-stream-
specific basis once a generator’s certification program has been approved. Waste shipped to
the NTS for disposal must meet the requirements of the Nevada Test Site Waste Acceptance
Criteria (NTSWAC) (DOE, 2008). Information on characterization of radiological waste is
reported to the site operator, generally electronically, for entry into the site inventory at the time
of shipment.

2.13.3 Waste Inventory
Waste inventories for the radionuclides and hazardous materials are provided below.

Waste inventory has been well established through numerous historical studies conducted to
support the compliance assessments of the facility under DOE O 435.1, and closure and
monitoring activities. Uncertainty of the inventory was addressed by utilizing bounding estimates
in the original PA, and treated probabilistically in the second addendum to the PA. As the
sensitivity analyses performed in the PAs show, the inventory is insensitive as far as the long-
term performance of the facility is concerned because of limited releases of waste from the
waste zones in the disposal cells to the atmosphere above the disposal cells. The sections
below discuss historical disposal practices and provide information regarding data archives and
data warehousing efforts. They also describe the GoldSim® inventory model developed for the
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To document and improve the accuracy of the historic waste inventory for 1961 through 1978
and make the scattered information more usable, several historic tracking systems, including
paper records and previously scanned records, were reviewed and cross-checked. The waste
disposal data were incorporated into one searchable spreadsheet. Chemical hazards were not
routinely profiled before landfill regulations and RCRA were implemented; therefore, the
presence of hazardous constituents and suspected hazardous constituents, and consequently
the classification of some waste in these trenches as being potential mixed waste, was inferred
from general waste descriptions, historic photographs, and other sources. The early RWM
System database covering waste disposal from the mid-1970s through 1992 was also checked
and cross-checked with other documentation to attempt to verify the locations, volumes, and
characteristics of the wastes disposed.

Table 2-4 provides information on waste and material buried at the Area 5 RWMS from 1961
through December 2004. These data are from three sources: scanned paper records, the RWM
System database, and the LWIS database, with slightly overlapping periods of record. The
waste tracking systems have no data regarding classified material deposited at some of the
classified disposal cells and very limited data at other classified disposal cells.

Table 2-4. Waste Status of the 92-Acre Area Units.

Recorded
Disposal First Last Volume Operational
Unit Record Record (3" Curies Status Contents
LLW, lead, lead
shielding, barium
Operationally | source, organic
PO1U 20-Sep-78 | 25-Apr-85 | 1.6E+06 | 2.6E+06 | Closed solvents
LLW, lead, lead
shielding, barium
Operationally | source, organic
PO2U 18-Dec-84 | 19-Nov-95 | 8.9E+05 | 2.0E+05 | Closed solvents
MW (RCRA
PO3U 18-Sep-85 | 17-Jul-08 1.5E+06 | 1.4E+05 | Active permitted)
Operationally
PO4U 14-Jun-88 | 25-Oct-95 | 2.5E+06 | 1.2E+05 | Closed LLW
15-May- Operationally
PO5U 95 27-Sep-07 | 2.2E+06 | 2.2E+06 | Closed LLW
PO6U/PO
6UA 3-Dec-04 | 7-Feb-08 5.0E+05 | 4.0E+02 | Active Asbestiform LLW
Operationally
PO7U 15-Sep-97 | 10-Feb-03 | 1.8E+05 | 6.6E+01 | Closed Asbestiform LLW
PO9U 10-Dec-03 | 9-Oct-07 2.7E+05 | 2.9E+04 | Active LLW
Operationally
P11U 27-Jan-04 | 5-Apr-05 1.2E+05 | 2.9E+04 | Closed LLW
LLW, lead bricks,
lead shielding,
cadmium,
Operationally | chromium, mercury,
TO1lU 7-Jan-61 | 29-Jun-65 | 2.9E+04 | 8.9E+00 | Closed organic solvents
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Recorded
Disposal First Last Volume Operational
Unit Record Record (ft‘°’)'r Curies Status Contents
Operationally | LLW, organic
TO2U 5-Jul-72 5-May-78 3.5E+04 | 2.8E+00 | Closed solvents, lead
Operationally
TO3U 2-Mar-92 | 10-Sep-92 | 2.4E+04 | 2.1E+00 | Closed LLW
LLW, organic
Operationally | solvents, lead
TO4U 25-Feb-70 | 29-Nov-77 | 5.1E+04 | 3.3E+06 | Closed shielding, mercury
LLW, laboratory
waste containing
lead, cadmium and
mercury, organic
25-May- Operationally | solvents, lead
TO6U 1-Jul-65 70 1.7E+05 | 1.3E+04 | Closed bricks
16-May- Operationally
TO7U 78 22-Sep-78 | 1.1E+05 | 5.3E+05 | Closed LLW
19-May- Operationally
TO1C 10-Oct-65 76 1.8E+04 | 2.1E+03 | Closed LLW, lead
Operationally
T02C 7-Nov-88 | 22-Jul-93 6.0E+04 | 1.4E+02 | Closed LLW
LLW, organic
Operationally | solvents, chromium,
TO3C 26-Aug-69 | 10-Dec-76 | 2.5E+04 | 2.0E+03 | Closed lead
LLW, TRU (2.6
pounds TRU
inadvertently
TO4C/TO Operationally | disposed in T04C in
4C-1 12-Dec-85 | 3-Aug-95 6.4E+04 | 1.7E+03 | Closed 1986)
TO5C/TO Operationally | LLW, organic
6C 31-Jan-74 | 31-Jan-74 | 2.0E+03 | 0.0E+00 | Closed solvents
TO7C/TO 14-May- Operationally
8C 01 23-Apr-03 | 6.6E+05 | 2.5E+03 | Closed LLW
Operationally
T0O9C 3-Aug-95 | 31-Oct-02 | 4.4E+04 | 7.1E+04 | Closed LLW
Unknown | 30-Jun-70 | 15-Nov-90 | 1.8E+06 | 2.7E+05 | - -
18-Dec-
Total 7-Jan-61 07 1.4E+07 | 9.5E+06
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Recorded
Disposal First Last Volume Operational
Unit Record Record (ftS)Jr Curies Status Contents
Operationally
GCDT 15-Dec-83 | 6-Mar-84 | 5.8E+02° | 5.3E+05 | Closed LLW
TRU, lithium
deuteride (may
contain melted high
GCD- Operationally | explosives, lead,
01C 1984 1984 1.4E+03° | 1.8E+02 | Closed mercury)
TRU (may contain
melted high
GCD- Operationally | explosives, lead,
02C 1984 1984 9.8E+02° | 1.0E+03 | Closed mercury)
TRU (may contain
melted high
GCD- 1.1E+02 Operationally | explosives, lead,
03C 1984 1984 1.9E+02° Closed mercury)
GCD- Operationally | LLW, TRU, lithium
04C 19-Jul-85 | 14-Jan-87 | 1.3E+03" | 6.8E+00 | Closed hydride
GCD- Operationally
05U 26-Jun-85 | 9-Apr-87 | 3.2E+03" | 2.1E+06 | Closed LLW
Closed to
GCD- waste, not
o6y 16-Jul-86 | 20-Feb-87 | 2.4E+02" | 6.5E+03 | yet backfilled | LLW
Closed to
GCD- waste, not
07C 7-Jul-89 7-Jul-89 3.8E+02" | 1.9E+00 yet backfilled | LLW
GCD- Operationally
10U 11-Dec-87 | 27-Oct-89 | 2.0E+03" | 6.0E+05 | Closed LLW
GCD
Total 23-Feb-83 | 27-Oct-89 | 1.0E+04 | 3.2E+06

2.13.3.1 Hazardous Waste Inventory

The hazardous waste inventory has been compiled from the best available records for all units
that contain hazardous materials. The Pit PO3U MWDU and the Asbestiform Unit are permitted
units with well-kept records. Waste in the CAU 111 units and the GCD boreholes contain
hazardous materials of uncertain quantities. Estimates of hazardous components in these two
units are discussed below.

CAU 111 Disposal Units

The CAU 111 disposal units were in operation prior to the implementation of a detailed
recordkeeping system. Table 2-5 presents the Sugar Bunker Dump designations, if applicable.
Waste was typically disposed in bulk form or containerized in plastic bags, steel drums, and
cardboard, plywood, or steel boxes. Waste stream descriptions are limited. Typical waste
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stream descriptions include laundry wastes, laboratory wastes, scrap metal, contaminated soil,
personal protective equipment, and samples.

Material shipped to classified units was typically described only as “classified waste.” Other
waste streams include farm wastes from the historic EPA Farm operations, which may have
included animal wastes. Many records do not indicate the exact location where the waste was
disposed. Analytical waste profiling focused primarily on radioactivity but typically only stated a
total curie estimate without identifying specific radionuclides. From process knowledge and
general waste descriptions, it can be inferred that some wastes contain hazardous constituents.
Approximately 40 percent of available records indicate hazardous constituents may be present;
however, the amount of hazardous constituents present in these wastes is unknown.

Table 2-5. CAU 111 Cell Designations.

Current Designation Sugar Bunker Designation
PO1U none
PO2U none
TO1lU Pit No.1
TO2U UF
TO4U uD
TO6U UA
TO1C CA
TO3C CcC
TO5C N-HA
TO6C S-HA

Past laboratory operations at the NTS have typically included the use of organic solvents. Waste
streams denoting laboratory wastes are therefore assumed to contain an unknown amount of
organic solvent. Solvents may include those typically found in laboratories (e.g., toluene, acetone,
trichloroethylene, benzene, and carbon tetrachloride). Lead shielding, loose lead, and lead bricks
have also been noted in disposal records. Lead shielding is assumed to be present from any
record denoting the disposal of radioactive sources.

Table 2-6 presents the known or suspected hazardous constituents present in each CAU 111
disposal unit. Constituents consist primarily of organic solvents and lead. A closure radionuclide
inventory was developed based on historic characterization data, assumptions regarding the
isotopic composition of uncharacterized waste streams, and estimated waste volumes as
described in the PA (BN, 2006). The approach is consistent with the methods used to estimate
the pre-1998 inventory and accounts for 100 percent of the estimated waste volumes.
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Table 2-6. CAU 111 Hazardous Waste Constituents.

Disposal Unit Known or Suspected Hazardous Constituents
PO1U lead, lead shielding, a barium source, organic solvents
PO2U lead, lead shielding, a barium source, organic solvents
To1U lead bricks, lead shielding,_cadmium, chromium, mercury,

organic solvents
TO2U organic solvents, lead
TO4U organic solvents, lead shielding, mercury
To6U laboratory wastes co_ntaining lead, cadmium and mercury,
organic solvents, lead bricks
TO1C lead
TO3C organic solvents, chromium, lead
TO5C organic solvents
TO6C organic solvents

GCD Boreholes

Known hazardous waste in the GCD boreholes includes an estimated 60.5 kilograms of lithium
hydride in borehole 4 and 45.0 kilograms of lithium deuteride in borehole 1 (Chu and Bernard,
1991). These exhibit the hazardous characteristic of reactivity. Some of the classified nuclear
weapons accident residue (NWAR) waste in boreholes 1, 2, and 3 may contain melted high
explosives in the waste matrix. Lead and mercury are also believed to be present in the NWAR
waste matrix, which exhibit characteristics of toxicity.

2.13.3.2 Inventory Model

The first attempt to compile the radionuclide inventory in the Area 5 RWMS disposal cells
occurred in the early 1990s to support the development of the Area 5 RWMS PA and CA
documents (Shott et al., 1998; BN, 2000). The second major review and revision to the
inventory estimates occurred in 2004 during the preparation of the addendum to the Area 5 PA
(BN, 2006).

To support the addendum, an inventory model was developed using GoldSim® software. The
model includes all historic records and accounts for uncertainty of the inventories and volumes
of the disposed waste. The Area 5 Inventory Model (currently at version v2.014) estimates the
inventory of radionuclides disposed in various virtual disposal units at the RWMS.

The model is implemented in the probabilistic GoldSim® modeling platform, allowing estimation
of inventory uncertainty by Monte Carlo simulation. Inventory radioactive decay and ingrowth
during the operational period are also handled by native GoldSim® routines for solution of the
Bateman equations. Model input data, data sources, assumptions, and methods are
documented in notes, comments, hyperlinks, and graphics included within the model.
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Inventory records for the Area 5 RWMS are maintained in three sources: the waste
management logbook, the Waste Management Database (WMD), and the LWIS. The waste
management logbook is a paper record summarizing disposal at the Area 5 RWMS from 1960
until 1978. Beginning in 1976, some disposal records were entered into the WMD, an electronic
database in use until 1993. From 1993 until the present, the LWIS has been in use. In addition
to the database records, original records sent by the generator, survey records, and receipt
records are maintained in an electronic imaging system. Records of disposals regulated under
DOE O 435.1 are maintained in the WMD and LWIS.

The data sources have numerous limitations (Shott et al., 1998). Records before 1994 are
especially uncertain. Known problems include:

e Waste characterization before 1994 is not complete. Important radionuclides may not have
been reported. In early records, radionuclides may not have been identified, and disposal is
simply recorded as “curies.” Some records indicate mixtures of radionuclides, such as mixed
fission products (MFPs), depleted uranium, enriched uranium, plutonium, or American
National Standards Institute (ANSI) plutonium scrap codes (PU51, PU52, or PU57).

e Inventory records are incomplete. Not all disposals were entered into waste management
records. This problem occurs more commonly for older records and for classified wastes.

e The pre-1993 relational database tables are not completely populated with data.
Consequently, some records in different database tables cannot be linked and retrieved in
gueries. Detailed review of the database and supporting records in FY 2004 has reduced
this problem significantly. It is estimated that there are approximately 3,300 packages that
cannot be associated with an inventory. This represents less than 1 percent of the package
records.

o The pre-1993 database radionuclide quantity data is recorded by shipment rather than by
container. If containers within a shipment were sent to different disposal units, the total
shipment inventory would have been recorded as disposed in each unit. This may cause
multiple counting of some inventories.

2.13.3.3 Inventory Revisions

The 1998 PA added the activity of a limited list of fission products based on the activity recorded
in the database as MFPs or disposed as strontium-90 or cesium-137. The fission product
scaling factors were estimated from a literature source of fission yields for fast neutron fission of
plutonium-239. The current model assigns activity to individual fission products based on the
activity of only MFP or gross activity disposed. The list of radionuclides included and their
scaling factors are based on an estimate of the radionuclide composition of the NTS
underground testing areas.

The 1998 PA estimated the inventory of unreported uranium isotopes by assuming an isotopic
mixture for each generator. The current model assumes that uranium-238 and uranium-235
disposed before FY 1994 were depleted and enriched uranium, respectively. Enriched uranium
is stochastically divided for each FY into low and high enrichment fractions. The level of
enrichment in each category (i.e., depleted, low enrichment, high enrichment) is selected
randomly for each FY. The isotopic composition of each mixture is based on a published
empirical relationship between specific activity and enrichment for the gaseous diffusion
process. In addition to corrections for uranium isotopes, scaling factors for fission product and
transuranic contamination from recycled uranium are estimated from generator estimates.
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The 1998 PA estimated the inventory of unreported radionuclides in weapons-grade plutonium
disposed as PU52. The current model performs similar revisions, but also includes calculations
for PU51 and PU57. The inventory of plutonium-239 disposed before FY 1994 is assumed to
represent the activity of PU52 weapons-grade plutonium, and corrections are made for other
transuranic radionuclides expected to be present.

Important model inputs are set up as probability density functions (pdfs) representing
uncertainty. Input pdfs are repeatedly sampled and propagated through the model to produce a
distribution of model results. The model output distributions are well represented by lognormal
distributions and are entered into the Area 5 RWMS GoldSim® model as lognormal distributions
with the geometric mean and standard deviation of the inventory model outputs.

The assumptions made in the inventory model include:

o Waste disposed from October 1, 1988, through September 30, 2028, is regulated by
DOE O 435.1. There is no official closure date for the site. The 2028 closure date is an
arbitrary assumption based on an assumed 50-year operational period starting in 1978,
when the Area 5 RWMS opened to offsite generators.

¢ Uncertainty in disposed waste inventories is poorly known. Therefore, waste uncertainty is
represented by what is believed to be a conservative distribution. The annual sums of
radionuclide activity disposed after October 1, 1988, are assumed to be the median of a
lognormal distribution. The 99" percentile of the distribution is assumed to be equal to ten
times the median (geometric standard deviation = 2.69).

o Waste disposed before FY 1994 is assumed to be incompletely characterized. Radionuclide
disposal rates before FY 1994 are corrected for unreported radionuclides. Activity disposed
as gross activity or MFP activity is scaled to estimate individual radionuclide activities by
assuming that the mixture has the same radionuclide composition as the NTS underground
testing areas (Bowen et al., 2001). The reported gross activity or fission product activity is
assumed to be the activity of cesium-137, and all other fission product and activation
product activity is scaled from cesium-137. The activity of uranium-238 and uranium-235
disposed before FY 1994 is assumed to be the activity of depleted and enriched uranium,
respectively. Scaling factors for other uranium isotopes are based on a published
relationship between specific activity and enrichment of uranium for the gaseous diffusion
process (DOE, 2001a). Scaling factors for minor contaminants in uranium are estimated
from data provided by generators. Plutonium disposed as PU51, PU52, and PU57 are
assigned individual radionuclide activities based on isotopic composition of standard
plutonium scrap codes (ANSI, 1987) and typical values expected for weapons-grade
plutonium.

¢ \WMDs do not include data for all disposed wastes. Some waste shipments were not
recorded in the databases. Some database tables are not fully populated, and waste
inventories cannot be retrieved by queries. The potential missing waste has been estimated
by subtracting the volume of disposed waste retrieved from the databases from the physical
volume of filled waste disposal units. The missing volume has been added to the inventory
assuming it has the mean concentration of disposed waste. This correction is applied to pre-
1988 waste only.

o The volume of future waste is based on estimates provided by waste generators. The
concentration of waste in future FYs is assumed to be equal to randomly selected
concentrations from past FYs.
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2.13.3.4 FY 2007 Closure Inventory Estimate for the Area 5 RWMS

The Area 5 RWMS PA GoldSim model divides the site inventory into three virtual disposal units
based on the depth of burial. Most wastes are disposed in the shallow land burial (SLB) disposal
unit below a 4-m (13-ft) cover. Wastes capable of producing significant radon-222 (**Rn) flux
densities are disposed below thicker covers in two radium disposal units (RaDUs), the lower cell
of Pit 6 (PO6U) and Pit 13 (P013U). High-specific-activities wastes have been disposed in GCD
boreholes. The inventory of the three virtual disposal units is further divided into pre-1988,
post-1988 disposed, and future portions.

The FY 2007 estimate of the Area 5 RWMS closure inventory was prepared using the Area 5
Inventory v2.022 GoldSim model (NSTec, 2008a). The model sums past disposals, revisions,
and future inventory estimates probabilistically. Stochastic distributions representing uncertainty
in annual activity disposed are sampled each FY during operations. Radioactive decay and
ingrowth during the operational period are explicitly included in the model. The estimated
inventories are decayed until the assumed date of closure on September 30, 2028.

The inventory volume and activity for the SLB are shown in Figure 2-13 and Figure 2-14. The
SLB inventory is divided into pre-1988, post-1988, and future inventories (Table 2-7). Closure of
the Area 3 RWMS has increased the Area 5 RWMS future SLB inventory and reduced the
uncertainty in the future inventory. Previously, the division of future waste between the Area 3
and Area 5 RWMSs was a source of future inventory uncertainty.

Eleven new long-lived radionuclides were disposed in FY 2007. All of these radionuclides have
extremely long half-lives and are listed as stable by some nuclear physics databases. Only
radionuclides having published dose conversion factors were included in the performance
assessment models. Eight radionuclides (**Tc, indium-115 [**°In], tellurium-123 [***Te],
lanthanum-138 [**La], neodymium-144 [***Nd], samarium-146 [**°*Sm], **’Sm, and *®*Sm) met
this criterion. Through FY 2007, these radionuclides have been disposed in insignificant trace
guantities. The new radionuclides are tracked in the A5 RWMS Inventory model, but are not
implemented in the PA model.

Table 2-7. FY 2007 Estimate of the Area 5 RWMS SLB Inventory.

Pre-1988 SLB Post-1988 SLB Future SLB

Geometric Geometric Geometric

Geometric Standard Geometric Standard Geometric Standard

Nuclide Mean (BQ) Deviation Mean (BQq) Deviation Mean (BQ) Deviation
H-3 3.0E+16 1.58 3.2E+16 1.57 3.7E+16 1.89
C-14 2.5E+11 1.59 7.4E+11 1.93 2.0E+11 2.45

Al-26 8.0E+06 1.66 3.7E+04 2.38 Negligible

CI-36 4 5E+10 1.66 2.2E+08 2.16 5.5E+06 2.77
Ar-39 2.0E+11 1.67 9.8E+08 2.25 0.0E+00 1.01
K-40 1.2E+10 1.60 1.3E+10 1.62 4.2E+09 1.98
Ca-41 3.2E+11 1.66 1.5E+09 2.25 1.2E+05 217
Co-60 2.1E+12 2.22 1.9E+14 2.02 1.3E+14 2.45
Ni-59 8.5E+09 1.64 8.8E+11 1.94 2.4E+11 2.71
Ni-63 6.4E+11 1.66 6.6E+13 2.00 1.6E+13 2.62
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Pre-1988 SLB Post-1988 SLB Future SLB

Geometric Geometric Geometric

Geometric Standard Geometric Standard Geometric Standard

Nuclide Mean (BQq) Deviation Mean (BQq) Deviation Mean (BQ) Deviation
Se-79 Negligible 2.6E+12 2.19 2.2E+10 1867
Kr-85 4.4E+11 2.25 4.8E+09 1.76 1.4E+09 2.44
Sr-90 1.6E+15 3.55 1.9E+15 2.17 6.3E+14 3.22
Zr-93 1.1E+09 1.61 5.1E+07 1.90 3.6E+06 16.0
Nb-93m 1.1E+11 1.66 1.0E+09 2.26 5.4E+06 4.30
Nb-94 2.7E+11 1.68 1.9E+11 2.17 6.2E+10 3.48
Tc-99 1.1E+13 2.29 3.0E+14 1.93 6.1E+13 231
Pd-107 4.9E+07 1.60 5.8E+05 1.75 3.1E+04 104
Ag-108m 0.0E+00 1.01 6.6E+06 1.96 1.4E+06 2.39
Cd-113m 8.9E+10 1.66 9.0E+08 2.28 1.8E+06 33.9
Sn-121m 2.4E+12 1.66 1.4E+10 2.22 7.6E+04 11.9
Sn-126 4.7E+08 1.60 2.7E+10 2.17 1.2E+09 51.9
1-129 3.5E+07 1.60 2.0E+09 1.61 4.3E+08 2.02
Ba-133 1.7E+08 2.64 1.2E+09 1.93 2.8E+09 2.93
Cs-135 8.6E+08 1.60 2.3E+07 1.86 1.5E+06 14.3
Cs-137 3.6E+15 2.95 7.2E+14 2.28 1.9E+14 2.67
Pm-145 Negligible 8.0E+04 2.15 1.6E+04 47.0
Pm-146 Negligible 1.1E+05 1.79 5.1E+04 4.19
Sm-146 Negligible 4.8E-02 1.64 4.4E-03 7.72
Sm-151 1.0E+12 1.60 1.4E+10 1.75 2.0E+09 2.55

Eu-150 3.6E+11 1.74 2.1E+09 2.59 Negligible
Eu-152 2.5E+12 2.10 4.8E+13 1.96 1.5E+13 2.61
Eu-154 2.9E+11 1.92 3.6E+13 1.97 1.3E+13 2.37
Gd-148 Negligible 1.5E+04 1.73 4.8E+03 2.95
Gd-152 1.5E+00 2.17 3.8E+00 1.96 4.8E-01 3.36
Ho-166m 1.1E+10 1.65 5.0E+07 2.27 Negligible
Bi-207 5.7E+05 2.92 1.2E+07 1.98 2.5E+06 2.61
Pb-210 1.1E+12 2.51 4.8E+10 151 2.9E+10 1.74
Ra-226 1.4E+12 2.52 6.3E+10 1.55 3.9E+10 1.84
Ra-228 4 5E+10 2.00 5.4E+11 151 2.7E+11 1.91
Ac-227 1.1E+10 1.59 3.4E+09 1.37 8.7E+08 1.48
Th-228 5.9E+10 1.74 7.3E+11 1.44 3.0E+11 1.76
Th-229 1.6E+08 1.82 1.1E+09 1.71 1.7E+08 1.79
Th-230 4.0E+10 151 2.4E+11 1.69 1.8E+11 2.19
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Pre-1988 SLB Post-1988 SLB Future SLB

Geometric Geometric Geometric

Geometric Standard Geometric Standard Geometric Standard

Nuclide Mean (BQ) Deviation Mean (BQq) Deviation Mean (BQ) Deviation
Th-232 4 5E+10 2.00 5.6E+11 151 3.3E+11 1.91
Pa-231 7.1E+09 151 5.0E+09 1.42 1.1E+09 1.48
U-232 1.1E+10 1.64 1.6E+11 1.87 3.5E+10 2.00
U-233 3.4E+10 1.89 3.7E+11 1.82 8.9E+10 1.93
U-234 8.1E+13 1.66 8.4E+13 1.42 2.5E+13 1.51
U-235 3.3E+12 1.68 3.7E+12 1.38 1.3E+12 1.36
U-236 1.2E+12 251 2.5E+12 1.52 49E+11 1.89
U-238 8.8E+13 1.86 1.4E+14 1.42 5.7E+13 1.46
Np-237 2.1E+11 1.69 1.1E+11 1.66 2.5E+10 2.28
Pu-238 6.1E+12 1.61 5.5E+12 1.57 2.0E+12 1.74
Pu-239 1.3E+13 1.64 1.0E+13 1.61 3.0E+12 1.80
Pu-240 2.9E+12 1.58 4.5E+12 1.78 1.3E+12 2.25
Pu-241 3.4E+12 1.62 2.6E+13 1.98 1.2E+13 2.28
Pu-242 6.4E+08 1.50 4.7E+11 2.20 2.1E+11 3.36
Pu-244 4.9E+09 3.76 4.6E+04 2.13 2.3E+03 19.4
Am-241 3.9E+12 1.50 6.4E+12 1.66 1.8E+12 1.94
Am-242m | Negligible 1.5E+09 1.76 3.6E+08 2.19
Am-243 4.3E+08 2.15 2.9E+10 2.22 8.4E+09 3.11
Cm-243 5.6E+09 2.14 3.0E+08 1.85 9.6E+07 2.56
Cm-244 7.4E+10 2.78 4.4E+11 1.91 1.3E+11 2.06
Cm-245 1.4E+05 2.73 3.7E+11 2.06 1.1E+11 3.41
Cm-246 8.3E+04 2.50 6.5E+10 2.21 2.0E+10 2.96
Cm-247 Negligible 1.1E+03 2.01 8.2E+01 16.1
Cm-248 8.1E+04 2.59 2.7E+05 2.22 1.9E+04 11.9
Cf-249 Negligible 4.8E+07 1.94 1.2E+07 2.42
Cf-250 2.6E+05 2.14 1.2E+05 2.23 6.6E+03 27.4
Cf-251 Negligible 7.4E+07 2.06 5.9E+06 16.1

Total 3.6E+16 3.6E+16 3.8E+16

Negligible — No disposals recorded, inventory assumed to be negligible
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Figure 2-13. Volume Disposed per Year and Median of Cumulative Volume for the Area 5 RWMS
Shallow Land Burial Disposal Units.
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Figure 2-14. Activity Disposal Rate and Median Inventory for the Area 5 RWMS Shallow Disposal

Units.
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RaDU Inventory

The lower cell of Pit 6 (PO6U) and Pit 13 (P013U) were excavated to greater depth to contain
thorium wastes that have the potential to generate #?Rn in the future as radium-226 (***Ra) is
produced by the decay of 2°Th. The inventory of both disposal units is predominately
thorium-232 (?**Th). The lower cell of Pit PO6U was operational from FY 1992 until FY 2002.
The Pit 6 inventory remains unchanged from previous years. Pit P013U began operations in FY
2004 with disposal of the Defense National Stockpile Center thorium nitrate waste stream. The
entire thorium nitrate waste stream was disposed in FY 2004 and 2005. Pit P013U remains
open for disposal of additional radium-bearing waste streams and other low-level wastes. The
inventory of wastes disposed in Pit PO6U and Pit PO13U through FY 2007 are summarized in

Table 2-8.
Table 2-8. 2007 Estimate of the Area 5 RWMS RaDU Inventory Disposed.
PO6U PO13U
Geometric Mean Geometric Geometric Mean Geometric Standard

Nuclide (Bq) Standard Deviation (Bq) Deviation
H-3 Negligible 1.6E+12 2.12
C-14 Negligible 1.9E+09 2.15
Co-60 Negligible 1.1E+09 2.15
Ni-63 Negligible 1.3E+10 2.27
Sr-90 1.8E+07 2.64 2.5E+10 1.85
Tc-99 1.1E+09 2.74 2.5E+10 1.83
Sn-126 Negligible 1.5E+07 2.22
Cs-137 Negligible 3.1E+11 2.22
Eu-152 Negligible 7.3E+10 2.26
Eu-154 Negligible 1.6E+07 2.19
Gd-152 Negligible 5.0E-03 2.26
Pb-210 6.9E+09 1.67 7.3E+10 1.53
Ra-226 2.0E+10 1.68 1.5E+11 1.52
Ra-228 6.0E+12 1.57 5.5E+12 1.05
Ac-227 2.4E+06 1.89 9.0E+08 2.05
Th-228 5.9E+12 1.57 5.4E+12 1.05
Th-229 5.1E+09 2.21 3.2E+02 1.75
Th-230 1.5E+12 1.69 2.0E+12 2.16
Th-232 6.1E+12 1.58 5.9E+12 1.05
Pa-231 6.4E+06 1.89 1.8E+09 2.02
U-232 Negligible 1.9E+08 2.25
U-233 1.9E+12 2.21 3.0E+05 1.74
U-234 1.8E+11 1.88 8.9E+11 2.15
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PO6U P0O13U
Geometric Mean Geometric Geometric Mean Geometric Standard

Nuclide (Bq) Standard Deviation (Bq) Deviation
U-235 9.4E+09 1.89 1.3E+11 2.09
U-236 1.9E+08 2.09 9.4E+09 2.13
U-238 2.1E+11 1.85 5.0E+12 2.18
Np-237 7.9E+05 2.74 3.0E+09 1.74
Pu-238 1.3E+10 1.91 1.3E+09 1.85
Pu-239 3.3E+06 2.23 1.1E+10 1.84
Pu-240 Negligible 9.0E+08 1.95
Pu-241 1.1E+10 2.19 1.2E+10 1.79
Pu-242 Negligible 4.9E+06 2.13
Am-241 1.0E+09 2.19 5.9E+09 1.93
Am-243 Negligible 2.9E+07 2.11
Cm-243 Negligible 4.2E+06 2.30
Cm-244 Negligible 3.3E+10 2.23
Cm-245 Negligible 9.3E+06 2.20
Cm-246 Negligible 1.6E+06 2.25

Total 2.2E+13 2.7E+13

Negligible — No disposal recorded, inventory assumed to be negligible

GCD Inventories

The GCD boreholes have received high specific activity wastes, including TRU waste regulated
under 40 CFR Part 191. The GCD boreholes were active from FY 1984 through FY 1991. The
PA divides the GCD inventory into pre- and post-1988 portions. The majority of the waste on an
activity and volume basis was disposed in the pre-1988 period. The GCD inventories are
unchanged from previous years (Table 2-9).

Table 2-9. 2007 Estimate of the Area 5 RWMS GCD Borehole Inventory.

Pre-1988 GCD Post-1988 GCD
Geometric Mean Geometric Geometric Mean |Geometric Standard
Nuclide (Bqg) Standard Deviation (Bqg) Deviation
H-3 2.0E+16 2.04 1.9E+14 2.25
C-14 7.0E+04 2.56 Negligible
Al-26 2.6E+00 2.64 Negligible
Cl-36 1.5E+04 2.58 Negligible
Ar-39 7.0E+04 2.58 Negligible
K-40 3.9E+03 2.45 Negligible
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Pre-1988 GCD

Post-1988 GCD

Geometric Mean Geometric Geometric Mean |Geometric Standard
Nuclide (Bq) Standard Deviation (Bg) Deviation
Ca-41 1.1E+05 2.56 Negligible
Co-60 8.6E+11 2.20 Negligible
Ni-59 2.7E+03 2.53 Negligible
Ni-63 2.3E+05 2.60 Negligible
Kr-85 6.1E+04 2.46 Negligible
Sr-90 4.8E+15 3.75 1.1E+08 3.83
Zr-93 3.7E+02 2.46 Negligible
Nb-93m 6.3E+04 2.57 Negligible
Nb-94 8.6E+04 2.59 Negligible
Tc-99 7.4E+09 3.06 6.8E+09 3.75
Pd-107 1.6E+01 2.46 Negligible
Cd-113m 5.7E+04 2.63 Negligible
Sn-121m 9.9E+05 2.58 Negligible
Sn-126 1.6E+02 2.46 Negligible
1-129 8.5E+00 2.46 Negligible
Cs-135 2.9E+02 2.45 Negligible
Cs-137 2.6E+14 3.51 Negligible
Sm-151 3.7E+05 2.46 Negligible
Eu-150 1.5E+05 2.92 Negligible
Eu-152 4.4E+05 2.52 Negligible
Eu-154 9.1E+04 2.52 Negligible
Gd-152 1.1E-07 251 Negligible
Ho-166m 3.5E+03 2.65 Negligible
Pb-210 2.3E+12 3.68 4.1E+04 2.20
Ra-226 3.1E+12 3.68 1.3E+05 2.20
Ra-228 1.0E+09 2.85 3.4E-08 3.66
Ac-227 7.2E+10 3.75 5.8E+05 2.27
Th-228 1.0E+09 2.85 2.9E-08 3.65
Th-229 7.9E+01 1.69 5.1E+01 2.16
Th-230 5.3E+07 2.85 1.6E+07 2.20
Th-232 1.0E+09 2.85 5.0E-08 3.66
Pa-231 4.5E+06 2.81 1.4E+06 2.27
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Pre-1988 GCD Post-1988 GCD
Geometric Mean Geometric Geometric Mean |Geometric Standard
Nuclide (Bg) Standard Deviation (Bg) Deviation
U-232 4.2E+03 2.55 Negligible
U-233 3.8E+04 1.70 2.7E+04 2.16
U-234 1.3E+11 2.83 4.3E+10 2.20
U-235 4.9E+09 2.79 1.6E+09 2.28
U-236 3.4E+08 3.60 5.2E+01 3.66
U-238 3.7E+10 2.31 7.8E+10 2.16
Np-237 2.3E+08 1.73 1.6E+08 2.16
Pu-238 3.0E+11 2.75 3.7E+06 3.69
Pu-239 1.5E+13 2.81 2.1E+08 3.69
Pu-240 3.7E+12 2.74 4.4E+07 3.66
Pu-241 4.2E+12 3.01 6.1E+07 3.91
Pu-242 3.6E+08 2.75 Negligible
Am-241 5.9E+12 2.13 3.9E+07 3.69
Am-243 3.4E+01 2.47 Negligible
Cm-244 7.5E+03 2.48 Negligible
Total 2.5E+16 1.9E+14

Negligible — No disposal recorded, inventory assumed to be negligible
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3.0 TECHNICAL APPROACH TO CLOSURE

This section describes the specific activities that will be conducted to close the facility to meet
the requirements of DOE O 435.1 and DOE M 435.1-1 and other applicable requirements.
Section 3.1 describes the approach that will be taken to meet each of the performance
objectives contained in DOE M 435.1-1 and 40 CFR 191. Section 3.2 describes the specific
activities that will be conducted during each phase of closure. Finally, Section 3.3 describes the
monitoring activities that will be conducted during each phase of closure.

3.1 COMPLIANCE WITH DOE O 435.1 PERFORMANCE OBJECTIVES AND OTHER
REQUIREMENTS

3.1.1 All-Pathways Dose

The Area 5 RWMS PA was approved with conditions by DOE in August 1996 (Shott et al.,
1998). The DAS conditions were removed in May 2002 with acceptance of an addendum to the
PA (BN, 2001). Under the PA maintenance program, disposal site operations, waste
inventories, research and development results, and environmental monitoring results are
reviewed annually, and the adequacy of the PA is evaluated. The 2004 annual review
concluded that significant changes have occurred since preparation of the Area 5 RWMS PA,
and consequently, a second addendum was prepared and accepted without conditions in 2006
(BN, 2006).

The latest update of the Area 5 RWMS closure inventory was done in 2008 using the Area 5
RWMS v4.004 GoldSim® model to assess the continuing validity of PA conclusions. The
disposal unit area, disposal unit volume, and waste volumes were updated with FY 2007 data.
All disposal units were assumed to be closed with a 4-m (13-ft) thick cover. The model was run
assuming an approximately 250-year median period of active institutional control, 100-year
period of passive institutional control, and a 1,000-year compliance period. The model was run
in GoldSim version 9.6 with 5,000 Latin Hypercube Sampling realizations.

The PA results (both mean and the 95% upper confidence limits of the mean) for the all-
pathways dose for all PA MOP scenarios were below the performance objective (Table 3-1).
The closure cover, the thickness of which will be optimized for the final design, is the only
designed engineered feature to minimize future maintenance and provide long-term stability.
There are no additional closure features needed with respect to this performance objective.

The conceptual model of flow and transport for the Area 5 RWMS, and the sensitivity and
uncertainty analyses of the PA model are summarized below.
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Table 3-1. Area 5 RWMS PA Results for the Member of Public.

Pathway/Scenario Limit Mean 95" _ T!me of
(mSv yr™) (mSl)v yr Trirsc\?gtrlll()e Maximum(yr)

Air Pathway/Transient Visitor 0.1 3.3e-6 NA 100
Air Pathway/Resident 0.1 2.7E-6 6.2E-6 1000
Air Pathway/Resident Farmer 0.1 3.7E-6 8.5E-6 1000
Air Pathway/Open Rangeland (Cane Spring) 0.1 1.8E-9 NA 100
Air Pathway/Open Rangeland (NTS 0.1 2.4E-8 NA 100
Boundary)

All Pathways/Transient Visitor 0.25 0.0011 0.0025 1000
All Pathways/Resident 0.25 4.6E-5 1.1E-4 1000
All Pathways/Resident Farmer 0.25 0.0023 0.0066 1000
All Pathways/Open Rangeland (Cane Spring) 0.25 9.2E-4 NA 100
All Pathways/Open Rangeland (NTS 0.25 0.0038 NA 100
Boundary)

NA — not available; insufficient non-zero realizations

3.1.1.1 Conceptual Model of Flow and Transport for the Area 5 RWMS

The following discussion of the conceptual model is a summary from the second addendum to
the PA (BN, 2006). Further details, including the implementation of the conceptual model in
GoldSim® and the analyses performed to identify the sensitivities, are included in the PA.

The 1998 PA model of unsaturated flow in the vadose zone was developed to understand liquid
fluxes capable of transporting radionuclides. The model, based primarily on observed water
potential and chloride profiles, hypothesized four regions of liquid flow in the vadose zone
(Figure 3-1). Zone boundaries are approximate and may vary from location to location within
Frenchman Flat where the Area 5 RWMS is located. In Zone |, a near-surface zone
approximately 35 m (115 ft) thick, the water potential indicates a potential for upward liquid flux.
Zone 1, occurring from approximately 40 to 90 m (131 to 295 ft), is a static region with negligible
liquid flux. Zone lll, an intermediate region with downward liquid fluxes driven by gravity, occurs
from approximately 90 m (295 ft) to within a few inches of the saturated zone. The final region,
Zone IV, which is a few inches thick, is a transitional zone between the vadose zone and the
saturated zone where water potential and flow are negligible.

Zone | includes a dynamic region in the upper few feet of the vadose zone where the water
potential gradient periodically reverses as precipitation infiltrates and is returned to the
atmosphere by evapotranspiration. A strong upward potential for flow is maintained in Zone |
by the roots of xeric desert plants. Although there is a potential for upward flow in Zone I, the
soil is normally so dry that liquid water advection is very slow. In the very near-surface, where
plant roots maintain low moisture contents, upward water movement occurs predominantly in
the vapor phase (and through plant roots), and the upward advection of soluble radionuclides
may become negligible. The boundary where upward liquid advection rates approach zero is
referred to as the no-flux boundary (NFB) in the PA model.

The large accumulation of chloride in Zone | below 2 m (6.6 ft) indicates that transient infiltration
events are impeded above this depth and returned to the atmosphere by evapotranspiration.

3-2 September 2008




Closure Plan for the Area 5 RWMS

Assuming a constant atmospheric chloride source and downward liquid advection, the observed
near-surface chloride accumulation below the root zone is estimated to require from 10,000 to
15,000 years to form, which corresponds with the end of the last pluvial period, approximately
8,000 to 15,000 years ago (Tyler et al., 1996; Walvoord et al., 2002a).

The chloride accumulated throughout the entire profile at pilot wells UESPW-1 and UE5PW-3
suggests that infiltration at these locations has not reached the water table for 95,000 to
110,000 years (Tyler et al., 1996). The chloride profile at UESPW-2 suggests that the sub-root
zone chloride bulge was flushed from this profile at some time before 15,000 years ago,
indicating that spatially variable recharge occurred during an earlier pluvial period. The chloride
profiles in the vadose zone near the Area 5 RWMS suggest that recharge through the alluvium
ended after the last pluvial period when the climate became drier and woodlands were replaced
by more xeric desert shrubs.

The 1998 PA estimated upward liquid fluxes in Zone | using a process model. The estimated
liquid flux, 5 x 10° mm/yr, was so low that upward liquid advection of radionuclides was not
included in the 1998 PA release and transport model. Diffusion of radionuclides in the liquid
phase was considered as an alternative upward release pathway, but was assumed to be
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Figure 3-1. Conceptual Unsaturated Zone Flow Model

3.1.1.2 Recent Deep Vadose Zone Research and Development Results

The understanding of how matric potential and chloride profiles develop in thick desert vadose
zones has advanced since the 1998 PA. Although conditions in thick vadose zones appear to
be stable over long periods, the upward liquid flux in Zone | and the downward liquid flux in
Zone lll suggest that the system cannot be at steady-state. Previous interpretations of the
observed profiles had conceptual inconsistencies. Upward flow in Zone | and downward flow in
Zone lll cannot be maintained unless there is a water source in Zone Il. If the source of water in
Zone ll is transient surface infiltration, the near-surface chloride accumulation is not expected.
The chloride accumulation suggests that recharge is not occurring. However, purely physical
models (i.e., without plants) that assume no recharge cannot simulate the large negative matric
potentials observed in the near-surface.
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Walvoord et al. (2002b) have developed and tested the Deep Arid System Hydrodynamic
(DASH) model for thick desert vadose zones that supports the 1998 PA conceptual model and
resolves apparent inconsistencies between the observed water gradients and chloride profiles.
The DASH conceptual model assumes a constant, strongly negative matric potential maintained
below the root zone by desert vegetation, a mean annual geothermal temperature gradient, and
allows water vapor movement driven by temperature (thermal vapor flux) and matric potential
(isothermal vapor flux). Implementing this model with the finite element heat and mass transfer
(FEHM) model, Walvoord et al. (2002b) have shown that matric potential and chloride profiles
similar to those observed at the Area 5 RWMS can be maintained at equilibrium. The model
identifies water vapor driven upward from the water table by the geothermal temperature
gradient as the probable source of water to the deep vadose zone. The water fluxes are
extremely small, and the profiles are not currently at equilibrium. Zones Il and Il are most likely
still draining infiltration that occurred during prior pluvial periods.

Using surface boundary conditions for infiltration and root-zone matric potentials based on an
110,000-year paleoclimate reconstruction for southern Nevada, Walvoord et al. (2002a) were
able to simulate matric potential and chloride profiles observed at the Area 5 RWMS pilot wells,
UES5PW-1, UES5PW-2, and UE5PW-3. Sub-root zone upward liquid fluxes were estimated to
range from 2 x 10 to 1 x 10° mm/yr under the current climatic conditions. The hydraulic
response time, the time required for an e-fold (1-e™) change in matric potential from the initial to
steady-state profile, was estimated to be 300,000 years for Frenchman Flat, again suggesting
that the pilot well profiles are not at equilibrium, but drying very slowly.

3.1.1.3 Recent Shallow Vadose Zone Research and Development Results

A key assumption of the DASH model is that plants maintain a large negative matric potential in
the root zone and extract all infiltrating water. Andraski (1997) has investigated water movement
in the upper 4.9 m (16 ft) of the vadose zone in the Amargosa Desert. On a vegetated native
soil plot, no evidence of water accumulation or percolation below 1 m (3.3 ft) was observed over
a five-year period. Non-vegetated plots showed a small increase in water storage and
percolation to depths of 1.8 m (6 ft).

The Area 5 weighing lysimeter facility, located approximately 396 m (1,300 ft) southwest of the
Area 5 RWMS, has been continuously recording water storage in two 2-m (6.6-ft) deep
precision weighing lysimeters since March 1994. One lysimeter has been revegetated with
native plants, and the other is maintained bare. No increase in water storage has been
observed for the vegetated lysimeter. Early increases in water content for the vegetated
lysimeter were caused by irrigation performed to establish native plants. The bare lysimeter
shows a slowly increasing trend in water storage. Although water has never been observed to
drain from the bottom of either lysimeter, it is likely that a small fraction of infiltrating precipitation
will eventually drain from the bare lysimeter (BN, 2005b).

Water content in the near-surface has also been monitored at the Area 5 RWMS since 1995.
Water content monitoring began with neutron moisture measurements in boreholes at Pit PO3U.
Beginning in 1998, automated water content monitoring systems using time-domain
reflectometry (TDR) were installed in the operational cover and floor of Pit PO3U and Pit PO5U
in the cover of Pit PO4U, and outside the Area 5 RWMS near UESPW-1. With the installation of
the automated TDR system, neutron moisture logging has been discontinued.

Automated TDR moisture content monitoring in the weighing lysimeter indicates that wetting
fronts penetrate a short distance in the vegetated lysimeter before being evaporated. Wetting

September 2008 3-5



Closure Plan for the Area 5 RWMS

fronts, including some occurring during the particularly wet fall of 2004, are not observed to
penetrate below 1.3 m (4.3 ft) in the vegetated lysimeter. Percolation to greater depths may
occur in unvegetated areas, including operational covers at the Area 5 RWMS. Wetting fronts
from the fall of 2004 have been observed to penetrate to a depth of 1.5 m (4.9 ft) at Pit PO3U
and Pit PO4U (BN, 2005b). Monitoring systems installed below Pit PO3U and Pit PO5U continue
to show constant water contents, indicating that no water has percolated through the waste.

3.1.1.4 Current Vadose Zone Conceptual Model

The vadose zone conceptual model implemented in the Area 5 RWMS GoldSim® model is
similar to the 1998 PA model. The mathematical implementation of the model in the Area 5
RWMS GoldSim® model includes a number of refinements and additional detail for the shallow
vadose zone. Both models assume Zone | has a potential for upward transport of soluble
radionuclides by upward liquid advection and diffusion in the liquid phase. The 1998 PA
assumed that the upward liquid flux and liquid diffusion rate were negligible in Zone I. The
Area 5 RWMS GoldSim® model divides Zone | into two regions with different upward liquid
fluxes. Above the NFB, assumed to be at a mean depth of 2 m (6.6 ft), upward liquid flux is
assumed to be zero. Below the NFB, a pdf of upward liquid fluxes is assumed. Complete
documentation of the vadose zone conceptual model is found in the Area 5 RWMS GoldSim®
model and its references.

Upward liquid fluxes cannot be directly measured under the dry conditions at the Area 5 RWMS.
Since preparation of the 1998 PA, upward water fluxes ranging over nearly six orders of
magnitude have been estimated by several different modeling methods. Water balance and
stable isotope methods have produced the highest estimates ranging from 0.1 to 1 mm/yr

(Tyler et al., 1999). Physical models of liquid flow have produced lower estimates ranging from
5 x 10° to 0.2 mm/yr (BN, 2001; Shott et al., 1998). The Area 5 RWMS CA (BN, 2001) and Area
3 RWMS PA/CA used a mean water flux (vapor and liquid flux) of 0.3 mm/yr and 0.2 mm/yr,
respectively, estimated using stable isotope methods (Chapman, 1995; 1997).

Although each of these methods has its advantages and disadvantages, the physical models
are considered to give the most reliable estimates. The water balance and stable isotope
methods are suspected to produce overestimates because they calculate average rates over
long time intervals when rates were likely changing. The stable isotope method assumptions
may also be violated as applied at the Area 5 RWMS (Wolfsberg and Stauffer, 2003). The
physical model results are uncertain because of uncertainty in the unsaturated hydraulic
conductivity at low moisture contents. Unsaturated hydraulic conductivities are difficult to
measure at the low Area 5 moisture contents. Most past efforts to estimate upward liquid fluxes
with physical models have used unsaturated hydraulic conductivities predicted from moisture
retention data.

The simulations of Wolfsberg and Stauffer (2003) are assumed to be the best available estimate
of upward liquid flux. Their simulations consider a full range of surface boundary conditions and
material properties, including unsaturated hydraulic conductivities measured at expected water
contents. The 32 realizations of upward liquid flux from the Wolfsberg and Stauffer (2003)
simulations were used to develop an upward liquid flux pdf for the Area 5 RWMS GoldSim®
model. The development of the upward liquid flux pdf is documented in the Area 5 RWMS
GoldSim® model and its references.
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3.1.1.5 Conceptual Model of Transport

The transport conceptual model is shown in Figure 3-2. The release of contaminants from the
shallow waste zones is primarily due to plant uptake, animal burrowing activity, liquid advection
and diffusion. Once transported to the ground surface, potential transport mechanism for the
particulates is due to wind and water erosion.

These conceptual models have been numerically implemented using the GoldSim modeling
platform in the PAs of the LLW and TRU waste in the GCD boreholes.

Plant
Senescence and
: 4 Decomposition

... tran
Precipitation

Animal
Burrow
Excavation

Waste and Backfill Gas Liquid
Diffusion  Diffusion

Figure 3-2. Transport Conceptual Model.

3.1.1.6 Conclusions

The Area 5 RWMS is well suited for the isolation and disposal of waste. The site is located in an
access controlled government facility many miles from residential populations. The site has a
windy, arid climate. Average annual PET is 152.9 cm (60.2 in.), many times the average
precipitation rate of 12.5 cm (4.92 in.). On an annual basis, even in wet, cool years, evaporative
demand is high.

The site is far from surface waters. Surface runoff and run-on is insignificant, and engineered
berms provide 25-year flood protection. Risks of significant earthquake hazards are low. Minor
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subsidence of the ground surface above the edges of waste containers and the margins of the
cells is likely; however, this localized subsidence can be mitigated through monitoring and
maintaining the covers to preclude cracks or depressions from allowing infiltration of rainwater.

Plant evapotranspiration minimizes potential water transport through the cover, and the plant
canopy and roots help control erosion of the surface by wind and rain. The vadose zone below
the waste cells has low water potentials, low unsaturated hydraulic conductivity rates, and
ample water storage capacity. Therefore, the potential for significant downward transmission of
water is extremely low. Below this zone, water potential measurements indicate the existence of
a static zone where essentially no vertical liquid flow is currently occurring. Conservative
modeling estimates suggest it would take more than 50,000 years for water to move from
beneath the static region to the groundwater, which is over 213.4 m (700 ft) below ground
surface. If water were to carry contaminants to the groundwater, water levels indicate that the
gradient is nearly flat, and calculated groundwater flow velocities have generally been less than
0.15 m (0.5 ft) per year. Effectively, there is no groundwater pathway, and the potential for
groundwater contamination from waste disposal activities at the Area 5 RWMS is negligible.

The majority of the waste inventory is LLW, and much of the LLW contains radionuclides that
will decay significantly over the next several decades. Much of the radioactivity in the waste
inventory is in relatively immobile forms, with the exception of tritium, a volatile radionuclide that
can readily move with water.

The conceptual site model indicates that contaminants are not readily released or transported.
The waste acceptance criteria, packaging requirements, monitoring, climate characteristics, and
other factors minimize the potential for release and transport of contaminants.

3.1.1.7 Sensitivity Analysis of the LLW PA

Sensitivity analysis (SA) has been used throughout the PA model development and
maintenance process to identify parameters for which uncertainty reduction would be pursued.
This strategy has proven to be effective, and has resulted in an iteration of model improvement,
followed by SA that usually identifies new or different parameters of concern, followed again by
model improvement.

A global SA of the Area 5 RWMS was performed using a variance decompaosition approach
from the machine-learning field referenced as boosting. The SA identified which input
parameters have distributions that exert the greatest influence on the model results (response).
Generalized boosting models (GBMs) were used to quantify the relative importance of
explanatory variables through metrics based on the explained variance in the response. The
details of the analysis and the method used are presented in the second addendum to the Area
5 RWMS PA (BN, 2006). A summary follows below.

SAs were performed using probability distributions for the model input parameters summarized
in Table 3-2. The GoldSim PA model was run for 5,000 realizations. Sensitivity indices were
estimated for each input parameter and include results for three exposure scenarios
(responses): (1) the resident farmer total effective dose equivalent (TEDE) from the all-
pathways resident farmer TEDE, (2) the transient occupancy air pathway TEDE, and (3) the
average radon flux density. Two modeling case studies for each scenario were performed, one
with constant inventory and one with stochastically sampled inventories.
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Table 3-2. PA Model Input Parameters.

Group Sub-group/Parameters

Facility Pit areas, pit volumes

Global Institutional control period

Inventory Waste volume, Waste layer thickness,
Radionuclide activity distributions

Waste Zone Dry bulk density, particle density, water

parameters content, porosity, tortuosity,
radionuclide partitioning coefficients,
effective air diffusion, radon emanation
factor

Soil Backfill Dry bulk density, particle density, water

and cover content, porosity, tortuosity,
radionuclide partitioning coefficients,
effective air diffusion

Atmosphere Mixing height, Atmospheric diffusion
length

Local Air diffusivities

Contaminant

Plant Transport

Fraction of plants: (Creosote bush, Big Basin

Transport sage, Grasses, Saltbush, Other shrubs); total
shrub biomass, total grass biomass, root/shoot
rations, maximum rooting depths

Animal transport Ants 1 and ants 2: Nest volume, Colony span life,
Colony density, Burrowing depth, Mammals:
Mound density, Mound volume, Burrowing depth
Water Transport Upward advective flux distribution, molecular
diffusion coefficients, no flux depth
Air Transport Resuspension rate; Chi/Q factors
Dose Plant/soil concentration ratios for food
Assessment plant ingestion

Dose conversion factors: ingestion,
inhalation, inhalation-gas, air
immersion, external irradiation

Behaviors

Ventilation rates, Mass-loading rates, Fraction of
time for activities, Transmission factors,
Inadvertent soil ingestion rate

Member of public dose

Pathway dose conversion factors (Inhalation,
external irradiation, ingestion)

Inadvertent Human Intrusion

Basement area, basement depth, well diameter,
well depth, garden area, facility design factor,
bulk-density of excavated materials, drilling
access time, basement access time, probability of
intrusion
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For the case of constant inventory at 1,000 years, the SA identified the following variables as
most influential:

o For the resident farmer all-pathways TEDE, “Technetium plant soil concentration ratio for the
garden”

e For the transient air pathway TEDE, the “Messor pergandei nest shape” and the “small
mammal burrow nest shape

o Forthe average radon flux, “radon emanation coefficient for the SLB disposal units”

For the case of the stochastic inventory at 1,000 years, the GBM identified the following
variables as most influential.

o For the resident farmer all-pathways TEDE, the “Technetium plant soil concentration ratio for
the garden”

e For the transient air pathway TEDE the “Messor pergandei nest shape parameter”
parameter

o Forthe average radon flux density, “radon emanation coefficient for the SLB disposal units

3.1.1.8 Uncertainty Analysis

The results for the FY 2007 inventory indicate that there is reasonable expectation of
compliance with the member of public performance objectives (Table 3-1). The mean and 95"
percentile for the all-pathways scenarios are less than the 0.25 mSv yr* performance objective.

3.1.2 Air Pathway Dose

The mean and 95" percentile for the atmospheric pathway for all scenarios is less than the 0.1
millisieverts per year (mSv yr™) limit. There are no additional closure features needed with
respect to this performance objective.

3.1.3 Radon Flux

Table 3-3 shows the PA radon flux results. The mean and 95" percentile ??’Rn flux density is
less than the 0.74 becquerel per square meter per second (Bg/m?/s) performance objective
averaged over the entire site (Table 3-3). The same is true for all virtual disposal units, except
for Pit P013U, where the 95" percentile ??’Rn flux density exceeds the performance objective.

The cover thickness is the primary factor in the calculation of the radon flux, with greater cover
thickness resulting in greater diffusion path length and reduction in radon flux. The PA radon
flux result is well below the radon performance objective, and is expected to remain so in the
final PA with an optimized cover thickness.

There are no additional closure features needed with respect to this performance objective.
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Table 3-3. Area 5 RWMS PA Results for Radon Flux Density.

Virtual Disposal Unit Limit Mean 95" Percentile Time of
(Bqm?s™) (Bqm?s™) (Bagm*s™) Maximum (yr)
All 0.74 0.041 0.083 1000
SLB 0.74 0.024 0.050 1000
Pit 6 0.74 0.041 0.096 1000
Pit 13 0.74 0.47 14 1000
GCD 0.74 3.4E-9 9.0E-4 1000

3.1.4 Other Requirements
3.1.4.1 Groundwater Resource Protection

The site conceptual model that was developed based on multiple lines of evidence derived from
the several decades of site characterization activities and vadose zone modeling of flow and
transport does not include a groundwater pathway. However, in the original PA (Shott et al.,
1998), a bounding analysis of the groundwater pathway was evaluated to demonstrate that in
the unlikely event of releases from the disposal cells to the groundwater table, groundwater
performance objectives could be met.

No impact to the groundwater from the disposal activities at the Area 5 RWMS is expected over
the compliance period. Therefore, the closure system design has no special provisions for
groundwater protection, other than the cover thickness, which assures minimal contact of water
with the waste zone.

3.1.4.2 [nadvertent Human Intrusion
The mean of the probability weighted intruder total effective dose equivalent is less than the

1 mSv performance objective for the postdrilling and intruder-agriculture scenario (Table 3-4).
The 95™ percentile of all scenarios is less than the performance objective.

Table 3-4. Area 5 RWMS v4.004 GoldSim Model PA Results for Intruders.

Disposal Unit/Scenario Limit Mean 95" Percentile Time of
(mSv) (mSv) (mSv) Maximum (yr)
SLB/Postdrilling 1 0.033 0.015 950
Pit 6/Postdrilling 1 0.0044 0.0022 1000
Pit 13/Postdrilling 1 0.0011 0.0023 1000
GCD/Postdrilling 1 3.0E-7 9.2E-7 1000
SLB/Intruder-Agriculture 1 0.047 0.17 1000
Pit 6/Intruder-Agriculture 1 0.0016 0.0055 1000
Pit 13/Intruder-Agriculture 1 4.6E-4 1.7E-3 1000
GCD/Intruder-Agriculture 1 1.2E-10 NA 100

NA — not available; insufficient non-zero realizations
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In the future updates of the PA , only acute intrusion scenarios will be considered recognizing
NNSA/NSO'’s refined institutional control policies for the NTS disposal facilities, which preclude
chronic scenarios (further discussed in Section 3.2.3).

The lack of significant economically exploitable natural resources in the region, the cost of
drilling and pumping from deep wells, and land-use restrictions that prohibit public access to
groundwater within compliance boundaries to be established for the UGTA Frenchman Flat
CAU, will help mitigate the risk of IHI for water drilling and residential agriculture during the
1,000 year compliance period under DOE O 435.1.

3.1.4.3
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The 40 CFR 191 TRU model, version 1.002, was developed from the Area 5 RWMS GoldSim
PA model, which has been subjected to external peer review. The most recent review was the
update of the Area 5 RWMS PA (BN, 2006), which was accepted by LFRG without conditions
(DOE, 2007).

The Area 5 RWMS PA model was initially modified to calculate the regulatory requirements of
40 CFR 191. Starting with the Area 5 RWMS PA model v4.000, a process of simplification and
modification was begun to create the final 40 CFR 191 model for the GCD boreholes and the
TRU in TO4C. The steps involved were:

¢ Adding model elements to implement stochastic climate regime periods.

¢ Adding additional model parameters describing hydrologic conditions, plant uptake, and
animal burrowing during future climate regimes.

e Deleting unneeded model components including cost-benefit optimization, composite
analysis, and unused disposal configurations (i.e., SLB, Pit PO6U, Pit P013U, Candidate
1, Candidate 2), and unused waste inventories (i.e., post-1988 SLB, future waste
inventory, thorium nitrate, Fernald thorium, pre-1988 GCD, post-1988 GCD, Fernald Silo
wastes).

¢ Adding an onsite residential exposure scenario without agriculture as the IPR scenario.

The original GCD PA implemented the 1985 version of 40 CFR 191. The 1993 version of the 40
CFR 191 (the current version) was implemented in the current 191 TRU model, version 1.002,
considering:

e The 1993 version is more restrictive than the 1985 version with respect to the IPRs.

e The 1993 version uses dosimetric quantities that are consistent with quantities currently
used to regulate radiation exposure in the U.S.

¢ DOE/HQ has issued guidance to the U.S. Department of Energy, Nevada Operations
Office (DOE/NV; now NNSA/NSO), requiring the GCD PA show compliance with the
1993 version of 40 CFR 191 (DOE 1999b; 2002; Cochran et al., 2001).

The 1993 Part 191.15 IPRs reduced the MOP dose limit from 0.25 to 0.15 milliSievert (mSv) in a
year, increased the compliance period from 1,000 to 10,000 years, and changed the dose
calculation method. The Subpart C groundwater protection standards were changed to broaden
the definition of groundwaters protected, to move the point of compliance to the accessible
environment, and to increase the compliance period from 1,000 to 10,000 years. Major
differences from the original TRU PA model also include the parameter distributions for plants
and animals, upward flux rates, mixes of plant species, and climate change scenarios.

The new 40 CFR 191 TRU PA model is documented in the Special Analysis of Transuranic
Waste in Trench TO4C at the Area 5 RWMS, which has been reviewed and accepted by the
LFRG in 2008 (Shott et al., 2008).

The 40 CFR 191 TRU PA model was run for the GCD boreholes for the CRs and the IPRs. The
results of the IPRs are shown in Figure 3-3 for the 10,000-year facility performance with the
operational cover and with the final cover. The results shown in Figure 3-3 are for a MOP
residing on top of the cover, with co-located LLW in the GCD TRU boreholes included in the
assessment. As shown in the figure, the mean as well as the 95 percentile dose results are well
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below the performance objective of 0.15 mSv in a year. Therefore, the PA IPR result presented
in the original 2001 PA remains valid.
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Figure 3-3. Individual Protection Requirements.

The CR results are presented in Figure 3-4. CRs were computed with co-located LLW and
drilling intrusion. The CRs limit the probability of the normalized cumulative release, R,
exceeding one times the release limit to less than 1 chance in 10 (Pr[R>1] < 0.1) and the
Pr(R>10) to less than 1 chance in 1,000. The CR results are below the performance objectives;
therefore, the CR results of the original GCD TRU PA remain valid.
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As shown in Figure 3-5, the normalized cumulative release is most sensitive to the number of

boreholes hitting the GCD boreholes, which explains 76 percent of the GBM model variation

alone and 99 percent of the variation interacting with other parameters (see Table 3-6). The no

liquid flux boundary depth and upward advection rate show zero sensitivity acting alone but
acount for approxinately 12 percent of the GBM model variation when interacting with other

parameters.
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Figure 3-5. Histogram (Grey) and Marginal Dependence (Blue) of Four Most Sensitive Parameters
as Measured by the Relative Influence.

The total effects sensitivity indices (Sls) for these parameters are equal, and it is suspected that
the interaction is between these two parameters.

Table 3-6. Sobols’ First Order and Total Effect Sensitivity Indices.

Parameter First Order Effects S| | Total Effects Sl
Number of Boreholes 0.76 0.99
No Liguid Flux Boundary N.D. 0.12
Upward Advection N.D. 0.12
Glacial Transition Grass Root Distribution 0.003 0.008
Am-241 Inventory 0.002 0.004
Total 0.76 1.24

N.D. — not detected
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3.1.4.3.2 Barrier Evaluation

One of the primary concerns leading to the requirement for engineered and natural barriers is
the reduction of risk given extremely poor performance of any single barrier. Thus, EPA has
adopted the multiple barrier principle or “defense in depth.” EPA puts an emphasis on “the best
performance reasonably achievable” through such design principles and onsite selection to
provide the best isolation capabilities available.

The EPA made it clear in 40 CFR 194, “Criteria for the Certification and Re-certification of the
Waste Isolation Pilot Plant's Compliance with the 40 CFR Part 191 Disposal Regulations,” that it
does not require specific engineered barriers or the implementation of more than one
engineered barrier.

The EPA defines a barrier as “any material or structure that prevents or substantially delays
movement of water or radionuclides toward the accessible environment. For example, a barrier
may be a geologic structure, a canister, a waste form with physical and chemical characteristics
that significantly decrease the mobility of radionuclides, or a material placed over and around
waste, provided that the material or structure substantially delays movement of water or
radionuclides.”

Previous PAs have identified numerous natural barriers at the Area 5 RWMS including:

e The thick dry vadose zone below the site. The extremely low hydraulic conductivity of the
dry alluvium (approximately 1 x 10™*° cm s™) and thickness of the vadose zone (236—272 m
[774-892 ft]) leads to extremely long travel times. The median travel time for water under
current conditions has been estimated to be 51,000 years (Shott et al. 1998).

e The thick homogenous alluvium below the site. Contaminants must migrate through a
tortuous porous medium rather than through rapidly flowing fractures in rock.

e The nearly flat groundwater table below the site. If any contaminants were to reach the
saturated zone, lateral migration to the edge of the controlled area would be extremely slow
because of the negligible gradient.

o The extremely dry cover soil conditions. Mean cover volumetric water contents range from
0.058 to 0.079. The low water contents are maintained by high PET and low precipitation.

e The alkaline soil conditions that retard the migration and reduce the solubility of most
cationic metals.

o The adaptations of native plants to xeric conditions. Native Mojave Desert plants are able to
efficiently withdraw water from cover soil and maintain extremely negative soil matric
potentials.

e The low primary productivity of native plants. The present-day Mojave Desert assemblage
has a primary production of only approximately 300 kg ha™ yr™.

e The shallow rooting depth of native plants. Native plants’ roots seldom penetrate below the
dynamic range of infiltrating precipitation, 2 to 3 m (6.5 to 9.8 ft).

o The shallow burrowing depth of rodents, the most abundant burrowing animals.

Engineered barriers are interpreted to be materials or structures intentionally placed at the site
to increase the isolation of the waste from the accessible environment.
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All of the TRU material in the GCD boreholes is solid material packed in containers. According
to Chu and Bernard (1991), the nuclear weapon accident residues in GCD-1C, GCD-2C, and
GCD-3C were packaged in metal boxes, metal barrels, and plywood boxes coated with
fiberglass. Probertite was backfilled around the packages. The Rocky Flats Plant material in
GCD-4C was packed in fiberboard containers packed in plastic bags, placed in a rigid drum
liner, packed in 55-gallon metal drums. Material from Lawrence Livermore National Laboratory
in GCD-4C was packed in boxes. These packages are 21 m (70 ft) to 36 m (120 ft) below
ground surface and covered by at least 21 m (70 ft) of backfill, and the 2.4-m (8-ft) operational
closure cover.

The GCD PA did take credit for the backfill and the operational cover but not for the waste
containers in determining the cumulative release from the facility to show compliance with the
CRs.

As the TRU PA demonstrates, the releases from the GCD boreholes are mainly due to human
intrusion through drilling. The waste packages in the GCD boreholes are buried 21.3 m (70 ft)
below ground surface, below the rooting depth of native plants and the digging depth of native
insects and mammals. Drilling rate in the PA is represented with a distribution, which accounts
for the uncertainty of the drilling rate. Because of small foot-print of the GCD boreholes, the risk
of drilling into the waste is quite small.

The regulations do not identify the criteria or process for engineered barrier selection and do not
require technical analysis. For the WIPP, EPA proposed that DOE select barriers using cost-
benefit analysis (EPA, 1995).

The cost-effectiveness of 12 engineered barrier alternatives (barriers that modify release
processes due to biointrusion and/or human intrusion) was recently evaluated for shallow trench
T04C, which contains inadvertently disposed TRU waste (Shott et al., 2008). TO4C is within

150 m (492 ft) of the GCD boreholes and has similar environmental and site conditions. The
performance of alternatives was evaluated against a 2.8-m (9-ft) operational cover without
additional intrusion barriers (base case) using the 90" and 99.9" percentile of the normalized
cumulative release and the MOP TEDE at 10,000 years (CRs and IPRs under 40 CFR 191).
Hydrologic performance and reliability were other benefit criteria. Cost factors included cost of
construction, materials, and maintenance; worker safety; and compatibility with the cover plans
for surrounding closure units.

The results of the benefit-cost analysis of these 12 barrier alternatives are shown in Table 3-7.
The most costly alternative was the reinforced concrete subsurface intruder barrier, followed
closely by the 9-m (30-ft) waste rubber tire and bailing wire subsurface intruder barriers. Only
three alternatives were judged to be more cost-effective than the base case option. The best
benefit/cost ratio is obtained for the 4-m (13-ft) monolayer-ET cover. The second most cost-
effective barrier is the 4-m (13-ft) monolayer-ET barrier combined with the boulder mound
surface intruder barrier. The final alternative ranked above the base case was the 4-m (13-ft)
monolayer-ET barrier combined with the boulder field surface intruder barrier.

September 2008 3-19



Closure Plan for the Area 5 RWMS

Table 3-7. Engineered Barriers Comparison.

Benefit | Cost Benefit/
Alternative | Description Rank Rank Cost Rank | Rank

Base 2.8 m ET Cover 0.160 0.147 1.085 4
Alt. 1 Asphalt Layer, 4-m Cover 0.301 0.510 0.589 13
Alt. 2 Capillary Break Layer, 4-m Cover 0.307 0.352 0.870

Alt. 3 9 m Rubber Tire Layer, 12.5-m Cover 0.619 0.626 0.988

Alt. 4 9 m Bailing Wire Layer, 12.5-m Cover 0.628 0.642 0.978

Alt. 5 1.5 m Reinforced Concrete Barrier, 5-m Cover | 0.428 0.661 0.646 12
Alt. 6 Boulder Field, 2.8-m ET Cover 0.170 0.202 0.843 10
Alt. 7 Boulder Wall, 2.8-m ET Cover 0.154 0.231 0.666 11
Alt. 8 Boulder Mound, 2.8-m ET Cover 0.234 0.270 0.865 9
Alt. 9 Thick (4-m) ET Cover 0.337 0.227 1.481 1
Alt. 10 Boulder Field, 4.0-m ET Cover 0.318 0.284 1.121 3
Alt. 11 Boulder Wall, 4.0-m ET Cover 0.337 0.336 1.005 5
Alt. 12 Boulder Mound, 4.0-m ET Cover 0.659 0.475 1.388 2

Extrapolating from the TO4C special analysis, the relative merits of barrier alternatives can be
gualitatively evaluated for the GCD boreholes. Most of the waste containers in the GCD
boreholes are already buried under 21.3 m (70 ft) of native alluvium. The incremental benefits of
a thicker final cover are small compared to the performance of the existing 21.3 m (70 ft) of
backfill. The PA shows that cumulative release is far more sensitive to human intrusions (e.qg.,
drilling boreholes) than movement of radionuclides by bioturbation and upward water/vapor
transport. Comparison of the cost of constructing and maintaining a barrier compared to the
increased human-intrusion prevention benefits suggest a boulder mound over each GCD
borehole may cost-effectively marginally reduce the risk of drilling into the GCD wastes. The risk
reduction is above and beyond the significant risk-reduction benefits of the remote site location,
the lack of economically exploitable natural resources, the significant cost to develop
groundwater, and institutional controls after closure of the GCD units. Therefore, NNSA/NSO
will not implement any additional engineered barriers.

3.1.4.4 Special Analysis for the TRU Waste in Trench TO4C

In 1986, 102 55-gal drums of classified TRU waste from Rocky Flats were inadvertently buried
in TOAC. The TO4C TRU inventory was included in the 2001 CA; however, in order to provide
further assurance that this small quantity of TRU in TO4C will not pose a risk to future MOPs, a
40 CFR 191 evaluation is considered relevant.

The SA was performed in 2007 to determine the likelihood that TO4C meets the requirements of
40 CFR 191 (Shott et al., 2008). The SA concludes that there is a reasonable expectation that
all 40 CFR 191 disposal requirements for a period of 10,000 years under climate change are
met.

There are no closure requirements and activities stemming from this evaluation.
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3.1.4.5 Compliance with RCRA Hazardous Waste Regulations

The closure requirements and cover design standards of 40 CFR 265 will be met in closing the
Pit PO3U MWDU. Pits PO6U and PO7U are permitted Class Ill asbestiform low-level solid waste
disposal units at the Area 5 RWMS and will meet the requirements of NAC 444.743. NDEP-
agreed closure of the 92-Acre Area under a FFACO-like process will assure that 40 CFR 265
and NAC 444.743 requirements are met. The closure cover design utilizes a cover design that
has been proven equivalent to a RCRA cover. This equivalency was accepted by the NDEP for
closure of the CAU 110 (U-3ax/bl unit) in the Area 3 RWMS in 2001 (DOE, 2001b). The
evaluation of alternative covers in the Pit PO3U closure and post-closure care plan also
demonstrates that the ET-cover will perform better than the EPA’s standard RCRA cover for
hazardous waste landfills (DOE, 2005b; Crowe et al., 2005).

3.2 DETAILED CLOSURE ACTIVITIES

Closure of the Area 5 RWMS includes operational closure followed by final closure. Operational
closure provides the initial protection and containment of disposed waste containers. Final
closure provides containment of disposed wastes for an indefinite period. The concept of the
cover design is such that evapotranspiration is the driving mechanism for removing moisture
from the cover. Sloping minimizes ponding and reduces infiltration by promoting water flow off
the cover; cover thickness provides the necessary storage for moisture.

3.2.1 Operational/Interim Closure

Containerized waste is disposed in pits or trenches starting at the closed end of the disposal
unit and progressing toward the open or ramp end. An alphanumeric grid system along the
perimeter of the disposal unit is used to track the location of all disposed waste. Within a short
time (days to weeks) after disposal of the waste, stockpiled soil is screened to remove rocks
larger than 9 cm (3.5 in.) and is placed over the waste containers from the top of the stacked
containers. The working face of the stacked waste containers is not immediately covered with
soil so that additional waste can be stacked easily. The soil cover is not placed in lifts but is
compacted by the heavy equipment running over the total thickness of soil.

Native soil excavated to form trenches at the Area 5 RWMS is typically stockpiled for later use
in operational closure. Waste containers are stacked in the disposal unit to approximately 1.2 m
(4 ft) below grade. Previously, aluminum tubes used for neutron logging of soil moisture were
placed at intervals between the waste containers during stacking, and extend to the bottom of
the disposal unit. Since the neutron monitoring technology has now been replaced by TDR
probes, the existing neutron monitoring tubes are not being used and are planned to be filled
and abandoned. Neutron monitoring tubes will not be installed during future waste-disposal
activities.

Past operational closure included placement of soil over the waste containers to a total
thickness of about 2.4 m (8 ft), so that about 1.2 m (4 ft) of soil stood above grade. New
operational closures will place soil over the waste containers to a total thickness of about 4 m
(13 ft), so that 2.8 m (9 ft) of soil stand above grade. This additional thickness will preclude
biotic intrusion into the waste zone. The final cover will also optimize performance in terms of
attenuating the flux of gaseous radionuclides, and accommodating infiltration of water and any
later subsidence. Lower existing operational covers, when adjacent to a new cover, will be
thickened to match the total thickness of the newly placed operational cover and sloped
uniformly to provide for drainage from the unit as well as away from adjacent units.
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After a disposal unit is completely filled, the operational cover is graded to provide a smooth
surface. Maintenance of the cover includes filling of fissures and depressions resulting from
compaction and piping of soil between waste packages, compaction of the surface with a roller,
and re-grading. Operational closure covers are not vegetated because of the need for continued
maintenance activities.

Two weighing lysimeters installed near the Area 5 RWMS (one vegetated and the other bare)
serve as analogs for the operational closure covers. Data collected show that soil in the
unvegetated lysimeter stores more water than similar soil in the vegetated lysimeter and, over a
period of approximately five years, could experience slight infiltration through the thickness of
the soil column (approximately 1.8 m [6 ft]).

3.2.2 Final Closure

Results of past characterization studies, and ongoing measures of water balance at the Area 5
RWMS and elsewhere, are believed to provide sufficient characterization data to support the
DQO for the closure of the 92-Acre Area under the NDEP FFACO process.

The closure cover for the 92-Acre Area consists of two monolayer-ET closure covers.
Monolayer-ET closure covers were selected as the preferred alternative design to a multilayered
landfill closure cover and other alternative designs only after a comprehensive evaluation of
many alternatives. Evaluation of alternative designs included review of relevant literature,
research on water balance in vegetated and unvegetated weighing lysimeters in Area 5 of the
NTS, hydrogeologic modeling, site visits to closure cover test facilities at SNL and LANL,
NNSA/NSO-sponsored workshops, and a conference on vadose zone monitoring. The various
forums included representatives from industry, academia, and government, including SNL and
LANL, and provided the opportunity to discuss closure and monitoring of waste-disposal units.
Multiple lines of evidence suggest that a monolayer-ET design in an arid environment will
perform according to performance criteria over long periods of time even under conditions of
subsidence and will meet the regulatory design standards of 40 CFR 265, NAC 444.743, and
performance objectives under DOE O 435.1 and 40 CFR 191. The monolayer-ET cover and
natural conditions at the NTS will integrate and operate as a system.

Title 1l engineering design drawings and supporting calculations are presented in the
appendices. Design features of the final closure cover are summarized below.

The Area 5 RWMS Expansion Area will be closed with a single closure cover in a fashion similar
to the 92-Acre Area. Areas between the final covers at the Expansion Area and the 92-Acre
Area will be graded so that drainage will exit the sites without impacting adjacent closed units.

3221 Cover Thickness

The current design includes a closure cover thickness of 3 m (10 ft), which is deemed adequate
to meet the PA performance objectives. This thickness, which includes the thickness of the
operational covers, is the minimum thickness of cover over the waste. It may be greater than

3 m (10 ft) at certain locations in order to accommodate the design cover slopes. The cover
thickness will be optimized for the final design.
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3222 Cover Slope

The top surface of the cover is sloped sufficiently to provide free drainage without ponding of
water while minimizing erosion due to runoff. The surface slope and cover side slopes are
established so as to minimize erosion and the need for side slope armoring.

3223 Cover Material

Materials for constructing the cover will be natural soils obtained from the Area 5 RWMS. The
soils will be compatible with the materials used for the operational covers. If necessary, soll
samples may be collected and analyzed using the following methods to determine suitability
based on the PA and comparability with existing operational covers:

o American Society for Testing and Materials (ASTM) D422: Standard Test Method for
Particle-Size Analysis of Soils

o ASTM D854: Standard Test Methods for Specific Gravity of Soil Solids by Water
Pycnometer

e ASTM D1557: Standard Test Methods for Laboratory Compaction Characteristics of Soil

e ASTM D2216: Standard Test Method for Laboratory Determination of Water (Moisture)
Content of Soil and Rock by Mass

o ASTM D2434: Standard Test Method for Permeability of Granular Soils

e ASTM D2487: Standard Classification of Soils for Engineering Purposes (Unified Soil
Classification System)

o ASTM D2922: Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth)

e ASTM D4318: Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils

o ASTM D5084: Standard Test Methods for Measurement of Hydraulic Conductivity of
Saturated Porous Material Using a Flexible Wall Permeameter

o ASTM D6527: Standard Test Method for Determining Unsaturated and Saturated Hydraulic
Conductivity in Porous Media by Steady-State Centrifugation

3.2.24 Cover Infiltration

Measurement and modeling of water balance in test monolayer-ET covers at the Area 5 RWMS
and at National Laboratories in arid regions of the United States show that the design will
minimize infiltration of water (Desotell, 2006).

Water balance studies conducted at the Area 5 RWMS have shown that a monolayer-ET
closure cover is most effective when vegetated (Levitt et al., 1999; Desotell, 2006). Under
current climatic conditions, any water that infiltrates into the soil is quickly extracted by
evaporation and uptake by plant roots, even with a relatively low density of plant cover. Closure
covers constructed over waste units at both the Area 3 and Area 5 RWMSs will be planted with
species native to the area. Shallow-rooted, invasive plant species will also be allowed to
vegetate the closure covers. Over the long term, an established plant assemblage that will
survive the ambient range of environmental conditions is expected. Plants will also serve to
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maintain stability of the closure covers. The cover will have adequate slope to safely carry any
precipitation runoff without significant erosion.

Infiltration of water into the waste zone below the cover is minimized by planting native
vegetation on the cover, sloping the cover, and providing an adequate cover thickness.

3.2.2.5 Cover Erosion
Erosion will be controlled through a combination of vegetation and cover slope.
3.2.2.6 Cover Subsidence

Subsidence could occur due to infilling of void spaces around containers, plus the degradation
and subsequent collapse of buried waste containers. The cover design (monolayer) is sufficient
to maintain structural stability in the event of incidental subsidence. Subsidence or localized
settling would be mitigated shortly after discovery.

3.2.2.7 Cover Vegetation

Vegetation is an integral component of cover design and minimizes both infiltration and erosion.
The cover will be seeded and/or planted with plant species native to the area in a density similar
to natural conditions. The surface of the cover will be disked to a depth of approximately 0.3 m
(1 ft) prior to seeding. Short-term irrigation may be required to accelerate seed germination and
rooting until vegetation is established.

3.2.2.8 Cover Monitoring

Individual closure covers will not be monitored since the Area 5 RWMS lysimeter facility will
serve as a surrogate monitoring station.

3.2.2.9 Drainage

The Area 5 RWMS is currently surrounded by engineered berms and drainage channels.
Flooding within the RWMS will be controlled by the cover-slope design, in conjunction with new
engineered drainage channels, to direct runoff away from the closure covers and ultimately
outside the RWMS.

3.2.3 Institutional Control

The following institutional controls currently in place for the Area 5 RWMS will continue to be
implemented during post-closure:

e Access controls and site security provided through government control of the NTS

o Agreements and discussions with the Nellis Air Force Range (also known as the Nellis Test
and Training Range), BLM, the U.S. Fish and Wildlife Service, and NDEP regarding long-
term ownership and control of the lands including and surrounding the NTS

e Maintenance operations, remedial actions, and decommissioning steps necessary to
establish the proper post-closure condition for the site

¢ Monitoring of parameters related to performance of waste disposal systems
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o Implementation of specific controls: (a) fences and signs, (b) facility guards for roadways
and patrols, (c) land use control and permits, (d) land reclamation, (e) inspection and
maintenance, and (f) reporting of activities and incidents that impact access control and
security, and any corrective actions

The length of the institutional control period was treated probabilistically in the Area 5 RWMS
PA. A probability distribution was assigned to the length of the institutional control period based
on the results of an expert judgment elicitation of the probability of IHI. Human intrusion was
assumed to occur (probability = 1) after loss of institutional control (Black et al., 2001). The PA
also weighted the dose to inadvertent intruder by the probability of IHI.

In response to concerns over consistency issues in institutional control and land-use policies
implemented in the NTS PAs/CAs, NNSA/NSO conducted an evaluation of program
assumptions across the waste management and environmental restoration programs. As a
result, a new institutional control policy was developed and adopted in FY 2008. Following is a
summary of the implementation of the NNSA/NSO'’s institutional control policy in the future
PAs/CAs (Crowe et al., 2007):

¢ Timing of the onset of the loss of active institutional control will continue to be assessed as a
probability distribution that is based on, and justified by, local conditions.

e The probability of IHI will no longer be applied in risk-modified dose calculations consistent
with the guidance of the National Academy of Science.

e The Area 5 and Area 3 facilities will assume land-use restrictions consistent with NNSA
directives and the UGTA/FFACO policies for the NTS.

e The land-use restrictions will prohibit public access to contaminated groundwater within the
NDEP compliance-negotiated boundaries for 1,000 years. The 1,000-year duration for land-
use restrictions is not specified in the FFACO (1996 [as amended, 2008]) but is a
recognized requirement of the definition of the contaminant boundary (page VI-3-3), the
performance criteria (page VI-3-4), and the requirements for implementing the Safe Drinking
Water Act (page VI-3-12). (All page references from Appendix VI of the FFACO [1996 (as
amended, 2008.)])

e The PA and CA for the Area 5 and Area 3 facilities demonstrate that there is insufficient
transport to establish a downward pathway beneath the facilities to groundwater for
contaminants during the 1,000-year compliance period (Shott et al., 1998; 2001; BN, 2006).
The only release pathways that allow interaction between the disposal facility inventory and
the UGTA groundwater contamination is from drilling to groundwater near the waste
disposal facilities (combined atmospheric and groundwater pathways).

The land-use restrictions are assumed to eliminate long-term access to groundwater for the
chronic post-drilling and intruder agriculture scenarios. The policies are not expected to be
100% effective for shorter time spans (months) and will not prevent the acute groundwater
drilling and construction scenarios.

Consistent with this policy, the next update of the Area 5 RWMS PA will evaluate acute drilling
and construction IHI scenarios. The acute drilling scenario estimates the dose to a drill crew
drilling a water well through a disposal cell. The acute construction scenario estimates the dose
to a construction crew excavating a septic tank or basement during construction of a residence.
The PA will assume the MOP to be located 100 m from the facility boundary and continue to use
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the probability distribution for the onset of loss of institutional controls. Cover thickness
optimization for the disposal units will be based on this new set of assumptions.

3.2.4 Post-Closure Care and Strategy

Following certification of closure of the Area 5 RWMS, according to DOE O 435.1 and DOE M
435.1-1, the facilities will be subject initially to a period of active institutional control followed by
an indefinite period of passive control. The NNSA position is that the NTS will be controlled in
perpetuity. However, should this position change for part or all of the NTS, institutional control
shall continue until the facility can be released pursuant to DOE O 5400.5, Change 2, “Radiation
Protection of the Public and Environment.”

3.2.4.1 Site Inspection and Maintenance

The inspection program addresses inspection requirements for environmental monitoring
equipment, fire protection systems, safety and emergency equipment, security devices, and
operating or structural equipment that are critical to prevent, detect, or respond to human health
or environmental hazards. Records will be maintained by the RWMS personnel for tracking
purposes to ensure that inspections are conducted according to established schedules.

Inspections will consist of visual observations to ensure that closure cover integrity is
maintained and fencing and boundary monuments are intact. Inspections and associated
repairs will ensure the continuing protection of human health and the environment.

Post-closure inspection and maintenance will be minimized to the extent possible by the design
of the closure cover system and additional site security measures. Post-closure inspections and
maintenance activities will include the following:

e General Facility Inspection: visually inspect condition of fences, gates, and locks for breaks,
gaps, and damage; inspect monuments for condition and legibility; confirm that gates
properly close and lock; and inspect condition of vegetative cover.

e Warning Sign Inspection: inspect visibility from at least 8 m (25 ft) and legibility from 8 m
(25 ft).

e Cover Inspection: observe cover for erosion, settlement, subsidence, displacement,
burrowing, and plant growth.

¢ Run-on/Runoff Inspection: visually inspect control structures and drainage system for
presence of erosion and shifting from storms or precipitation.

e Maintenance activities will be based on inspection results. Custodial maintenance or repair
actions may include repairing of fences, replacing warning signs, re-establishing location
control monuments, removing unwanted vegetation, reconstructing slopes, covers, or
embankments.

e The condition of any surveyed subsidence marker will be inspected every six months. In
addition, all survey markers will be resurveyed on an annual basis to determine if the covers
have subsided.

e A survey of the boundary monuments regarding their placement and verification of the
condition of each boundary marker will be performed. Any problems will be noted on the
inspection form and repairs made.
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e During each inspection, any changes in the condition of the closure cover, vegetation, or
fenced area will be documented. Specific changes noted on the current condition of the
cover include, but are not limited to, trash and debris within the fenced compound, animal
burrows or nesting activity, and erosion of the cover.

o Cracks or settling imperfections of 2.5 to 15 cm (1 to 6 in.) deep on the cover will be
documented and scheduled for repair on an annual basis. No action will be taken for cracks
or settling imperfections of less than 2.5 cm (1 in.). Larger disruptions of the cover (animal
diggings or erosion) will be immediately evaluated, repaired within 90 days, and
documented.

All repair work to the cover will ensure that the integrity of the cover and design is maintained
“as built.” For RCRA-regulated disposal units, if cover repair requires modifications of the
closure-cover design, NNSA/NSO will present a formal design modification request to NDEP
prior to making the design modification.

Closure and post-closure monitoring documentation will be maintained in the Area 5 RWMS
files and at the NNSA/NSO Technical Library in North Las Vegas. The files will be available for
inspection and review upon request.

3.2.4.2 Protection from Adverse Impact

Protection of the groundwater, human health, and the environment are primary concerns
following final closure of the Area 5 RWMS. The following sections discuss measures to ensure
that these resources are not adversely impacted by the facility.

3.2.4.2.1 Groundwater

Sections 2.6 and 2.9, which include discussions of the geology and hydrology of the sites and
how moisture migrates through the unsaturated zone, demonstrate that past, current, and future
operations at the Area 5 RWMS will not impact the underlying groundwater in the alluvial
aquifer.

Performance monitoring of the unsaturated zone during the operational phase of the RWMSs
has not detected migration of moisture deeper than 2.1 m (7 ft) at the base lysimeter. Although
this does not reflect evapotranspiration of vegetated landfill cover, no impact to the groundwater
has occurred using the current design of the disposal units. During the closure and post-closure
phase, the design of the closure cover and drainage system limits infiltration to less than that
during operations and prevents water runoff.

Performance monitoring at the Area 5 RWMS lysimeters will provide data on the moisture
content of soils and the potential for downward or upward movement of liquids. By conducting
performance monitoring, any potential changes in moisture content will be detected and
appropriate remedial measures implemented to prevent continued downward movement of
liquid.

3.2.4.2.2 Human Health and Environment

The Area 5 RWMS will be monitored and inspected during the closure and post-closure care
periods to ensure public safety and human health and to prevent damage to the environment.

The monolayer-ET closure cover design does not include a barrier against IHI. The thickness of
the cover provides partial protection, since significant effort must be undertaken to expose the
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waste zone. Site security, long-term institutional control, and controlled facility access will
prevent human intrusions.

3.2.4.3 Site Security

The security plan for the Area 5 RWMS will be part of the final closure plan. The disposal areas
currently are secured 24 hours a day, 7 days a week. Security is maintained with the following
systems:

e Access requiring prior authorization and an escort, if not previously authorized to enter

o Perimeter markers, a perimeter fence, and gated access road to the disposal-unit area, with
postings of the hazards and access requirements

The fences will prevent access to most animals to eliminate their ingestion of the native
vegetation, while keeping unauthorized personnel from performing intrusive activities at the site.

Overall security at NTS is maintained 24 hours, 7 days a week by highly trained security
personnel. Security of the Area 5 RWMS will continue during the post-closure care period and
will include the following:

e Posted warning signs designating site dangers

e Fences to keep out unauthorized personnel

e Controlled site access for specific disposal units

e Perimeter inspections to check for signs of intrusion or fence deterioration/damage

3.2.5 Unrestricted Release of Sites

Public access to the NTS is currently restricted and will continue to be restricted as long as the
NTS has an active national security mission. An active national security mission is assumed into
the foreseeable future. If the NTS national security mission ends, the release of NTS land for
public access will be constrained by historical contamination from atmospheric nuclear testing,
underground nuclear testing, nuclear rocket testing, and radioactive waste disposal.
Remediation and closure of historically contaminated sites on the NTS is regulated by the
FFACO (1996 [as amended, 2008]) between NNSA/NSO, the State of Nevada, and the U.S.
Department of Defense. The FFACO defines a RCRA-like process for remediation and closure
of CAUs and requires the State of Nevada to review and approve all corrective actions. Release
of land for public access is also subject to the requirements of DOE O 5400.5, Change 2.

NNSA/NSO has implemented the UGTA Sub-Project and the Environmental Restoration Project
(Soils Project) to close UGTAs and contaminated soil sites under the FFACO (1996 [as
amended, 2008]). The State-accepted remediation option for UGTA closures is the identification
of areas within the NTS where public access or groundwater use will be restricted in perpetuity.
The dose to a future MOP who may have access to lands in Frenchman Flat has been
evaluated in the CA for the Area 5 RWMS. The CA considered all sources of residual
radioactive material, assuming that the soils sites may not be cleaned up and restricted areas
that will be identified by the UGTA program will be in effect, and showed that a cumulative dose
to a MOP who resides in Frenchman Flat will be below the CA dose limit of 200 millirem per
year (mrem/yr) and dose constraint of 30 mrem/yr. The current CA does not show the extent of
the restricted areas. The restricted areas will be incorporated into the CA under the PA
Maintenance Plan when the UGTA Program completes the necessary site characterization and
modeling and the boundaries of the restricted areas are agreed upon between the State of
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Nevada and NNSA/NSO. The CADD identifying the UGTA CAU boundaries is expected to be
finalized in FY 2012.

3.3 MONITORING

Monitoring at the Area 5 RWMS and its surroundings is conducted under a variety of regulatory
drivers, including federal regulations and DOE orders.

The NTS-wide monitoring follows the Routine Radiological Environmental Monitoring Plan
(RREMP) (BN, 2003). The RREMP brings together site-wide environmental surveillance, site-
specific effluent monitoring, and operational monitoring conducted by various missions,
programs, and projects on the NTS. The plan provides an approach to identifying and
conducting routine radiological monitoring at the NTS, based on integrated technical, scientific,
and regulatory compliance data needs. The RREMP uses a decision-based approach to identify
the environmental data that must be collected and provides Quality Assurance, Analysis, and
Sampling Plan (QAASP), which ensures that defensible data are generated. The approach is
based on a modification of the EPA’s DQO process (EPA, 1994), a seven-step process that
calls for identification of the decisions that data collection activities must support, and uses a
logical structure to develop the plan for data collection and analysis.

The detailed steps of the process for each media are presented in Appendix E of the RREMP.
During the design process, existing and historical site information and regulatory requirements
were reviewed. A summary of the site characteristics, transport and exposure pathways,
regulatory requirements, and historical data were evaluated for each medium in preparation of
the RREMP to support the monitoring designs.

Monitoring data specifically collected at the Area 5 RWMS are used for the following:

o Demonstrate compliance with DOE O 450.1 and DOE O 435.1

e Confirm PA assumptions regarding the hydrologic conceptual model including soil-water
contents and upward and downward flux rates

e Test the PA performance objective of protecting groundwater resources
o Demonstrate negligible infiltration of precipitation into waste zones

o Detect changing trends in performance

e Establish baseline levels for long-term monitoring

o Comply with NDEP-negotiated requirements at Pit PO3U MWDU

Monitoring is also conducted at the Area 5 RWMS to ensure the integrity of operational covers
over waste disposal units. The monitoring program is designed to sufficiently forewarn
management and regulators of any need for mitigative actions and to record the utility of any
mitigative actions.

Review of monitoring data for routine PA maintenance is an iterative process that will ultimately
dictate which monitoring data should continue to be collected during the post-closure care
period, and which monitoring data are no longer required.

The elements of the pre-closure and post-closure monitoring plan for the Area 5 RWMS are
presented.
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3.3.1 Pre-Closure Monitoring

The current monitoring at the Area 5 RWMS consists of both regulatory-driven monitoring
elements as well as best management practices. The current monitoring system consists of the
following elements:

e Vadose zone monitoring

e Groundwater detection monitoring
¢ Radon monitoring

¢ Meteorology monitoring

o Direct radiation monitoring

e Biota monitoring

e Subsidence monitoring

e Air monitoring

e Soil temperature monitoring around disposed radioisotope thermonuclear generators
(RTGs)

Monitoring activities are summarized in Table 3-8. Current monitoring locations are shown in
Figure 3-6 and Figure 3-7.

3.3.1.1 Vadose Zone Monitoring

Vadose zone monitoring is conducted to confirm the key assumption of no downward pathway
of the NTS PAs, to detect changes in system performance, and to establish baseline data for
long-term monitoring. The vadose monitoring system consists of weighing lysimeters and
instrumented operational covers. Two precision weighing lysimeters have been in continuous
operation since March 1994. One lysimeter is vegetated with native plant species at the
approximate density of the surrounding desert, and the other lysimeter is kept bare to simulate
operational covers. The lysimeters are capable of measuring changes in storage of £ 800 grams
or = 0.1 millimeter of water. Additionally, both lysimeter soil columns are instrumented with TDR
probes for volumetric water content and heat dissipation probes (HDPs) for matric potential and
soil temperature measurements. Three operational covers and one pit floor are instrumented
with TDR probes. Sensors are installed throughout the cover profile to a depth of 180 cm. HDP
arrays are also installed in two of the operational covers. Vadose zone sensors are typically
read once a day.
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Table 3-8. Monitoring Activities at the Area 5 RWMS.

Monitoring Element

Area 5 RWMS

Vadose Zone Monitoring

Measurements of soil water content and water potential in
waste disposal unit covers

Measurements of soil water content in waste disposal unit
floor

Two weighing lysimeters (vegetated and bare) for water
balance since 1994

Groundwater Monitoring

RCRA detection monitoring at three wells

Radon Monitoring

Radon flux measurements from waste covers (various
locations)

Meteorology Monitoring

Air temperature at two heights
Relative humidity at two heights
Wind speed at two heights
Wind direction at two heights
Barometric pressure

Solar radiation

Precipitation

Direct Radiation Monitoring

Ten thermoluminescent dosimeters (TLDs)

Biota Monitoring

Sampling vegetation for tritium

Subsidence Monitoring

Routine inspection of operational covers

Air Monitoring

Air particulates sampled at two locations; atmospheric
moisture sampling for tritium at two locations

Soil Temperature Monitoring
around RTGs

Vertical and horizontal sensor arrays
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Figure 3-6. Location of the Area 5 RWMS Pilot Wells and Weighing Lysimeter Facility.
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Figure 3-7. Monitoring Stations at the Area 5 RWMS.

In the past, soil moisture contents were measured using neutron logging. This has been
replaced with TDR probes. Heat dissipation probes are used to measure soil-water potentials.

This strategy provides an accurate estimate of the water balance for the disposal units including
any drainage through the waste covers and, therefore, potential percolation below the waste
zone.

The current vadose zone monitoring program is designed based on a strong understanding of
the vadose zone system from the results of extensive vadose zone characterization studies
(Shott et al., 1998; 2000; Tyler et al., 1996) and modeling studies (Crowe et al., 1998b; Levitt
et al., 1999). In addition, the vadose zone monitoring program is designed in part from the
results of an Alternative Evaluation Study on vadose zone monitoring (BN, 1998a) using an
organized team approach and, in part, from successful vadose zone monitoring field
experience.

Vadose zone monitoring data are reported in an annual monitoring report (NSTec, 2008b).
Details of the RWMS vadose zone monitoring activities can be found in NSTec OI-2154.111,
“Instructions for Datalogger Monitoring Stations.”
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Results from the lysimeter facilities at the NTS will help assess performance of future
monolayer-ET covers at the Area 5 RWMS.

3.3.1.2 Grounawater Monitoring

Groundwater monitoring is conducted at the three pilot wells surrounding the Area 5 RWMS as
required by 40 CFR 265. These wells were originally drilled in 1993 as characterization wells for
determination of physical and chemical properties of drill core, chemical properties of
groundwater in the uppermost aquifer, and depth to the uppermost aquifer. In February 1994,
NDEP stated that the pilot wells appear to meet the applicable design, construction, and
development criteria for RCRA groundwater monitoring wells. On March 31, 1998, NDEP
concurred with the sampling frequency, indicator parameters, and investigation levels submitted
in the groundwater monitoring outline in the March 1, 2008, Groundwater Monitoring Program.

Groundwater from pilot wells is sampled semiannually for the following parameters (BN, 1998b):.

Indicators of contamination:
e pH
e specific conductance
¢ total organic carbon
e total organic halogen
e tritium
General Water Chemistry Parameters:
o total Ca, Fe, Mg, Mn, K, Na, SiO,
e total SO, CI, F
o alkalinity

Investigation levels for these indicators of contamination can be found in BN (1998b). Details of
pilot well construction can be found in BN (2004).

Additional groundwater monitoring requirements were driven by DOE orders and, independent
of EPA requirements, were determined through a DQO-driven process and are detailed in the
RREMP (BN, 2003). Groundwater monitoring analytes identified in the RREMP include:

e tritium

e gross alpha

e Qross beta

e gamma spectroscopy

e plutonium-238 and plutonium-239+240

The groundwater monitoring frequency identified in the RREMP is biennial. All groundwater
sampling data from the Area 5 RWMS pilot wells to date indicate that the groundwater in the
uppermost aquifer has not been affected by RWMS or past weapons testing activities. Tritium
concentrations in groundwater beneath the Area 5 RWMS have never exceeded the method
detection limit for enriched tritium analysis (approximately 15 picocuries per liter). Groundwater
elevation data indicate that the water table beneath the Area 5 RWMS is nearly flat, with
groundwater flowing in a northeastern direction at a horizontal velocity of approximately 23 cm
(9 in.) per year (BN, 2004).
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Groundwater monitoring data are presented in detail in the annual groundwater monitoring data
report (e.g., BN, 2004). Details of the Area 5 RWMS groundwater monitoring activities can be
found in Appendix B of the RREMP (BN, 2003) and the Area 5 RWMS groundwater monitoring
Organization Instructions OI1-2154.108, “Instructions for Area 5 RWMS Groundwater Well
Preparation and Groundwater Sampling,” and OI-2154.104, “Preparing and Sampling Routine
Radiological Environmental Monitoring Plan (RREMP) Groundwater Wells.”

3.3.1.3 Radon Monitoring

Radon flux monitoring has been conducted at various locations within the Area 5 RWMSs since
2000. In 2006, radon flux measurements resulted in a mean flux of 0.037 Bg/m?/s for the Area 5
RWMS. Results indicate that radon flux from waste covers is similar to undisturbed background
locations and well below the 0.74 Bg/m?/s performance objective of the DOE O 435.1. These
results are consistent with radon flux calculations in the PA models.

3.3.1.4 Meteorology Monitoring

Detailed meteorological data are collected at the Area 5 RWMS. Measurements include
precipitation, air temperature, relative humidity, wind speed and direction, barometric pressure,
and incoming solar radiation. Hourly data are recorded. These basic meteorological parameters
are required to quantify the exchange of water and heat between the soil and atmosphere.
Meteorological measurements are taken to (1) confirm that the RWMS is sited in an arid
environment, (2) use as input for process level models, and (3) refine PA/CA parameter
distributions.

Meteorology monitoring data are reported in an annual monitoring report (NSTec, 2008b).
Details of the RWMS meteorology monitoring activities can be found in NSTec
0I-2154.111, “Instructions for Datalogger Monitoring Stations.”

3.3.1.5 Direct Radiation Monitoring

The direct radiation monitoring is conducted to confirm that RWMS activities do not result in
significant exposure above background levels, in compliance with DOE O 450.1, DOE

O 5400.5, and DOE O 435.1, and the Environmental Regulatory Guide for Radiological Effluent
Monitoring and Environmental Surveillance (DOE, 1991).

Figure 3-7 shows thermoluminescent dosimeter (TLD) locations at the Area 5 RWMS. Details of
the direct radiation monitoring activities can be found in the NTS Routine RREMP and
Organization Instruction OI-2154.109, “Radiation Monitoring Using Thermoluminescent
Dosimeters.”

3.3.1.6 Biota Monitoring

On January 15, 2003, DOE O 450.1, “Environmental Protection Program,” was approved and
added specific requirements for the protection of other natural resources including biota, and to
evaluate the potential impacts to biota in the vicinity of DOE activities. To demonstrate
compliance with these requirements, DOE technical standard DOE-STD-1153-2002, “A Graded
Approach for Evaluating Radiation Doses to Aquatic and Terrestrial Biota,” was developed by
the DOE’s Biota Dose Assessment Committee. This standard describes a graded approach for
evaluating radiation doses to biota and set the following dose limits that, based on current
scientific understanding, are protective of populations of biota:
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e Dose limit to aquatic animals = 1 rad/day (10 milligray/day)
e Dose limit to terrestrial plants = 1 rad/day (10 milligray/day)
o Dose limit to terrestrial animals = 0.1 rad/day (1 milligray/day)

Monitoring of radionuclides in biota are done to evaluate potential dose to biota, and to humans
consuming game animals, and to evaluate the possible transport of radionuclides from waste
disposal areas.

Biota monitoring consists of sampling vegetation for analyses including tritium, gamma-emitting
radionuclides, and transuranics. If radionuclide concentrations in vegetation are high, wild game
animals may be sampled. Vegetation sampling may be limited year to year, depending on
rainfall and waste cover operations during operational closure. Vegetation from, on, and near
waste covers, as well as vegetation from control areas far from waste covers, typically are
sampled in mid-summer and analyzed for tritium. Timing of the sampling is important because
vegetation is forced to remove soil-water from greater depths (closer to waste) as surface soils
dry out in summer. Plant water is extracted from the vegetation samples by room temperature
vacuum distillation and analyzed by liquid scintillation for tritium. Animals (and soil from animal
burrows) will be monitored for radionuclides if warranted by increasing tritium concentration
trends in vegetation or if animal burrows on or near waste covers are observed in significant
numbers.

3.3.1.7 Subsidence Monitoring

Subsidence monitoring consists of routine inspections of operational and final waste covers for
subsidence features such as cracks and depressions, ponding, and erosion. When such
features are observed, their locations are recorded using a Global Positioning System unit and
digital camera, and operations personnel are informed to take corrective action.

Subsidence monitoring is conducted monthly at all disposal units. Subsidence has been formally
monitored since 2000. Subsidence occurs most commonly in recently filled disposal units,
especially along the edges where soil backfill may not be completely compacted. Subsidence
monitoring ensures that subsidence features are repaired to maintain the integrity of the closure
cover. No significant subsidence was observed at the Area 5 RWMS.

Details of the RWMS subsidence monitoring activities can be found in an annual monitoring
report (NSTec, 2008b). The effectiveness of subsidence monitoring will be periodically
evaluated.

3.3.1.8 Air Monitoring

The regulatory drivers for the air monitoring network include 40 CFR 61, Subpart H; DOE

O 450.1; DOE O 5400.5; and Guidance Document DOE/EH-0173T (DOE, 1991). Details of the
DQO, sampling strategy, field operations, analytical design, analytes, and methods, and quality
control checks are described in Appendix A of the RREMP (BN, 2003). Air particulate samples
are collected using continuously operated low-volume air samplers and are analyzed for gross
alpha/beta radioactivity, gamma emitters, americium, and plutonium concentrations in air.
Atmospheric moisture is collected and analyzed for tritium. Tritium is a volatile radionuclide and
is therefore a conservative indicator of waste-disposal unit performance.

Air particulate samples are collected at air sampling stations at two locations at the Area 5
RWMS. Tritium in atmospheric moisture is collected at the Area 5 RWMS at two locations.
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Siting of the air samplers was based on the RREMP DQO process. Important siting decision
factors included wind patterns and historic analytical data. In Area 5, wind direction is generally
northerly or southerly. Therefore, air sampling stations are sited at locations north and south of
of the RWMS.

Annual air monitoring data are reported in the Nevada Test Site Environmental Report (NTSER)
(NSTec, 2008d), the National Emissions Standards for Hazardous Air Pollutants (NESHAP)
report (NSTec, 2008e), and the Annual Waste Management Monitoring Report (NSTec, 2008b).

Details of the RWMS air monitoring activities are in Appendix A of the RREMP (BN, 2003);
NSTec OI-2154.102, “Preparing and Sampling Routine Radiological Environmental Monitoring
Plan for Airborne Particulates”; and OI-2154.103, “Tritiated Water Vapor Sampling.”

3.3.1.9 Soil Temperature Monitoring

Four RTGs were disposed in PO5U in 2006 in an approximately square configuration. To
monitor the heat field generated from these waste packages, vertical and horizontal arrays of
temperature sensors were installed adjacent to the largest curie inventory RTG package.
Starting at the RTG package, sensors were placed every 0.3 m (1 ft) to a distance of 4 m (13 ft)
from the package in each array. Hourly average temperature measurements are collected.
Temperature data collected will be used to calibrate a heat flow model and optimize spacing
between future RTG disposals and other low-level waste with volatile radionuclides.

3.3.1.10 Data Management

Auditable and defensible data management practices are used throughout the environmental
monitoring planning and execution processes from developing the DQOs bases for the
monitoring designs to reporting and archiving. The systems used vary depending on the type of
data being managed and the management needs for the data.

The primary data management mechanisms supporting radiological environmental monitoring
are the following:

¢ RREMP (BN, 2003) — Documents application of a modified version of the EPA’'s DQO
process (EPA, 1994).

e Procedures and Instructions — These categories of documents implement the RREMP, and
provide execution direction to employees to ensure clear and consistent work execution.

o Field Operations documentation — Data generated during field activities are entered by
personnel in the field in logbooks, notebooks, hardcopy forms, and/or electronic forms
loaded on a laptop or tablet PC. Field data may subsequently be entered or transferred to
an electronic data management system.

¢ Measurement data — These data cover a variety of types:

0 Vadose and meteorological data are downloaded remotely via cellular communications.

o0 Environmental thermoluminescent dosimeters (ETLDs) are processed by the NSTec
Radiological Control Department and the data provided in electronic form.

0 Analytical Laboratory data are produced from analyses of samples collected under the
RREMP, and are provided in hardcopy and electronic format.

o0 All data are processed through quality reviews determined necessary to ensure the
validity of the data for their intended use.
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o All RWMS monitoring data are managed in an electronic data management system. An
Environmental Integrated Data Management System is currently used to manage ETLDs
and laboratory generated data. An Oracle™-based relational database management system
used for the comprehensive management and processing of environmental data, the
Environmental Integrated Data Management System, ensures consistency and promotes
advanced planning, while providing a central repository for all unclassified environmental
data.

e Monitoring Reports — Data are presented in reports as required by CFRs, DOE orders and
directives, or as otherwise determined necessary.

e Archiving — All data are archived as required, and in a manner (hardcopy and/or electronic)
that allows for retrieval.

3.3.1.11 Data Evaluation and Data Reporting

Evaluation of all monitoring data is conducted routinely (minimum once per year), and
conclusions of those evaluations are incorporated into one or all of the applicable annual data
reports including the NTSER (NSTec, 2008d); the NESHAP report (NSTec, 2008e); and the
Annual Waste Management Monitoring Report (NSTec, 2008b). Examples of review
performance documents include:

e 0I-2154.117, “Verification, Validation, and Data Review of Environmental Monitoring
Program Data Stored in the NSTec Environmental Integrated Data Management System
Database”

o 0I-2154.457, “Radioanalytical Data Verification and Validation”

e 0I-2154.458, “Organic Data Verification and Validation”

o 0I-2154.459, “Inorganic Data Verification and Validation”

The NSTec performance documents describing preparation of the NESHAP report and NTSER
(also referred to as Annual Site Environmental Report) include:

o 0I-2154.105, “Development of the Annual National Emission Standards for Hazardous Air
Pollutants (NESHAPS) Report for the NTS and Offsite Dose Assessment”

e Company Directive CD-B500.001, “Preparation of the Annual Site Environmental Report”

3.3.1.12 Organizational Instructions
The Ols required for routine monitoring include:

o 0I1-2154.102, “Preparing and Sampling Routine Radiological Environmental Monitoring Plan
for Airborne Particulates”

o 0I-2154.103, “Tritiated Water Vapor Sampling”
e 0I-2154.106, “Neutron Moisture Logging”
e 0I-2154.107, "Radon Monitoring Using the E-PERM System”

e 0I-2154.108, “Instructions for Area 5 RWMS Groundwater Well Preparation and
Groundwater Sampling”

o 0I-2154.109, “Radiation Monitoring Using Thermoluminescent Dosimeters”
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e 0I-2154.110, “Biota Sampling and Sample Preparation for Animals and Vegetation”
e 0I-2154.111, “Instructions for Datalogger Monitoring Stations”

3.3.1.13 Quality Assurance

The RREMP is designed to ensure satisfying the quality assurance requirements of 10 CFR
830, Subpart A, and DOE O 414.1C.

The RREMP QAASP specifies the sampling, analytical, quality assurance, and quality control
procedures for obtaining technically defensible data of acceptable quality to satisfy the project
objectives. The QAASP includes guidance for data verification, validation, and quality
assessment. Detailed QAASPSs for air, water, biota, and direct radiation media can be found in
Appendices A through D of the RREMP (BN, 2003).

3.3.2 Post-Closure Monitoring

Post-closure monitoring will be performed at the Area 5 RWMS during the 100-year institutional
control period. The current monitoring activities that are regulatory driven in agreement with the
State of Nevada will likely continue past the 2028 closure date of the Area 5 RWMS, such as
the groundwater monitoring. NNSA/NSO will identify the elements of the final post-closure
monitoring plan for the Area 5 RWMS, consistent with the following criteria in 40 CFR 194.42:

e Address significant disposal system parameters.

e Address important disposal system concerns.

e Obtain meaningful data in a short period of time.

o Preserve disposal system integrity.

e Be consistent and complementary with other monitoring programs.

Significant and important system parameters are identified through the sensitivity analyses of
the performance assessments of the Area 5 RWMS. First, a summary description of the
hydrologic conceptual model of the Area 5 RWMS is presented. This conceptual model is
implemented in the probabilistic PAs of the Area 5 RWMS (LLW PA under DOE O 435.1 and
the GCD TRU PA under 40 CFR 191). Second, sensitivity analyses performed for each PA are
summarized. A preliminary monitoring plan is developed, considering the results of the SA. In
the final post-closure monitoring plan, the monitoring data collected at the Area 5 RWMS
through 2028 will also be evaluated to aid the determination of the monitoring elements and
frequencies and durations.

3.3.2.1 Elements of the Post-Closure Monitoring

The SAs of the LLW PA and the GCD PA indicate that the radon emanation factor for waste in
shallow land burial, the parameters for small mammal burrowing, technetium plant/soil
concentration ratio for the garden scenario are the significant parameters for the Area 5 RWMS
performance under DOE O 435.1, and the number of boreholes, and upward advection are the
most significant parameters for the performance of the GCD TRU boreholes. Long-term
disposal system concern includes subsidence of the cover with the consequent enhancement of
moisture in the subsided cover and of plant and animal activity. There is small risk that
enhanced moisture, plant, and animal activity may result in increased releases from the Area 5
RWMS disposal cells that are not accounted for in the ranges of parameter values used in the
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PAs for these parameters. The only significant factor for release of TRU waste from the GCD
boreholes, which is also a disposal system concern, is the drilling rate.

Monitoring for cover subsidence and cover maintenance, biota monitoring, and vadose zone
monitoring may be included in the post-closure monitoring at the Area 5 RWMS. Groundwater
monitoring at the Pilot wells for RCRA compliance for Pit PO3U MLLW unit may continue past
the closure date of 2028 for the Area 5 RWMS. No additional monitoring for the GCD TRU
boreholes is warranted. However, NNSA/NSO may decide to further evaluate the drilling rates
before the facility closes.

In summary, monitoring activities during the post-closure period are expected to be reduced and
limited to:

¢ Vadose zone monitoring of at the lysimeter facility
e Biota monitoring
e Subsidence monitoring

The decision to continue or terminate any monitoring activities during the post-closure period
will be based on PA modeling, assessment of monitoring results against conceptual models,
uncertainty and sensitivity analysis as well as the evaluation of the past monitoring records for
future trends in the data.

3.3.2.2 Data Management

A database similar to the Environmental Integrated Data Management System is expected to be
used for the comprehensive management and processing of environmental data during the
post-closure period. Details of such a data management system will be presented in the final
closure plan.

3.3.2.3 Data Evaluation and Data Reporting

Frequency of data evaluation and reporting for the post-closure care period will depend upon
the monitoring program to be implemented in the final closure plan.

3.3.2.4 Organization Instructions

The organization instructions required for routine monitoring during the post-closure period will
be similar to the ones presented previously, and will be presented in the final closure plan.

3.3.2.5 CQuality Assurance

The currently applicable QAASPs will remain in effect during the post-closure care period.
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4.0 CLOSURE SCHEDULE

As operations continue at the Area 5 RWMS, this closure plan will be updated to reflect the
most current operational features that must be considered during closure. The schedule for final
closure of the facility will be developed in 2028.

A schedule for post-closure monitoring and maintenance activities will also be developed as part
of the final closure plan.

Activities associated with the final closure of the 92-Acre Area are scheduled to be completed in
FY 2011. Activities associated with final closure of the Area 5 Expansion Area north of the 92-
Acre Area are scheduled to start in FY 2028 and be completed in FY 2029. The major activities
scheduled for the closure of the 92-Acre Area are the following:

o 92-Acre Area DQO document submittal and approval by the NDEP by the end of 2008
o Draft 92-Acre Area CADD/CAP document submittal to NDEP by the end of 2008

o Development of the final CADD/CAP and approval by NDEP in March 2009

o Completion of the final closure cover design, issued for construction in February 2009
e Construction of the closure cover starting in February 2011

¢ Completion of the closure report (certification of closure) in July 2011

Near-term actions that will support the closure of the 92-Acre Area include:

e Optimizations of the final closure cover thickness to be incorporated into the final closure
cover design

o Acceptance by the TRFG of the measures implemented in this plan to meet the GCD
assurance requirements under 40 CFR 191

o Placements of soil to improve performance of interim soil covers and ensure appropriate
site drainage

¢ Filling the neutron probes and the GCD boreholes

e Removing the GCD trailer

Major activities that would be undertaken prior to the closure of the Area 5 RWMS in FY 2028
and those immediately after the final cover construction over the expansion area disposal cells
include the following:

e Preparation and approval of the final PA document by LFRG

e Preparation and approval of the final CA document by LFRG

e Preparation of the final closure and post-closure care plan

e Design and implementation of the assurance requirements for the GCD boreholes

¢ Final design of the closure cover over the disposal cells in the Expansion Area

e Construction of the closure cover over the disposal cells in the Expansion Area

¢ Initiation of the post-closure monitoring
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08023-C-3001
08023-C-3002
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08023-C-5001
08023-C-5002
08023-E-0001
08023-E-1002
08023-E-5001

Title Sheet

Abbreviations

Civil Symbols, notes, and legend
Area 5 RWMS Location Maps
Existing Site and Demolition Plan
New Site and Horizontal Control Plan
New Closure Cover Grading Plan
North Drainage Plan and Profile
Center Drainage Plan and Profile
East Drainage Plan and Profile
South Drainage Plan and Profile
New Fencing Plan (South)

New Fencing Plan (North)

New Monument and Signage Plan
Closure Cap Grading Sections
Closure Cap Grading Sections
Closure Cap Grading Sections
Closure Cap Grading Sections
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Chain Link Fencing Details
Smooth Wire Fencing Details
Electrical Site Plan

Electrical Plan

Trench Detail
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Area 5 RWMS 92-Acre Area WEQ

1 Introduction
This calculation was generated to estimate the magnitude of soil loss due to wind erosion for the
proposed final landfill closure cover for the Area 5§ RWMS 92-acre area. The cover will be
constructed of a single layer of native alluvium and seeded with native vegetation. The site is
located within the Area 5 Radioactive Waste Management Site (RWMS). Annual soil loss
estimates are made using the Wind Erosion Equation (WEQ).

2 Basis

Calculations are performed to support landfill closure design.

2.1 Design Inputs
e Soil particle size data were obtained from boreholes drilled in Area 5 (Shott et al 1998).
e Wind speed, temperature and precipitation data required to calculate the local climate
factor (C) were obtained from Soule, 2006. These data are from the Well 5B

meteorological station located approximately 3.5 miles from the proposed location.
Values used in calculations are based on averages of over 17 years of data.

¢ Unsheltered distances and surface slopes for the closure cover surface and cover
sideslopes were obtained from design drawings completed by the Civil Engineering
Design group.

2.2 Criteria

Compute annual average soil loss due to wind erosion.

2.3 Assumptions

e The final cover slope is less than 3%.

e Cover sideslopes will vary between 10-20%.

e The finished grade of the cover will be approximately 6 ft above existing grade.

3 References

Coduto, D. Geotechnical Engineering: Principles and Practices. Prentice-Hall Inc Upper Saddle
River, New Jersey, 1999.

Natural Resources Conservation Service (NRCS). National Agronomy Manual, 190-V-NAM, 3™

Pannn
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Edition October 2002.

National Security Technologies (NSTec), LLC. Nevada Test Site 2006 Waste Management
Monitoring Report Area 3 and Area 5 Radioactive Waste Management Sites, June 2007.

Soule, D. 2006. Climatology of the Nevada Test Site. SORD Technical Memorandum SORD
2006-3, Air Resources Laboratory, Silver Spring, Maryland 165pp.

Shott GJ, Barker LE, Rawlinson SE, Sully MJ, and BA Moore. Performance assessment for the
Area 5 Radioactive Waste Management Site, Nye County, Nevada. Las Vegas, NV: Bechtel
Nevada, DOE/NV/11718—176; 1998.

Turner FB and DC Randall. Net production by shrubs and winter annuals in Southern Nevada.
Journal of Arid Environments (1989) 17, 23-36.

Microsoft Excel 2002 SP3

U.S. Department of Agriculture, Soil conservation Service, Western Technical Services Center —
Portland Oregeon. Agronomy Technical Note 69 — Wind Erosion Equation (Annual Method) on
Rangeland May 2004.

Webb, R. H., M. B. Murov, T. C. Esque, D. E. Boyer, L. A. DeFalco, D. F. Haines, D. Oldershaw,
S. J. Scoles, K. A. Thomas, J. B. Blainey, and P. A. Medica. 2003. Perennial Vegetation Data
from Permanent Plots on the Nevada Test Site, Nye County, Nevada. Open-File Report 03-336,
U.S. Geological Survey, Tuscon, AZ

Personal communication with project plant ecologist David Anderson.

Personal communication with Mike Sporcic, Wind Erosion Specialist, Natural Resources
Conservation Service, National Technology Support Center-Central .

4 Methods

e Wind erosion loss is calculated using the Wind Erosion Equation (WEQ).

5 Results and Conclusions

The calculated annual soil loss is for the cover and sideslopes due to wind erosion is presented
below.

P N
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K=Krd * Krr

The cover will be constructed without ridges, therefore Krd = 1. The random roughness factor Krr for |
factors greater than 134 is equal to 1. Therefore K = 1

The climatic factor (C) equation is expressed as :

3
C=34.48x V—2
(PE)
where:
C = annual climatic factor
V = average annual wind velocity (mi/hour)
PE = precipitation-effectiveness index of Thornthwaite
34.48 = constant use to adjust to local values to a common base (Garden City, Kansas)

5 P 10/9
PE:ZJanllsx[m}

where:

PE = the annual precipitation effectiveness index

P = average monthly precipitation (in) (minimum of 0.5)
T = average monthly temperature (F)

W5B meteorological data

Month Average precipitation (in) Average temperature (F)
January 0.61 39.7
February 0.68 44.7

March 0.54 50.7

April 0.32 57.2
May 0.26 66.5
June 0.16 74.9
July 0.47 81.7
August 0.47 80.0
September 0.36 71.5
October 0.23 60.0
November 0.36 46.6
December 0.45 38.9

Soule, 2006 pages 9 and 38
V = 6.4 mi/hr (Soule 2006 p 21)
The calculated climatic factor (C) = 87

The prevailing wind erosion direction is estimated from the annual wind rose presented in NSTec (2007).
These data are collected from the meteorological tower located on-site.

From the estimated extent of the closure cover, L = 1400 ft. The estimated soil loss is relatively
insensitive to unsheltered distance as L approaches 1000 ft.
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ANP =0.297(PPTOS)-6.12

where:
PPTOS is the precipitation from October through September in millimeters.
ANP in grams/m?

Annual net production
Annuals ANP (pounds/acre) Perrenials ANP {pounds/acre)
45 275.9

Annual net production values (ANP) must be converted in small grain equivalent (sge) values for use in
the WEQ. The sge is calculated using the below equation. The coefficients for the sge equations were
taken from the WEQ Annual Method West spreadsheet obtained from Mike Sporcic wind erosion
specialist from the NRCS.

sge = a*(specieslbs/ acre)

Perrenial smal! grain equivalents

Total Ibs/acre (perennial) 275.9
species % abundance lbs/acre a b sge
Low sagebrush 47 129.65 0.078687 1643208 233.16
Greasewood 14 38.62 0.014532 1.828419 11.58
Tall/low rabbitbrush 1 2.76 0.026389 1.775753 0.16
shadscale 4 11.03 0.040087 1663769 2.18
Creosote bush 33 91.03 0.049122 1.569699 58.43
Winterfat 1 2.76 0.077278 1.566006 0.38
total 305.89

Percent abundance values were taken from Webb et al, 2003 with interpretation from David Anderson
(project plant ecologist) to categorize into species presented in Agronomy Technical Note 69.

The annuals species found at the project site are not listed in Agronomy Technical Note 69, annuals are
therefore assumed to have a 1:1 ratio of ANP to small grain equivalent (sge).

The vegetative factor (V) for use in the WEQ is 350 (the sum of the annuals and perennial sge’s).

Using the calculated WEQ parameters and interpolation of tables in Attachment C, the calculated wind
erosion for the final closure cover is 115 tons/acre/yr.

Sideslopes
With the exception of the unsheltered length and the erodidibility index, the WEQ parameters for the
sideslopes are the same as those calculated for the cover.

Due to the greater than 3% slope of the cover sideslopes, a knoll erodibility adjustment is applied to the |
_factor (NRCS, 2002, p 502). From Table 502- (NRCS, 2002) the Knoll erodibility factor is 3.6 for slope
changes >= 10%, this results in an | factor of 576 for the sideslopes. Tabulated values for the climatic
factor (C) do not exceed 310, therefore an | value of 310 is assumed for the sideslope erosion calculation.
The top of the cover is assumed to be completed approximately 6 ft above grade.

Preparer: (AZ 80of9 Checker: Ml«;z 22’(2(0@0
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WEQ parameter summary

Surface | (tons/acrel/yr) K Cc L (ft) V (sge Ibs/acre) E (tons/acrelyr)

Closure 160 1.0 87 1400 350 115

cover

10H:1V 310 1.0 87 60 350 194
sideslopes

5H:1V 310 1.0 87 30 350 162
sideslopes

Assuming a 1.6 g/cm® bulk density of cover material, the calculation indicates over 30 years the cover will

have eroded 1.6 ft.
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Attachment A

Wind erodibility groups and wind erodibility index
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Exhibit502-2

Wind erodibility groups and wind erodibil-

ity index

Soit EWE

lexiure texgure
welnesg
factor ©

C 1

¢ 1

¢ I

I 3

M 2

M 2

M 2

M 2

Soil tesiare,

82

Coarse; M = Mo,

Predominant soil texture Wind
class of surface Jayer Erodibifity
Gmup;
IWEG)

Very fine sand, fine sand. 1
sand, or goarse sand
Loary very fine sand, loamy fine sand, 2
Joamy sand, Josmy coarse sand, sapric
arganic soii materials, and all horizons

” Al . .
that mect andic * soil propertics as per
Criteria 2 1n Soil Taxosomy, regardless
of the fine earth texiure
Very fine sandy loam, fine sandy foam, 3
sandy Joan, course sandy loaw, and
noscalcarcous silt loam with 33 10 S0%
very fine sand and <10% clay
Clay, siley elay, non-calcarcous clay foam, 4
or s1lty clay loam with more than 35% clay

. 7 )

Calcarcous * loam and silt oam or 4L
calearcous clay Joam and sily clay loam
Nop-caleareous loam and siit loam with 5
mare than 20% clay (but docs sot mect
WEG 3 criteria), or sandy clay foan, sandy
clay. and henmic organic soif materials
Non-catcarcous joam and silt loarn with 6
more than 20% clay. or non-calcareous day
loam with less than 35% clay or silty clay
toam with tess than 35% clay
Siit and [tbric orgate so! material 7
Soils not susceptible 10 wind crosion )

because of surface 1ock amd paracock
{TUZINeNS OF WeIness

- = Fine

Soil Soil
Erodibility Erodibility
Index () . tndex(h)

(tordaeiyr) for irrigated
soils 4
{wnfactyr)

310° 30

250 250

220 240

180 160

160 134

134 i

86 56

86 36

Sk 38

48 2

38 2}

Tuxture weiness (aclor for apustment of Erosive Wind Energy (EWE) for the previod (Tmigated ficids oaly).

¥ For ali WEGSs except sand and loamy sand textures, if percent rock and pararock fragments (>2mumj by volume is 15-35, reduce | value by one group
with more favorable rating I percent rock and pararock fragments by volame is 35-60, reduce [ value by two favorable groups excent for sands mid
toamy sand textures which arg reduced by one group with more favorable rating. If percent rock and pararock fragments by volume is more thaa 60, use
1 value of gere for ail textures exvept sands and lpamy sand textures which are reduced by three groups with more favorable rating.

H The wind crodibitity index s based on the relationship of dry soil aggrezates greacer than 0.84 millimeters 10 potenstiad sort erosion. Value for imgated

saifs 15 applicable troughout the yeur. Values for irrigated soils determined by Dr. B Skidmore, USDAL ARS, Wind Erosion Rescargh Unit, Maahat-

1ait, Kansas

<

e
d

502-22

3 -0y

Preparer: L_/§ Z

{190-V.NAM, 3rd BEd., October 2002}

The Lactor for WEG | vary from 160 for coarse sands 1o 310 for very {ine sands. Use an 1 value of 220 as an average figure.
Virraodic, Vivnoredic, and Vitserandic Subgroups with ashy textural modifiers mowe one group with loss favorable rating
7 Calcarcous is a strongly or violently clfervescent reaction of the tine-earth fraction 1 cold dilure (INY HCL.
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Agonomy Technical Note 69 — Wind Erosion Equation
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Examples of determining “v” for use in the wind erosion equation.

Range site: Loamy — 8-10” p.z. fair condition

Bluebunch wheatgrass - S0#/acre = 80
Cheatgrass - 100#/acre = 200
Annual forbs - S50#/acre = 50
Big sagebrush - 500#/acre = 1500
Litter - 300#/acre = 300

v = 2130

Range site: Basalt hills 2-7” p.z. fair condition

Perennial threeawn - 20#/acre = 28

Sixweeks grama - 80#/acre = 160 (use cheatgrass)

Annual forbs - 20#/acre = 20

Creosote bush* - 250#/acre = 325

Litter ‘- S0#/acre = 50
v = 583

*current and accumulated production

Range site: Loamy 12-16” p.z. v poor condition

Cheatgrass - 300#/acre = 600

Big sagebrush - 700#/acre = 2600

Litter - 400#/acre = 400
v = 3600

V Little if any wind erosion should occur on this site.
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Attachment C

(E)* Soil Loss From Wind Erosion in
Tons per Acre per Year
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SUBPART G - EXHIBITS

502.60(a)
(E}) * S0IL LOSS FROM WIND ERCSION IN TONS FER ACRE PER VEAR JANUARY, 1598
C e 90
SURFACE - K =1.00 1= 169
L) (VI** - FLAT SMALL GRAIN RESIDUE IN PCUNDS PER ACRE
UHSHELTERED
DISTANCE 0 250 509 750 1000 1250 1800 17850 2000 2250 2500 2750 3000
I FEET
10000 144.0 128.8 108.4 B8.3 9.8 40.8 24.2 14.8 9.3 4.8 2.6 a.2
B0OO0 144 .0 128.8 108.4 88.3 S9.8 40.8 24.2 14.8 3.3 4.8 2.6 0.2
6000 144.0 128.8 108.4 88.3 595.8 40.8 24.2 14.8 9.3 4.8 2.6 ¢.2
4000 144.0 128.8 108.4 88.3 59.8 40.8 24.2 14.8 9.3 4.8 2.6 6.2
2006 144.0 128.8 108.4 88.3 59.8 40.8 24.2 14.8 9.3 4.8 2.6 ¢.2
2000 144.0 128.8 104.4 8.3 53.8 40.8 24.2 14.8 9.3 4.8 2.6 0.2
100a 140.7 128.7 105.5 85.8 §7.8 39.2 23.1 14.1 B.8 4.5 2.4 0.2
800 137.% 123.1 103.2 83.7 56.2 37.8 22.2 13.4 B.3 4.2 2.2 0.2
400 134.3 119.8 100.2 81.0 S4.% 23&.3 21i.1 12.7 7.8 3.9 2.1 0.2
400 127.0 113.0 24.1 75.% 49.9 32,9 18.9 11.2 6.8 3.3 1.7 0.2
300 121.4 108.2 B89.8 71.7 47.0 30.5 17.4 10.2 6.1 3.0 1.8 [
200 310.6 97.9 BO.6 63.6 40.9 25.9 14.4 8.2 4.8 2.2 1.2 9.2
150 i03.8 %1.6 75.8 58.7 37.3 23.% 12.7 7.1 4.1 1.9 0.9 0.1
ip0 96.9 8%5.2 €%.4 53.84 33.8 20,6 11.1 6.0 3.4 1.5 0.7 9.2
80 80.6 78.5 64.4 49.5 30.6 18.3 9.7 5.2 2.8 1.2 0.4
50 BlL.7 71i.4 57.3 43.5% 26.4 156.% 7.9 4.1 2.2 ¢.9 0.3
580 76.4 65.% 53.1 40.0 24.0 13.7 6.9 3.5 1.9 0.7
% 7.4 62.0 4%.3 26.8 21.8 12.2 6.1 3.0 1.6 0.8
a0 63.0 54.5 42.8 21.5 8.2 9.8 4.7 2.3 1.2
2 53.0 45.5% 35.2 25.3 14.2 7.3 3.4 1.5 0.8
10 37.8 32.0 24.2 1l6.6 8.8 4.1 1.7 0.8
{E}* S0IL LOSS FROM WIND EROSION IN TCHS PER ACRE PER YEAR JANUARY, 1398
C = 30
SURFACE ~« K =0.90 I = i80
{13 {V)** - FLAT SMALL GRAIN RESIDUE IN POUNDS PER ACRE
UNSHELTERED
DISTANCE Q 250 500 780 1000 1250 1800 1730 2000 2250 2500 2750 30090
I FERT
10000 129.58 115.4 96.3 77.4 51.4 34.0 19.7 11.7 7.2 3.5 1.8 0.2
£000 129.6 113.4 96.3 77.4 S51.4 34.0 19.7 11.7 7.1 3.5 1.8 0.2
£000 129%.6 113.4 96.3 77.4 S51.4 34.0 19.7 11.7 Tl 3.5 1.8 0.2
4000 129.6 115.4 96.3 77%.4 31.4 34.0 1%.7 11.7 7.1 3.5 1.8 g.2
3000 129.6 115.4 %6.3 77.4 51.4 34.0 19.7 11.7 7. 3.5 1.8 0.2
2000 12%.6 11%.4 96.3 77.4 S51.4 24.0 19.7 11.7 7.1 3.5 1.8 0.2
1008 12¢.8 111.0 92.2 73.9 48.6 31.9 18.3 10.7 6.5 3.2 1.6 0.1
800 122.5 103.8 90.3 72.2 47.3 30.9 17.6 10.3 6.2 3.0, 1.8 0.1
600 117.5 104.2 B8€.2 68B.5 44.6 28B.7 16.2 2.4 5.8 2.7 1.3 0.1
400 110.7 97.5 80.6 63.6 40.2 25.9 14.4 g.2 4.8 2.2 1.1 0.1
300 106.3 93.9 77.1 &0.5 38.8 24.2 13.3 7.5 4.3 2.0 1.¢ ¢G.1
2900 98.1 86.4 70.4 54.7 34.4 21.1 1l.4 6.2 3.8 1.6 0.7 0.1
130 80.2 79.1 864.1 49.2 30.%5 18,2 9.6 5.1 2.9 1.2 0.4
100 82.5 72.1 57.9% 44.0 26.8 1%.6 8.1 4.2 2.3 ¢.9 0.3
8¢ 77.2 67.3 53.8 40.8 24.4 13.% 7.1 3.6 1.% 0.7
50 69.9 60.7 48.1 35.&8 21.1 11.7 5.8 2.9 1.% 0.6
50 64.4 55.7 43.% 32.3 18.8 10.2 4.9 2.4 1.2
40 §%9.1 S1.0 39.% 28.1 16.6 8.8 4.2 2.0 1.0
30 52.8 4%.3 35.1% 25.2 4.1 7.2 2.3 1.5 ¢.8
20 43.3 36.8 28.1 19.7 1i0.6 5.1 2.3 1.2 0.3
10 30.5 25,9 19.2 12.9 6.5 2.9 1.2 0.4

* NOTE: 80CIL LOSS FOR VALUES WHERE ‘'E' IS LESS THAN 0.1 OR GREATER THAN
440.0 ARE NOT SHOWN; OTHER VALUES NOT SHCWN ARE INVALID

** NOTE: VALUES SHOWN ARE FLAT SMALL GRAIN EQUIVALENT, NOT 'V'

(190-V-NAM, Third Ed., January 1998)
Checker: U - 7/[? {bg
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ATTACHMENT C

SUBPART G - EXHIBITS

SOIL LOSS FROM WIND EROSION IN TONS PER ACRE PER YEAR

250
227.1 199,
227.1 199,
227.1 199,
227.1 199,
227.1 1%9.
227.1 199,
227.1 199,
237.1 199.
227.1 188,
227.1 192,
224.7 197.
Z17.5 190.
210.4 183.
203.2 177.
1¢6.1 17¢.
1g4.3 159,
175.4 151,
1E8.0 144.
183.6 131.
123.2 112.
1¢3.8 85,
8OIL LOSS

250
2C3.3 177,
203.4 197.
203.4 177,
203.4 177,
203.4 177.
203.4 177,
203.4 177,
203.3 177.
203.8 177.
200.8 174.
156.2 170.
188.9 163.
179.2 154,
165.6 145.
164.2 140.
151.3 128.
143.3 121,
133.8 112.
123.4 103.
106.7 88.

83.0 67.
301L

(V} .
500

7 174.
7 174,
174.
174.
174.
174.
174.
174.
174,
174.
172,
185,
159.
132,
146.
135,
127.
1z1.
199,
gi.
€8.

(SRR I S A NV IS B IR BC NN RN N N S e

SURFACE

750

[ RV e T Y, B T T B L L BN - Y S S ]

1000

131.
131.
131,
131.
131,
131,
131.
131.
131.
131,
129,
123.
118.
112.
107.

98.

91.

86.

76.

62.

44.

P N VTR T R X N - G N S o

- K =1.00

1250

104.6
104.6
104.6
104 .6
104.8
104.5
104.&
104.86
104.8
104 .5
ip2.8
97.4
2.1
87.0
82.0
73.%
58.1
63.4
54.6
43.1
28.3

1500

TC.
7C.
70.
76,
74,
70,
0.
70.
70.
70.
63,
65,
6%.
7.
53.
47,
43.
40,
33.
25,
16.

oo AR ) T B W LT WO W W WD D N O\

FROM WIND EROSICN IN TONS

50¢

152,
152.
152.
152.

B AR N D OO B 2 U Y 0 s e e b R B D D
-
[
wx

[ R R N L B - I VIR PSR T i I > s Sl e TR o+ I« < I <]

SURFACE - K =0.,%0

750

s

1000

112.8
i12.8
i12.8
112.8
112.8
112.8
112.8
112.8
112.8
110.8
i07.3
101.7
94.5
87.6
83.7
i)
9.3
63.0
56 .4
46.0
32.5%

1250

87.
87.
87.
87.
7.
B7.
B7.
87.
g7.
85
82.
77.
70
64 .
s1.
53,
48,
43,
38,
29.
1¢.

D R U Y 0 A N B W e et 2 S

LOSS FOR VALUES WHERE 'E’

1500

57.
57.
87.

5%,

WA d OO EEe @ WD DDA S

1750

51.0
51.0
51.0
1.0
51.0
51.0
51.0
51.0

1.9
51.0
49.8

2000 2250
36.4 23
36.4 23
36.4 23
35.4 23
36.4 23
36.4 23
36.4 23
36.4 23
36.4 23
36.4 23
35.5 22
32.8 20
30.32 18
27.8 17
25.6 1§
22.0 13
19.5 11
17.6 30
14.2 7
1¢.1 5

5.5 2

Tyl P @ Y WO DD O O

PER ACRE FER YEAR

1780

13
-t
BRI R R~ ol = B e e~ B e il o S

2000

W B NGO J IO WY oYW W W

2250

17,
17.

17

7.

17

17.
17.

17

17.
16.

P T R A I IR R IR S I R R

** NOTE: VALUES SHOWN ARE FLAT SMALL GRAIN EQUIVALENT, NQT *V?

{EY*
{L}
VNSHELTERED
DISTANCE )
IN FEET
10000 248.0
8009 248.0
6000 248.¢
4000 248.0
3000 248.0
2000 248.0
1000 248.0
BOG 248.0
&00 248.0
400 248.0
300 245.5
200 238.0
3180 230.%
200 223.0
80 2135.5%
50 203.0
50 193.6
4 185.8
30 170.5%
20 148.7
10 117.1
{E)*
(L]
UNSHELTERED
DIZTANCE 0
IN FEET
10000 223.2
8000 223.2
6000 223.2
4000 2232
3000 223.2
2000 223.2
pRyIY 223.2
860 223.2
&00 223.2
400 220.4
300 215.6
200 207.9
150 197.6
100 187.3
30 181.7
€0 168.0
50 15%.5
40 149.3
g 138.4
29 120.1
10 94.4
* NOTE:
Preparer:;

(190-V-NAM, Third Ed., January 1998)

34y-0f

JANUARY, 1998
C = 80
I= 310

- FLAT SMALL GRAIN RESIDUE IN POUNDS PER ACRE

2500 2750 300¢

WA OWw i@ inm

WG o0 g

4.1 2.8
4.1 2.8
.2 2.8
4.1 2.8
4.1 2.8
4.1 2.4
4.1 2.8
4.1 2.8
4.1 2.8
4.1 2.8
4.0 2.7
3.8 2.4
3.1 2.1
2.8 1.8
2.4 1.8
1.9 1.3
1.6 1.0
1.4 0.7
1.0 0.5
0.6

0.1

JANUARY, 1598

{V)** - FLAT SMALL GRAIN RESIDUE IN POUNDS PER ATRE

1§ LESS THAN 0.1 OR GREATER THAN
440.¢ ARE NOT SHOWN; OTHER VALUES NOT SHOWN ARE INVALID

T = 80
I= 10

Q500 2TBRO 300¢
10.9 2.8 1.8
10.3 2.8 1.8
10.9 2.3 1.8
10.9 2.8 1.8
10.9 2.8 1.8
6.9 2.8 1.8
0.9 2.8 1.8
10.9 2.8 1.8
10.9 2.8 1.8
10.5 2.6 1.8
9.8 2.4 1.6
8.7 2.1 1.4
7.3 1.7 1.1
6.2 1.4 0.9
5.6 1.3 0.7
4.3 0.9 0.5
3.6 6.8 0.4
2.4 0.6

2.3 0.2

1.4 0.1

0.4
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Area 5 RWMS Internal Drainage

1 Introduction

This calculation was generated to determine the 25-YR 24-HR flood flows impacting the proposed
final landfill closure cover for the “92-acre” area within the Area 5 Radioactive Waste
Management Site (RWMS). This calculation will be used to size diversion channels, culverts and
estimate riprap requirements on the closure cover sideslopes due to a 25-YR 24-HR precipitation
event. Riprap estimates will be presented in a separate calculation.

This calculation addresses drainage within the berm/channel system protecting the Area 5 RWMS
from offsite flooding. The drainage area is split into two basic subbasins (see Attachment A figure
A-1): (1) the “expansion area” and (2) the final closure cover within the “92-acre” area. The
expansion area is an area of active waste disposal. Once a disposal cell is filled, the cell is
operationally closed with a bare soil cover. Flow from the expansion area will be diverted to the
west of the final closure cover. Flows were also calculated from two partial areas within the 92-
acre area to size an internal diversion channel and calculate required sideslope riprap (see
Attachment A figure A-2).

2 Basis

The 25-YR 24-HR design storm level and location of the final closure cover was given by Waste
Management closure project personnel.

2.1 Design Inputs

e Basin losses were modeled using the SCS curve number approach, curve numbers were
assigned to areas based on engineering judgment and tabulated values given in Table
604 of CCRFCD, 1999.

+ Site location information was derived from areal photographs and the NSTec engineering
CADD database. Attachment A contains site maps.

o Watersheds were delineated from interpretation of site topographic maps, orthophotos
and field reconnaissance. Watershed areas were derived using aerial photographs and
preliminary closure cover designs. The watersheds drain to the south/southwest with a
maximum slope of 2%, based on preliminary closure cover designs and site topographic
information.

¢ Approximate location of the final closure cover is E 593,130, N 4,079,388, UTM zone 11
NAD 83, meters.

¢ Design storm precipitation data was obtained from NOAA, 2006 and is presented as
Attachment B.

.

Preparer: ( A / 20f9 Checker:
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Area 5 RWMS Internal Drainage

2.2 Criteria

Compute flood flows impacting the proposed final closure cover for the “92-acre” within the Area 5
Radioactive Waste Management Site (RWMS) from a 25-YR 24-HR design storm.

2.3 Assumptions

¢ The precipitation design event has a 5 minute maximum intensity, 50% peak center.

¢ The 92-acre disposal area will be closed with a monolayer evapotranspiration type final
closure cover using native alluvium and vegetated with native plant species. The
maximum cover slope is 2%.

¢ The entire expansion area has only a bare soil cover and a 2% slope.

¢ The 92-acre area final closure cover areas have established native vegetation with a
curve number (CN) of 63, the expansion area has a CN of 72, urban area CN = 98 (table
604 CCRFCD, 1999). Assume AMC Il conditions.

e Atriangular shaped diversion channel separating the expansion area and 92-acre area
will be constructed (see Attachment A figure A-3). This channel will be sized to convey
the peak flow from the expansion area from a 25-YR 24-HR precipitation event.

e A swale south of zone 1 will be constructed (see Attachment A figure A-3). This swale
will be sized to convey the peak flow from zone 1 from a 25-YR 24-HR precipitation
event.

¢ Channels and swales have a mannings “n” of 0.035.

e Culverts will be placed in locations as shown in Attachment A figure A-3. The maximum
allowable headwater on proposed culverts is 2 ft. Culverts will be 24 inch diameter

[Tg]

corrugated metal pipe with a mannings “n” of 0.024.

3 References

National Oceanic and Atmospheric Administration(NOAA), Precipitation-Frequency Atlas of the
United States, NOAA Atlas 14 Volume 1 Version 4 National Weather Service Silver Spring,
Maryland, 2006, accessed January 23, 2008 http://www.nws.noaa.gov/ohd/hdsc/

Clark County Regional Flood Control District (CCRFCD), Hydrologic Criteria and Drainage Design
Manual Las Vegas, Nevada. 1999.

U.S. Army Corps of Engineers, 2003. ‘Hydrologic Modeling System HEC-HMS' (HEC-HMS
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Area 5 RWMS Internal Drainage

computer program version 2.2.2) Davis California. May 2003.

Mays, Larry W. Water Resources Engineering. John Wiley & Sons, Inc, Hoboken NJ, 2001.

Microsoft Excel 2002 SP3

USDOT, 2001 — Hydraulic Design of Highway Culverts, Hydraulic Design Series Number 5.
FHWA-NHI-01-020.

French,D. Open Channel Hydraulics. McGraw-Hill, Inc. 1985

4 Methods

o Runoff flows for all basins were calculated with the SCS synthetic unit hydrograph model
and curve number method to represent basin losses.

» The frequency storm option within HEC-HMS was used for the meteorologic model.

5 Results and Conclusions

The below table summarizes the calculated flows impacting the 92-acre area final landfill closure
for a 25-YR 24-HR design storm event.

subbasin Area (mi°) | Total precipitation (in) Peak Total volume of
discharge (cfs) discharge (acre-ft)
expansion area 0.26 217 38.0 5.1
92 acre area 0.19 2.17 17.9 2.8
Zone 1 plus swale 0.044 2.17 26 0.47
West section 0.026 2.17 0.85 0.2

A triangular channel with slope of 0.5%, 10H:1V sideslopes and 1.5 ft deep is recommended to
divert the flow from the expansion area around the west side of the final closure cover.

The HEC-HMS basin model schematic and summary output is presented as Attachment C.

The following three (3) HEC-HMS generated files presenting model input and topology and are
included as Attachment D.

C:\hmsproj\A5_RWMS_internal\Basin_1.basin
C:\hmsproj\A5_RWMS_internal\Met_1.met
C:\hmsproj\A5_RWMS_internal\Control_1.control

Four 2 ft diameter, 130 ft long CMP culverts are required to convey the flow from the expansion
area.

Two 2 ft diameter, 40 ft long CMP culverts are required to convey the flow from the 92 acre area.

Preparer: [ ASAZ 40f 9 Checker:
3-17-2%~ 31808
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6 Calculations and Analyses

All rainfall-runoff calculations were performed with HEC-HMS using the SCS curve number method to
account for basin losses and the SCS synthetic unit hydrograph approach for transformation of rainfall
into runoff.

The time of concentration for each subbasin is calculated using equation 601 from CCRFCD, 1999.
t. =t +1,
where:

t. = time of concentration (min)
t; = initial or overland flow time (min)
t; = travel time in the ditch, channel, gutter, storm sewer, gully etc. (min)

from CCRFCD, 1999 Equation 602
. _18(L1-K)L

i 173
S

where:

t; = initial or overland flow time (min)

K = flow resistance coefficient

L, = length of overland flow ( 500 ft maximum)
S = average basin slope (%)

from CCRFCD, 1999 Equation 603

K =0.0132CN -0.39
where:
CN = SCS curve number

The gully flow velocity (V) is obtained from Figure 602 (CCRFCD, 1999) (included as Attachment E).
The length of gully flow is obtained from the below equation.

L,=L,-L,
where:
Lg = length of gully flow (ft)
L, = length of the subbasin (ft)
L, = length of overland flow ( 500 ft maximum)

The gully flow travel time (t;) is obtained from the below equation:

;= 1 Imin
‘8 Y, 60s

where:

t; = travel time in the ditch, channel, gutter, storm sewer, gully etc. (min)
L, = length of gully flow (ft)
Vg = gully flow velocity (ft/s)

The lag time (ti5g) for each subbasin is calculated using the SCS relationship to time of concentration

Preparer:_| A ) 50f 9 Checker: (‘7‘7:
F=o¥
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shown below (Equation 612 from CCRFCD, 1999):

t|ag = 06tc
Subbasin Curve number summary
Subbasin % vegetative % bare cover % urban Weighted CN
cover
expansion area 0 100 0 72
92 acre area 46 50 4 69
Zone 1 plus 70 30 0 65.7
swale
West section 100 0 0 63
Subbasin physical parameter summary
Subbasin Area CN Ly (ft) Lo (ft) Lg (ft) Slope K
(mi®) (%)
expansion area 0.26 72 3165 500 2665 2 0.56
92 acre area 0.19 69 2600 500 2100 1.5 0.52
Zone 1 plus swale 0.04 65.7 1250 500 750 1.5 0.48
West section 0.026 63 1400 500 900 2 0.44
Subbasin lag time parameter summary
Subbasin t(min) | Vg (ft's) | ty(min) | t. (min) tiag (Min)
expansion area 17.2 2.8 15.9 33.1 19.9
92 acre area 20.4 2.5 14.0 34.4 20.6
Zone 1 plus swale 219 25 5.0 26.9 16.1
West section 21.0 2.8 5.4 26.4 15.8

Diversion channels

The proposed diversion channels (see Attachment A) must be sized to convey the peak discharge from
each area. Using Manning’s equation and an assumed channel geometry, the depth of flow for the peak
discharge can be computed.

From Mays 2001 p 93 Manning’s equation can be written as the following:

1.49
n

0 AR S

where:

Q = discharge (cfs)

A = cross sectional area (ft?)
R = hydraulic radius (ft)

S = channel slope (ft/ft)

n = Mannings “n” (dimensionless)

Solving Manning's equation iteratively with Microsoft Excel for each design Q, yields the below
flow depths and velocities.

location Design Q | Channel | Sideslopes | Mannings | channel Normal Velocity
(cfs) geometry “n” slope depth (ft) (ft/s)
(ft/ft)
Expansion 38 triangular 10H:1V 0.035 0.007 1.22 2.55
Preparer: (AZ 6 of 8
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area
Zone 1 2.6 triangular 5H:1V 0.035 0.001 0.84 0.75
all others 10 triangular 5H:1V 0.035 0.01 0.9 2.47

A channel depth of 1 ft for the zone 1 channel is recommended. 2 feet deep channels are
recommended for the expansion area and all other diversion channels.

All channels can convey at least a 50% increase in the design flow without over topping.

set equal to zero using solver
and adjusting normai depth

Triangular channe! expansion area

z 10
Q (cfs) 38
n 0.035
S (fft) 0.007 ARA2/3=  10.67
normal depth (ft) A (ft"2) P (ft) R(ft) ARA2/3 velocity (ft/s)  Fr T (ft) D(ft)
1.22 14.88 24.52 0.61 10.67 2.55 0.58 24.40 0.61
0.00 = (n*Q)/(1.49*SA.5) - ARN2/3) vA2/2g
— 0.10

Triangular channel zone 1

z 5
Q (cfs) 2.6
n 0.035
S (ft/ft) 0.001 ARA2/3= 193
normal depth (ft) A (ftA2) P (ft) R(ft) ARA2/3 velocity (ft/s) Fr T (ft) D(ft)
0.84 3.50 8.53 0.41 1.93 0.74 0.20 8.37 0.42
0.00 = (n*Q)/(1.49*S*.5) - AR*2/3) vA2/2g
— 0.01
set equal to zero using solver
and adjusting normal depth
Preparer: 7of 9 Checker:__(/
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Triangular channel all others

z 5
Q (cfs) 10 ( ~ half the total 92 acre peak discharge)
n 0.035
S (fut) 0.010 ARA2/3= 235
normal depth (ft) A (ft*2) P (ft) R(fty ARA2/3 velocity (ft/'s) Fr T (ft) D(ft)
0.90 4.05 9.18 0.44 2.35 2.47 0.65 9.00 0.45
0.00 = (n*Q)/(1.49*S*.5) - ARAN(2/3) vA2/2g
0.09

set equal to zero using solver
and adjusting normal depth

Culvert Sizing

Culverts are assumed to be 2 ft diameter corrugated metal pipe.

Location Drainage area Length (ft) Slope (%) Peak flow to convey
(cfs)
North Expansion area 130 0.54 38
South 92-acre area 40 0.34 18

Peak flow assuming 2 feet maximum headwater (HW) is calculated with both inlet and outlet
control to determine which condition is controlling.

Assuming inlet control and maximum headwater of 2 feet the culvert capacity is 12 cfs per barrel,
using the nomograph presented in Attachment F.

Qutlet control calculations are performed using the method presented in CCRFCD, 1999. The
approximate method for partially full flow conditions is employed.

Critical depth within the culvert is calculated from French p 50

_(Lory )"
yc_[doze]{g}

where:

yc is the critical depth (ft)

d is the pipe diameter (ft)

Q is the flow (cfs)

g is the gravitational constant (32.2 ft/s?)
Note: only applicable for 0.02 <= y./d <= 0.85
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To calculate outlet control culvert capacity, tailwater depths of flow leaving the culvert is required.
The North culvert discharges into a trapezoidal channel of width ~ 80 ft wide and a slope of 1 %.
A normal depth calculation for this channel with 40 cfs of flow is less than 0.5 ft. The south
culvert discharges into an area which is essentially sheet flow with 1% slope resulting in a very
small tailwater depth.

The culvert outlet hydraulic grade line (h,) is assumed to be the maximum of the tailwater depth
or

(v. +D)

2

where:
yc is the critical depth (ft) inside the culvert
D is the culvert diameter (ft)

H,=H+h,-LS,
where :
H. is the head water (ft)
H is the head loss through the culvert (ft)
L is the length of the culvert (ft)
Sy is the slope of the culvert (ft/ft)
h, is the hydraulic grade line at the culvert outlet (ft)

North culvert (130 ft long, slope =0.54%, 2 ft diameter)

Assuming Q = 10 cfs and an entrance loss coefficient of 0.9 (K.) (projecting from fill).
yo.=1.11, (yc+D)/2 = 1.5, therefore h,= 1.5

Using the culvert parameters and the nomograph presented in Attachment F, the head loss (H)
through the culvert is 1.15ft.

Solving the above headwater equation (Hw) yields an acceptable headwater of 2 ft. Therefore
outlet control. To pass the design 38 cfs 4 barrels are required at the North location.

South culvert (40 ft long, slope = 0.34%, 2 ft diameter)

Assuming Q = 10 cfs and an entrance loss coefficient of 0.9 (K.) (projecting from fill).
ye=1.11ft, (yc +D)/2 = 1.5, therefore h,= 1.5

The shortest culvert length on the nomograph is 50 ft. Conservatively, 50 is assumed. From the
culvert anlyses presented in Attachment F, the head loss through the culvert is 0.65 ft. This
yields an acceptable headwater of 2 ft. To pass the design 18 cfs, 2 barrels are required at the
Sorth location.

Note: Review/revise culvert calculation when the mannings n of culvert to be installed is
known.
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Attachment A

Site Map and Subbasin Delineation
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Expansion area and 92-acre area subbasin delineation

e e e

| drainage area
{ boundaries

02 acre area ,

Figure A- 1
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i
West section drainage
area

-
! oy 1
R el o

Figure A- 2
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Figure A- 3
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Attachment B

Point Precipitation Frequency Estimates
from NOAA Atlas 14
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POINT PRECIPITATION ;@
FREQUENCY ESTIMATES 5“;
FROM NOAA ATLAS 14 —

Nevada 36.8556 N 115.9217 W 3267 feet
from "Precipitation-Frequency Atlas of the United States” NOAA Atlas 14, Volume 1, Version 4
G.M. Bonnin, D. Martin, B. Lin, T. Parzybok, M.Yekta, and D. Riley
NOAA, National Weather Service, Silver Spring, Maryland, 2006
Extracted: Wed Jan 23 2008

Confidence Limits Seasonality Location Maps Other Info. GlSdata Maps Help Docs U.S.Map

Precipitation Frequency Estimates (inches)
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10.13]0.19][0.24]10.32][0.40]|0.46]|0.52][0.68][0.85][0.96]|1.05
0.19][0.29][0.37]f0-49][0.61][0.69][0.78][1.00][1.26][1.42][1.56]1.
10_]0.25][0.38][0.46][0.63][0.77][0.88][0.97|[1.23][1.55][1.75|[1.91]2.11][2.40]2.5
[0.33][0.49][0.61][0.83][1.02][1.16][1.26][1.56][1.94|[2.17|[2.38][2.62][2.98]|[3.16
50 |(0.39]0.60f10.74][1.00][1.23]|1.40]1.50]|1.83]2.25][2.50][2.74|[3.02]3.42|[3.6
100 ]0.47][0.72]f0.89][1. 19][1 48] 1.68][1.78][2. 13]}2. 57|2.84|]3.11][3.44[3.88[4. 10][4.
[ 200 |[0.56[[0.85][1.05][1.42][1.75][1.99][2.10][2.47][2.91][3.20[3.50|[3.87][4.35][4.59

500 J[0.70][1.06][1.31][1.77][2.19][2.49][2.60][2.99][3.39][5.70][4.04]4.47][5.00][5.26]l6.03]]7. .
1000 ][0.82][1.251.54]2.08][2.57)2.93][3.04]3.45][3.86[4.09]4.47]1. 96I|E 6.61]7.84 9 41][11.07

* These precipitation frequency estimates are based on an annual maxima series. AEP is the Annual Exceedance
Text version of table Probability.
Please refer fo the documentation for more information. NOTE: Formatting forces estimates near zero to appear as zero.
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* Upper bound of the 90% confidence interval
Precipitation Frequency Estimates (inches)

At | 5101530 60 f120( 3 | 6 |12 24| 48| 4 |l 7102030 45 ] 60
Y) min{ min||min||min|min|min|| hr || br || hr || hr || hr ||day|/day| day|day| day|| day || day
2 |0.15]0-22]0.27]0.37][0.46][0-55][0.63][0-80f0-99] 1 11][1.21][133][ 50| L6 1][1.872-15|2.41 |2.72 |
5 ||023][0.34]f0.43][0.57][0.71][0.84][0.93][1.17|[1.47][1.65][1.79][1.97|]2.25][2.4 1]]2.81][3.27][3.70 J}4.22 ]
10_][0.29]/0.44]j0.55][0.74]/0.91][1.06][ 1. 16][1.44][1.80][2.02][2.20][2.42|[2.76][2.95][3.43][4.01][4.58 [5.26 ]
25 [0.39][0.59][0.73]0.99][1.22][1.4 1][1.50][1.83][2.25][2.51][2.73][3.01][3.42][3.65][4.24][4.98]/5.75 |§6.63 ]
[ 50 J0.47]f0.72][0.89][1.20][1.49][1.70][1.80][2. 15][2.61]]2.90][3.16][3.48][3.94][4.20][4.85][5.73]§6.66 |[7.72 ]

100 ][0.57][0.88][1.09][1.46][1.81][2.05][2.14][2.52][3.00]3.30][3.61][3.97][4.49][4.77][5.50][6.48]7.61 |[8.86
200 Jjo.69]1.06][1.31][1.76]l2.18][2.46]2.54]2.93]3.42][3.73]4.08]4.50][5.07][5.36]}6.17][7.29]8.63 ][10.08]
500 ][0.89][1.35]1.68|2.26][2.79][3.10][3.20][3.60]/4.03][4.354.77][5.26][5.90]}6.22][7.10][8.42][10.08][1 185
1000 ][1.07][1.63|2.01)2.71][3.36][3.70][3.78][4.20][4.63][4.85]5 34][5.89]6.57]f6.91][7.85][9.31][1 1.26][13.30

* The upper bound of the confidence interval at 90% confidence level is the value which 5% of the simulated quantile values for a given frequency are greater
than.
** These precipitation frequency estimates are based on an annual maxima_series. AEP is the Annual Exceedance Probabiiity.
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36.8556 N 115.9217 W 3267 ft
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Other Maps/Photographs -

View USGS digital orthophoto guadrangle (DOQ) covering this location from TerraScrver; USGS Aerial Photograph
may also be available

from this site. A DOQ is a computer-generated image of an aerial photograph in which image displacement caused by
terrain relief and camera tilts has been removed. It combines the image characteristics of a photograph with the geometric
qualities of a map. Visit the LI5S for more information.

Watershed/Stream Flow Information -

Find the Watershed for this location using the U.S. Environmental Protection Agency's site.

Climate Data Sources -

Precipitation frequency results are based on data from a variety of sources, but largely NCDC. The following links provide
general information

about observing sites in the area, regardless of if their data was used in this study. For detailed information about the
stations used in this study,

please refer to our documentation.

Using the National Climatic Data Center's (NCDC) station search engine, locate other climate stations within:

+-30 minutes | OR... +/-1degree  of this location (36.8556/-115.9217). Digital ASCII data can be obtained
directly from NCDC.

Find Natural Resources Conservation Service (NRCS) SNOTEL (SNOwpack TELemetry) stations by visiting the
Western Regional Climate Center's state-specific SNOTEL station maps.

Hydrometeorological Design Studies Center
DOC/NOAA/National Weather Service
1325 East-West Highway

Silver Spring, MD 20910
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(301) 713-1669
Questions?: HDSC.Questionsg@noaa.gov

Disclaimer
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HEC-HMS Basin Model Schematic

= HMS * Basin Model -- Basin 1 =]

File Edt Paameters Simulate View Map Help

Noaal-m==[o 7 /|8

anpan:i:m aea
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" HMS * Summary of Resulls
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Rev 0

Project: A5 AWMS internal RunMame: Run1
Start of Bun : 014an07 0000 Basin Model :  Basit 1
End of Run: 02)and7 1200 Met Madel:  Met 1
Ewecution Time :  [0BMar0B 1048 Control Specs : Contral 1
Hydralogic Discharge Time of Total Drainage ;I
Peak olume Area
Element {cfs) Peak (ac f) [sq mi)
expansion area 38.022 01 Jan 07 1228 5.0845 0.260
92 acres 17.903 01 Jan 07 1230 2.8397 0.190
Zone 1 and swale 26177 OfdJan 07 1228  0.46859 0.044
west section 0.54897 MJdan 07 1232 0.20000 0.026
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C:\hmsproj\A5_RWMS_internal\Basin_1.basin

Basin: Basin 1
Last Modified Date: 6 March 2008
Last Modified Time: 10:48:20
Version: 2.2.2
Default DSS File Name:
C:\hmsproj)A5_RWMS _internal\A5_RWMS_internal.dss
Unit System: English
End:

Subbasin: expansion area
Canvas X: -329.835
Canvas Y: 1329.034
Label X: 16
Label Y: 0
Area: 0.26

LossRate: SCS
Percent Impervious Area: 0.0
Curve Number: 72

Transform: SCS
Lag: 19.900000

Baseflow; None
End:

Subbasin: 92 acres
Canvas X: -329.834
Canvas Y: 1329.027
Label X: 16
Label Y: 0
Area: 0.19

LossRate: SCS
Percent Impervious Area: 0.0
Curve Number: 69

Transform: SCS
Lag: 20.600000

Baseflow: None
End:
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Subbasin: Zone 1 and swale
Canvas X: -329.830
Canvas Y: 1329.030
Label X: 16
Label Y: 0
Area: 0.044

LossRate: SCS
Percent Impervious Area: 0.0
Curve Number: 65.7

Transform: SCS
Lag: 16.100000

Baseflow: None
End:

Subbasin: west section
Canvas X: -329.840
Canvas Y: 1329.029
Label X: 16
Label Y: 0
Area: 0.026

LossRate: SCS
Percent Impervious Area: 0.0
Curve Number: 63

Transform: SCS
Lag: 15.800000

Baseflow: None
End:

Default Attributes:
Default Basin Unit System: English
Default Meteorology Unit System: Sl
Default Loss Rate: Initial+Constant
Default Transform: Modified Clark
Default Baseflow: Recession
Default Route: Muskingum
Enable Flow Ratio: No
Enable Evapotranspiration: No
Compute Local Flow At Junctions: No
Missing Flow To Zero: No

End:

Preparer;_(ND  34r-0¥ Checker: (/;L 3(18(0§



08023-CAL-C-002 Attachment D p 3o0of4
Rev 0

C:\hmsproj\A5_RWMS _internal\Met_1.met

Precip: Met 1
Last Modified Date: 27 February 2008
Last Modified Time: 13:09:17
Version: 2.2.2
Default DSS File Name:
C:\hmsproj)\A5_RWMS _internalAS5_RWMS internal.dss
Unit System: English
Enable Evapotranspiration: No
Precipitation Method: Frequency Based Hypothetical
End:

Method Parameters: Frequency Based Hypothetical
Exceedence Frequency: 4
Single Hypothetical Storm Size: Yes
Convert to Annual Series: Yes
Storm Size:
Total Duration: 1440
Time Interval: 5
Percent of Duration Before Peak Rainfall: 50
Depth: 0.33
Depth: 0.61
Depth: 1.02
Depth: 1.16
Depth: 1.26
Depth: 1.56
Depth: 1.94
Depth: 2.17
End:

Subbasin: classified area
End:

Subbasin: expansion area
End:

Subbasin: Subbasin-1
End:

Subbasin: expansion with SCS
End:

Preparer: L@ 3Yy-0% Checker: ‘IJQ%-\ '.5/'79/38
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C:\hmsproj\A5_RWMS_internal\Control_1.control

Control: Control 1
Last Modified Date: 21 February 2008
Last Modified Time: 14:44:11
Start Date: 1 January 2007
Start Time: 00:00
End Date: 2 January 2007
End Time: 12:00
Time Interval: 2
End:
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HYDROLOGIC CRITERIA AND DRAINAGE DESIGN MANUAL

TRAVEL TIME VELOCITY
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Area 5 RWMS Water Erosion

1 Introduction
This calculation was generated to evaluate potential waterborne erosion of the proposed final
landfill closure cover for the “92-acre” area within the Area 5 Radioactive Waste Management Site
(RWMS). Calculations include: average annual soil loss from the final landfill cover using the
Revised Universal Soil Loss Equation (RUSLE) and riprap requirements for the cover sideslopes.
2 Basis
Calculations are performed to support landfill closure design. The design 25-year 24-hour storm
level and location of the final closure cover was given by Waste Management closure project
personnel.
2.1 Design Inputs
e The cover will have a maximum of 2% slope, sideslopes are 5H:1V.

+ Site location information was derived from areal photographs and the NSTec engineering
CADD database.

o Approximate location of the final closure cover is E 593,130, N 4,079,388, UTM zone 11
NAD 83, meters.

s Design storm flows used for the sideslope riprap calculation are taken from 08023-CAL-
C-003.

e Soil texture information for the cover material is taken from Shott et al 1998.

2.2 Criteria
Compute annual average of soil loss due to water erosion of the final landfill cover. Compute
sideslope armoring requirements from flood flows impacting the proposed final closure cover for

the “92-acre” within the Area 5 Radioactive Waste Management Site (RWMS) from a 25-YR 24-
HR design storm.

2.3 Assumptions
o The 92-acre disposal area will be closed with a monolayer evapotranspiration type final
closure cover using native aliuvium and vegetated with native plant species. -
3 References

Nelson J.D., S.R Abt, R.L. Volpe, D. van Zyl, N.E. Hinkle and W.P. Staub. Methodologies for
Evaluating Long-Term Stabilization Designs of Uranium Mill Tailings impoundments.

)
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NUREG/CR—4620, T186 007859.

Haan C.T., B.J. Barfield and J.C. Hayes. Design Hydrology and Sedimentology for Small
Catchments. Academic Press. 1994.

Microsoft Excel 2002 SP3

Shott GJ, Barker LE, Rawlinson SE, Sully MJ, and BA Moore. Performance assessment for the
Area 5 Radioactive Waste Management Site, Nye County, Nevada. Las Vegas, NV: Bechtel
Nevada, DOE/NV/11718—176; 1998.

08023-CAL-C-003 (Area 5 drainage calc)

EPA. Design and Construction of RCRA/CERCLA Final Covers. EPA/625/4-91/025. May 1991

4 Methods

¢ Annual potential soil loss from the final closure cover was determined using the Revised
Universal Soil Loss Equation (Haan et al. 1994).

o Sideslope armoring was estimated using the Stephenson Method (Nelson et at. 1986).

5 Results and Conclusions

The calculated average soil loss from the final cover is 0.56 tons/acre/year. This is below the
EPA guidance of 2 tons/acre/yr (EPA, 1991 p.3). Over 30 years, 0.1 inches of the cover will have
potentially eroded.

Riprap armoring of the cover sideslopes is not warranted. The calculated rock size required is
very small (dsp< 0.25 inches). Any repairs needed due to erosion can be accommodated through
the maintenance program (per Vefa Yucel project manager).

6 Calculations and Analyses

Cover Erosion
Cover erosion is calculated using the Revised Universal Soil Loss Equation:

A=RKLSCP

where

A = the average soil loss per unit of area, expressed in units selected for K and the time period
specified by R.

R = the rainfall/runoff factor, which is the number of rainfall units for rainfail energy and runoff plus
a factor from snowmelt.

K = the soil erodibility factor, which is the rate of soil loss per unit of R (erosion index units) for a
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given soil under continuous fallow with up and downhill cultivation on a slope of 9 percent
with a slope length of 72.6 ft.

L = the slope length factor, which is the ratio of soil loss from a defined slope length relative to
that from a slope length of 72.6 ft.

S = the slope steepness factor, which is the ratio of soil loss from a slope with a given steepness
relative to that from a 9 percent slope.

C = the cap and management factor, which is the ratio of soil loss from an area with a given cap
and management relative to that from an identical area in continuous fallow.

P = the supporting conservation practice factor, which is the ratio of soil loss from a field with a
conservation support practice (such as contouring) relative to that with straight row farming
up and downhill.

R value is based on geographic location (Haan et al 1994, see Attachment A)
K value is obtained from Haan et al 1994 p255 for sand texture (texture obtained from Shott et al
1998). Note: using the equation 8.36 on p 255 of Haan et al 1994 yields and unreasonably low K

value. Therefore a K value is select from the Haan et al Table 8.4 based on the texture class of sand.

Soil Grain-Size Data - Mean Percent Passing Indicated Size

3/4in 3/8in #4 #6 #10 #16 #40 #70 #140 #200
19.0mm | 9.52mm | 4.75mm | 3.35mm | 20mm | 1.18 mm 0.425 0.212 0.106 0.075

mm mm mm mm
[ 96.0% 91.3% 851% | 80.3% 74.7% | 65.5% 51.3% 31.8% | 12.9% 8.4%

(Shott et al, 1998)

Maximum slope = 2% design criteria

The L factor is calculated using the following equation from Haan et al 1994:

| A
72.6
where:

A is the horizontal length of the cover (1400 ft from design drawings)

m is a variable slope exponent obtained from Table 8.6 Haan et al 1994 assuming a low rill to interrill
erosion ratio as suggested by Haan et al 1994 for rangeland soils.

m=0.14

The calculated L = 1.51

The S factor is calculated using the following equation from Hann et al 1994:

S =10.8sin6 +0.03
where:
6 is the slope angle (the eq is valid only for sin 6 < 0.09)
6 = 1.15 degrees
The calculated S = 0.24

C assume conservative factor of 1 (bare soil)

P assume conservative factor of 1 (no conservation practices)
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RUSLE Parameters

Parameters Value
R 10
K 0.15
LS 0.37
C 1
P 1

A =(10)(0.15)(0.37)(1)(1) = 0.56 tons/acre/year

Assuming a bulk density of 1.6 g/cm® for the cover material, over 30 years 0.1 inches of the cover will

have eroded.

Sideslope Riprap

A representative sideslope armouring calculation is performed for western section of the (see below
figure) proposed final cover. This section has the longest overland flow lengths. From 08023-CAL-C-
002, the peak discharge from this area is 0.85 cfs. Due to the relatively long watercourse lengths
(>1000 ft) of this area, there is a potential for overland to concentrate. Assuming a concentration factor
of 3, the design discharge for this area is 2.55 cfs. Assuming a flow width of 580 ft, the maximum flow
rate per unit width is 0.0044 cfs/ft. Cover sideslopes are assumed to be 5H:1V. The Stephenson
Method (from Nelson et al 1986) is used to caiculate the required stone size for a stable slope.

g (tan 9)% nt

1

dso =

where:

dso is the representative diameter at which rock movement is expected for unit discharge q (ft)

C g"*[(1-nXS —1)cos & (tan ¢ — tan H)ﬁ

q is the maximum flow rate per unit width (cfs/ft)
n is the rockfill porosity (dimensionless)
g is the acceleration constant (ft/s?)

0 is the angle of the sideslope (degrees)
® is the angle of internal friction (degrees)

C is an empirical factor (varies from 0.22 for gravel and pebbles to 0.27 for crushed granite)

S is the relative density of the rock

Parameter

Value

0.0044

0.35

32.2

1.3

35

0.22

0 o|lelolk |10

26

The calculated median rock diameter is then multiplied by Olivier's constant to insure stability (1.2
for gravel). Design rock size = 1.2* 0.15 (in) = 0.18in.

dso design =0.18in
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Due to the small size of the calculated rock, infrequent runoff producing rainfall events at the
project site and an already required cover maintenance period, it is recommended not to armor
the sideslopes. Maintenance/repair of significant erosion of the sideslopes is recommended.

Cover sideslopes of 4H:1V yield a dgp design = 0.24 in

.
!;.

|

Preparer: N 6 of 6 Checker:__{ J't;;=
-y . A\/ I. Fal ]- Q




08023-CAL-C-003 Rev 0

Area 5 RWMS Water Erosion

Attachment A

RUSLE R factor map

prepared by: E Ez checked by: UlJ:

Ziy-0Yy ’leﬂ/eg




page 1 of 1
08023-CALC-C-003 Attachment A Rev 0

530 Appendix 8A

Project site

20

LN

Jo ¢
s 50 9.
080 <o a0 20

Y
PRt of ¢

Figure 8A.1 lsolines of R factor for Western U.S. (after Renard ef al., 1993b). Units on R are ft - tons{ - in./.écre -hr-

year} To convert to ic. MJ - mm/ha - h - year, multiply by 17.02.
prepared by: ﬁ checked by: !ﬂ_EL:

A e a” oy -



Closure Plan for the Area 5 RWMS

APPENDIX C

CONSTRUCTION QUALITY ASSURANCE PLAN

September 2008 C-1



Closure Plan for the Area 5 RWMS

THIS PAGE INTENTIONALLY LEFT BLANK

C-2 September 2008



APPENDIX A-1

CONSTRUCTION
QUALITY ASSURANCE PLAN

ISSUED FOR 90% DESIGN pE
™ NOTFOR CONSTRUCT IOI‘V” W



g——
_NSTec .

CLOSURE PLAN FOR
AREA 5 RWMS, 92 ACRE,
RCRA EQUIVALENT CLOSURE
NEVADA TEST SITE

CONSTRUCTION
QUALITY ASSURANCE PLAN

08023-CQAP-001, Revision A
MARCH 2008

 ISSUED FOR 90% DESIGN REVIEW
X NOTFOR cousmucr%xmw

U.S. National Nuclear Security Administration
Nevada Operations Office



CLOSURE PLAN FOR AREA 5 RWMS, 92 ACRE,
RCRA EQUIVALENT CLOSURE
NEVADA TEST SITE

CONSTRUCTION QUALITY ASSURANCE PLAN
08023-CQAP-001, Revision A

National Security Technologies, LLC

Prepared by: Date:

Gregory N. Doyle
Engineering Geologist

Checked by: Date:

Jdulie A. Sorola
Civil Technical Lead

Approved by: Date:

Richard Greenwold
C/S/A Section Supervisor

Approved by: Date:

Brian Memmott
Project Engineer

Approved by: Date:

Vefa Yucel
Environmental Restoration Project Manager



U.S. National Nuclear Security Administration, Nevada Operations Office

Area 5 RWMS, 92 Acre, RCRA Equivalent Closure CQA Plan 08023-CQAP-001, Revision A
TABLE OF CONTENTS
SECTION I - Construction Quality Assurance (CQA) Plan Narrative
1.0 INTRODUCTION. ..ot er et e e e e e e s s s snseeaaeeas 1
== Ted (e [ (o 1] o AP PUETUPRR 1
1.2Project Organization.................uuuuiiiiieriiieiieeee e e e e e e e e e e e e e e e e e e e r e e e e aaa e e e eas 2
20 CQAPERSONNEL........coitiiiii et r e e e e e e e e e e eiranneaeeeens 4
2.1ldentification of Key Personnel ...........cooooviiiiiiee i 4
2.2CQA Officer QUalIfications .............ccoooiiiiiiiiiiiee e 4
2.3Quality Assurance (QA)/Quality Control Inspection Program...................cccccuee. 4
3.0  INSPECTION STRATEGIES ...ttt 4
3.1Design/Construction Documents...............c.oooiiiii e 4
3.2INSPECHION PrOCEAUITES ......ooiiiiiiiiiiieeeeeee et e e 6
4.0 SAMPLING STRATEGIES ... 8
5.0 DOCUMENTATION ..ottt e 8
BT OVEIVIEW ..ttt e e e et ettt er e e e e e e e s e aentrraeeaeeas 8
5. 2Photography........ccooiiii e ettt aa e e e 8
5.3 CI0SUIE REPOML ... ..ot e e e e e e e e e e e e e e a e e e e eseans 9
5.4Project Central Files..........oooi i 9
8.0 REFERENGCES ... e et aa e e e e 9
Figure 1.1 Project Functional Organization Chart................ccccoccciiiiiiiii, 3
Figure 2.1  Hierarchy of DocUmMENtS...........oooiiiiiiiiiiii s 5
Table 3.1 Area 5, 92 Acre, Closure Cover Inspection Schedule .................cccceeeeen. 7

SECTION Il - Approval Matrix and Checklist
SECTION Il - Engineering Drawings
SECTION IV - Design Calculations
SECTION V - CQA Officer Qualifications



U.S. National Nuclear Security Administration, Nevada Operations Office
Area 5 RWMS, 92 Acre, RCRA Equivalent Closure CQA Plan 08023-CQAP-001, Revision A

THIS PAGE LEFT INTENTIONALLY BLANK

ii



U.S. National Nuclear Security Administration, Nevada Operations Office
Area 5 RWMS, 92 Acre, RCRA Equivalent Closure CQA Plan 08023-CQAP-001, Revision A

ACRONYM AND ABBREVIATIONS

ASTM American Society for Testing and Materials
NSTec National Security Technologies, LLC

CAU Corrective Action Unit
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SECTION |
Construction Quality Assurance (CQA) Plan Narrative

1.0 INTRODUCTION

The Area 5 Radioactive Waste Management Site (RWMS) Resource Conservation and
Recovery Act (RCRA) Equivalent Closure Cover will be designed and constructed to
meet the following Code of Federal Requirements (CFR):

e RCRA Closure and Post Closure Requirements (40 CFR 265.310)

Minimize liquid migration

Minimize maintenance

Minimize erosion

Accommodate subsidence

Permeability of the cover must be less than, or equal to, that of the bottom of the
unit

Promote drainage away from the cover

e Closure CQA Program (40 CFR 265.19)
e Written CQA Plan
- Unit description and construction (cover)
- Personnel qualifications and functions
- Description of inspection and sampling activities

e Certification of Closure (40 CFR 265.115)
e Documentation
- Independent, Registered Professional Engineer (PE) Certification (of Closure)

1.1 Background

The U.S. National Nuclear Security Agency (NNSA), Nevada Operations Office, through
its Environmental Restoration Division, has authorized their Performance-Based
Management Contractor, National Security Technologies (NSTec) to design and
construct a RCRA compliant (40 CFR 265.310), closure cover for the Area 5§ RWMS in
Area 5 of the Nevada Test Site (NTS). The Area 5 RWMS unit description and location
information are shown on the engineering drawings (see Section Il).

This plan is in accordance with RCRA 40 CFR 265.19, the DOE/NV Area 5 RWMS
Closure Plan, and design-specified requirements. This plan describes the CQA
organizational and implementation controls that will be in place during the design and
construction phases of this project, and which will also be used to make final
acceptance determination of the constructed closure cover.
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1.2 Project Organization

The organizations involved in regulating, designing, and constructing the Area 5
RWMS closure cover are listed below:

e NNSA Owner

o State of Nevada Regulating agency

e NSTec Project management and regulatory analysis, engineering
construction, survey, inspection and testing services

e TBD Independent PE/CQA Officer (subcontractor)

The relationships, roles, and responsibilities of the principal organizations are depicted
in the Project Functional Organization Chart (Figure 1.1).
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Project Functional Organization Chart

State of Nevada
Division of Environmental
Protection (NDEP)
Agency

Owner
NNSA/NV

Regulatory Interface
Overall Project Management

NSTec — Environmental Restoration
(ER)
Project / Task Manager

Technical Overview
Budget/Schedule
DOE/NV Interface

Closure Plan/Report

NSTec Engineering NSTec Inspection NSTec NSTec and TBD
Engineering Services Construction Construction Subcontractor
Services Construction Mgmt PE services
Design Drawings
Specifications Field Inspection Materials CQA Plan
Calculations Control Survey Production CQA Officer
Data/Analysis Materials Testing Construction Tasks Field Monitoring
Procurement Documentation/ Equipment Data Review
Reports/Documents Records Operation Closure Certification
Testing Construction
Survey

Figure 1.1
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2.0 CQA PERSONNEL
2.1 Identification of Key Personnel
Key project personnel for NSTec are listed below; however, personnel are subject to

change and it is suggested that the NSTec Environmental Restoration (ER) Project
Manager be contacted for further information.

NSTec: ER Project Manager Vefa Yucel
C/S/A Section Supervisor Richard Greenwold
Project Engineer Brian Memmot
Civil Design Technical Lead Julie Sorola
Engineering Geologist Gregory Doyle
ER Field Coordinator TBD
Construction Superintendent TBD
Construction Field Engineer TBD
Survey Supervisor Jack Mahan
Materials Testing Supervisor Bryan Spicer
Inspection TBD

Subcontractor PE/CQA Officer TBD
Field Representative TBD

2.2 CQA Officer Qualifications

Qualifications for the project PE/CQA Officer will require, as a minimum, registry as a
Professional Engineer (PE) in Nevada (40 CFR 265.115). A copy of the project
PE/CQA Officer qualifications will be included in the final plan (see Section V).

2.3 Quality Assurance (QA)/Quality Control Inspection Program

NNSA/NV has a rigorous QA program based on department orders and national
standards, including requirements of American National Standards. The QA program is
promulgated through procedures that have been prepared by NNSA/NV and NSTec,
over all activities inherent to this closure plan. The Hierarchy of Documents is shown in
Figure 2.1.

3.0 INSPECTION STRATEGIES
3.1 Design/Construction Documents
Section Il contains design drawings for the project. Table 3.1 describes the American

Society for Testing and Materials (ASTM) standards, inspection methods, and
requirements for the closure cover.
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HIERARCHY OF DOCUMENTS

DOE Order 414.1A
Quality Assurance

MD-0001.01
NSTec Management Description Document

PD-0001.002
NSTec Quality Assurance Program
Description Document

Closure Plan for Area 5 RWMS,
Nevada Test Site Construction Quality
Assurance Plan

NSTec Company Policy / Process
Descriptions

Directives/Bulletins/Procedures

Figure 2.1
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3.2 Inspection Procedures

The itemized Approval Matrix and Checklist contains the governing design,
procurement, construction, and inspection functions for the Area 5 RWMS cover (see
Section II). A completed copy of the Approval Matrix and Checklist, including CQA plan
compliance verification signoff(s), will become part of this plan at project completion.

The Area 5 RWMS closure project central file will include the following documents: this
plan; working drawings/specifications; inspection reports upon completion, e.g., logs,
change orders, etc.; photographs; and other documentation pertinent to construction,
inspection, and acceptance procedures. The central file location will be at the NTS,
Area 5 RWMS project field office during the construction phase, and will be under the
control of the NSTec Project Manager.

Inspection personnel, who are responsible for construction acceptance inspection
services, shall provide acceptance/rejection inspection functions in conjunction with
existing procedures at prescribed hold point locations shown in Section Il. Acceptance
determination shall be in accordance with current design requirements specified in the
technical documents (design drawings). Table 3.1 provides the guidance for inspection
methods and testing requirements for the Area 5§ RWMS closure project.

The observations, inspection, and survey data will be used to verify that the Area 5
RWMS closure cover construction meets all design criteria, plans, and specifications,
as described in the Approval Matrix and Checklist, including CQA Plan compliance
verification signoff(s).
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Table 3.1 Area 5§ RWMS, 92 Acre, Closure Cover Inspection Schedule

Inspection/Testing Inspection/Test | Sample/Test Sample/Location
NSTec/Subcontractor | Method Quantity/Frequency | Requirement
Phase/Task Reference Stockpile | Cover
per Lift
FIELD INSPECTION OPERATIONS (General)
General Project Visual, plus basic | 100% During N/A Yes
Support measurements, Construction
include
survey/material
data where
applicable
Borrow Site Gradation, 1 per 5,000 Cubic Yes N/A
Evaluation ASTM D-422-63 | Yards Excavated
Lift/Layer Thickness Visual/12 inch Each Lift N/A Yes
maximum
compacted
thickness
Lift/Layer Compaction | ASTM D 6938 1 Test Per 1,000 N/A Yes
Min. 99 pcf cubic yards of fill
Max. 112 pcf placed.
Dry Density
As Built Topographic | Survey Check: As required per N/A Yes,
Survey Thickness, construction phase Final
elevation, Slope | completion (see hold Lift
as required points) Only
VEGETATIVE FILL LAYER PLACEMENT
Grade Checking Grade check: Completion N/A Yes
thickness,
elevations, slopes
as required
As-built Topographic | Survey Check: Completion N/A Yes
Survey thickness,
elevations, slopes
MONUMENTS, FENCING AND SIGN PLACEMENT
Monuments Installation/ Completion N/A N/A
Survey Data
Fencing Installation Completion N/A N/A
Signage Installation Completion N/A N/A
Survey Cap Surface As- | Final N/A N/A
built
VEGETATIVE COVER SURFACE PREPARATION
Prepare Cover Verify disking of | None N/A N/A
surface to a depth
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and will be kept in a separate log as part of the central file. Photography personnel
assignments will be delegated by the NSTec Project Manager.

5.3 Closure Report

A closure report will be prepared for distribution to NNSA and NDEP:

¢ Summary documentation of design and construction activities
Actual (or by reference) test data, daily logs, intermediate reports, schedule, and
other related documentation to support RCRA equivalency of the constructed
closure cover

¢ Reduced-size copies of as-built drawings
¢ Photographs of the completed project site

5.4 Project Central Files

The central project files will include a copy of the approved CQA plan, project drawings,
inspection reports, design changes, documented deficiency reports, etc. Access to
these files will be under the control of the NSTec Project Manager.

6.0 REFERENCES

American Society for Testing and Materials Annual Book of ASTM Standards. 1999.
40 CFR Part 265 Subpart19, Construction Quality Assurance Program, 1999.

40 CFR Part 265 Subpart 115, Certification of Closure, 1999.

40 CFR Part 265 Subpart 310, Closure and Post-Closure Care, 1999.

DOE/NV/11718—758-REV0, Characterization Report, Operational Covers for the Area
5 Radioactive Waste Management Site at the Nevada Test Site, June 2005.
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ENGINEERING DRAWINGS
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SECTION IV

DESIGN CALCULATIONS
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(TBD)
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Closure Plan for the Area 5 RWMS

1.0 INTRODUCTION

The Radioactive Waste Management Site (RWMS) in Area 5 on the Nevada Test Site (NTS) is used for
the disposal of low-level radioactive waste and abestiform waste. A large section, approximately 92 acres,
of the Area 5 RWMS has been operationally closed, and a closure cover will be placed over it in the near
future. Besides no longer accepting waste material, closing an area includes covering the disposal area
with approximately 2.4 meters (m) (8 feet [ft]) of soil. The cover extends beyond the boundaries of the
disposal units and is contoured to allow drainage off of the unit while minimizing erosion. The closure
cover designed for the Area 5 RWMS is a vegetated monolayer, which has been approved by the Nevada
Division of Environmental Protection at other NTS sites and uses an evapotranspirative technique to meet
cover performance objectives.

Objectives for the final closure cover are to minimize the migration of water off and through the cover,
create a cover that requires minimal maintenance, maintain the integrity of the cover over time, and meet
U.S. Department of Energy (DOE) performance objectives (DOE M 435.1-1, Chapter IV, P[1]). The
establishment of a native plant community will minimize wind and water erosion and thus help maintain
the integrity of the closure cover. The loss of water through transpiration will be maximized and the
potential for water to penetrate the buried waste materials is minimized with the reestablishment of a
native plant community. The native vegetative cover prevents the establishment of invasive plant species
(National Security Technologies, LLC [NSTec], 2007; Anderson and Ostler, 2002). Invasive plants,
which are typically annual plants, do not create a cover that will meet the closure cover objectives.
Annual plants do not maximize evapotranspiration nor are they as effective in controlling wind and water
erosion, which could compromise the integrity of the cover.

The objective of this revegetation plan is to provide guidelines that, if followed, will enhance the potential
for successfully reestablishing a native plant community on the Area 5 RWMS closure cover.
Revegetation is the colonization of a disturbance by plants through natural plant succession or by human-
induced means. Natural plant succession may require centuries for complete plant colonization, especially
in the Mojave Desert (Vasek et al., 1975a; 1975b; 1980; Romney et al., 1980; Wallace et al., 1980; Webb
and Wilshire, 1980; Carpenter et al., 1986; Angerer et al., 1995). However, when human-induced means
are used, the time for reestablishment of a viable plant community may be shortened. Various
revegetation efforts in arid and semiarid regions of the Southwest have shown that establishing a plant
community by re-seeding (human-induced) is practical and cost-effective when proper revegetation
techniques are employed (Graves et al., 1978; Kay, 1979; Clary, 1983; Anderson, 1987; EG&G/Energy
Measurements [EM], 1993; 1994; TRW, 1999; Bainbridge et al., 1995; Anderson and Ostler, 2002; Ostler
et al., 2002a).

The revegetation of the cover and associated disturbed areas at Area 5 RWMS presents unique challenges.
The site is located in the harsh Mojave/Great Basin Transition Desert, which is characterized by extreme
temperatures and limited, erratic precipitation. Perennial plant establishment under natural conditions
usually occurs only during favorable rainfall years (Wallace and Romney, 1972; Beatley, 1975; Romney
et al., 1980; Anderson and Ostler, 2002), which occur approximately one out of five years (Ries and Day,
1978). This low and unpredictable precipitation is almost without exception the factor limiting successful
revegetation in the arid/semi-arid West (May, 1975).
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The revegetation strategy outline in this plan employs proven reclamation techniques. The first (and
critical task) is site preparation, followed by seeding with native adapted species, mulching to conserve
soil moisture, supplemental irrigation to ensure seed germination and plant establishment, fencing to
minimize herbivory, and monitoring to evaluate revegetation success and identify any remedial actions
necessary to ensure the maintenance of a viable vegetative cover (Ostler et al., 2002a; Winkel et al.,
1999). Paramount to the success of this strategy is timing. There is a period in late fall and sometimes in
early spring that affords the greatest potential for successful seed germination and eventual plant
establishment. The late fall seeding window extends from October 15 to December 15, and the spring
window can be as early as February extending into early March. Implementation of these site-specific
revegetation techniques creates the optimum conditions for seed germination and plant establishment
(Ostler et al., 2002a; Anderson and Ostler, 2002).

2.0 PROCEDURES
2.1 Site Preparation

The proposed cover for Area 5 RWMS encompasses approximately 41.8 hectares [ha] (92.0 acres [ac]).
The top layer of soil on the cover should have physical and chemical characteristics that will support plant
growth (Table 1). Based on the physical and chemical properties of the upper 30 centimeters (cm)

(12 inches [in.]) of soil used for the cover, appropriate amendments will be identified that will enhance
germination and establishment of seeded species. Types of soil amendments could include (1) macro- or
micronutrient additions (e.g., fertilizers), (2) organic matter additions, (3) water-holding copolymers, and
(4) remedies for sodic soils such as gypsum.

Table 1. Soil parameters as they relate to topsoil suitability for use in revegetation (adapted from USDA,
1979).

Suitability
Soil Parameter Good Fair
Soil Texture Fine sandy loam, very fine sandy Clay loam, sandy clay loam, silty
loam, loam, silt loam, sandy loam clay loam
Soil Salinity (EC; mmhos/cm) <3 3t06
Alkalinity (Exchangeable Sodium <4 4108
Percentage
Soil pH 6.1t07.8 51t06.1
7.8t08.4
Organic Matter (%) >1.5 0.5t0 1.5

Parameters are listed in order of relative importance.
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A key component of site preparation is the alleviation of soil compaction. Typically sites that have been
closed are subject to increased vehicular traffic, which results in compacted soils, a condition that is not
conducive to plant growth. A sequence of ripping, disking, and harrowing is used to alleviate soil
compaction, which increases water infiltration and provides a firm seedbed for good soil-to-seed contact
(Munshower, 1994; Ostler et al., 2002a). Compacted soils are first ripped perpendicular to the slope at a
depth of 30-46 cm (12-18 in.). Ripping typically creates large clods of soil and a tractor-drawn tandem
disk is needed to break up the soil clods. After disking, the site is harrowed to create a firm seedbed.
Disking and harrowing, like ripping, are done with the contour of the area so as not to create channeling
or drainage off of the cover.

The cover will be designed and constructed to allow access for revegetation equipment such as farm
tractors, road graders, four wheel drive trucks, strawblowers, and tractor-drawn implements such as a drill
seeder, disks, or chisel-tooth harrow or crimper.

2.2 Seeding

Plant species recommended for use during revegetation are all native to the area (Table 2). They were
selected based on data collected (EG&G/EM, 1992) from adjacent undisturbed areas, visual surveys of
the vegetation in the region, and a review of local literature (Beatley, 1976; Ostler et al., 2000). Most of
the species have been successfully used in other revegetation projects in the area (NSTec, 2007), and most
seed is available from commercial sources. The percentage of each species used in the mix is based on the
relative contribution of that particular species to the total perennial plant cover that is typical of adjacent
native plant communities, the size of the seed, and performance of the species at the NTS. The final seed
mix will depend on seed availability but will only include those species listed in Table 2. Some seed may
have to be treated in order to break seed dormancy (Ostler et al., 2002b; Hansen, 1989). This may include
washing, chemical treatments, or mechanical treatments.

The area to be revegetated will be broadcast-seeded at a rate of 24.1 pure live seed (PLS) kilograms per
hectare (kg/ha) (21.4 PLS pounds per acre [Ib/ac]). Seeding will be done with a tractor-drawn seed drill
having seedboxes that accommodate small, fluffy, and large seeds. Drag chains will be used behind the
seed drill to cover the seed.

2.3 Mulching

The site will be mulched with grain straw at a rate of 4,484 kg/ha (4,000 Ib/ac). The mulch will be applied
evenly over the soil surface with a strawblower. The mulch will then be crimped into the soil surface with
a tractor-drawn disk crimper, which aids in securing the straw. Crimping also incorporates a portion of the
straw into the soil that, over time, can improve the amount of organic matter in the soil. The direction of
crimping is to be perpendicular to the slope, just like ripping, disking, harrowing, and seeding.
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Table 2. Recommended seed mix and seeding rates for revegetation of disturbed areas at Area 5 RWMS.

Scientific Name

Shrubs

Ambrosia dumosa

Atriplex polycarpa**
Atriplex confertifolia
Atriplex canescens**

Encelia farionosa

T-Ephedra nevadensis

Ericameria nauseosa
Eriognum fasciculatum
Grayia spinosa
Hymenoclea salsola
Krascheninnikovia lanata

T-Larrea tridentata**

T-Lycium andersonii

Grasses

Forbs

Achnatherum hymenoides
Elymus elymoides

Baileya multiradiata
Sphaeralcea ambigua
Penstemon palmeri

Common Name

White bursage
Desert Saltbush
Shadscale
Fourwing saltbush
Brittlebush
Nevada Ephedra
Rubber Rabbitbrush
Buckwheat

Spiny Hopsage
Burrobush
Winterfat
Creosote

Desert Thorn

Indian Ricegrass
Squirreltail

Marigold
Globe Mallow
Palmer's penstemon

* Pure Live Seed or Number of seeds per acres divided by percent germination
**  Deep-rooted plants

T  Species should be considered for transplanting

2.4

The use of irrigation is a critical component to ameliorate the harsh growing conditions resulting from

Irrigation

Totals

PLS* kg/ha PLS* Ib/ac
2.24 2.00
0.06 0.05
1.12 1.00
1.20 1.00
0.56 0.50
3.36 3.00
0.34 0.30
1.12 1.00
0.56 0.50
0.11 0.10
5.61 5.00
2.24 2.00
0.22 0.20
3.36 3.00
1.12 1.00
0.28 0.25
0.28 0.25
0.28 0.25
24.07 21.40

sporadic and unpredictable precipitation. It is used to ensure there is sufficient moisture for seed

germination and growth the first year. Plants typically can survive harsh desert conditions if roots have
penetrated deeper water sources, which can occur the first year of growth.

The Area 5 RWMS site receives approximately 17 cm (6.69 in.) of precipitation annually, which is well

below the 25-cm (9.84-in.) level suggested for successful reclamation (National Academy of Science,

1974). Due to the risks associated with establishing plants by re-seeding, an initial period of supplemental
irrigation provides sufficient moisture for seed germination and plant establishment (Hall and Anderson,
1999; Winkel and Boone, 1999). If seeding occurs and insufficient natural precipitation is not received for

several years after seeding, much of the seed will be lost to predation or poor viability (Plummer et al.,
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1968; Ostler et al., 2002a). Under these circumstances the site would probably have to be reseeded to
achieve any revegetation success.

Prior to irrigating the site, the water source will be tested to determine the quality of the water. Four basic
criteria (Ludwig et al., 1976) will be used to evaluate water quality:

1. Total soluble salt content (salinity hazard)
2. Relative proportion of sodium cations to other cations (sodium hazard)
3. Bicarbonate anion concentration as related to calcium plus magnesium cations

4. Concentration of elements that may be toxic

The irrigation system will be a solid set sprinkler-type system designed to produce an even distribution of
water across the entire cover. Sprinkler heads are selected to apply water at the optimal rate, spray pattern,
and droplet size, and at the same time minimize runoff and wind drift.

Supplemental irrigation occurs at three physiologically important phases: prior to germination, during
germination, and after germination (Ries and Day, 1978, Aldon et al., 1976, Danielson, 1967). Irrigation
prior to germination (late fall, early winter) mimics precipitation events that would recharge the soil
profile and encourage deep rooting once germination occurs. Irrigation during late winter, early spring is
designed to keep the surface soils moist, which promotes seed germination and seedling emergence.
Irrigation during the late spring and early summer aids plant establishment and survival over the typically
hot and dry summers. The frequency of application will be based on the amount of rainfall received to
date and other climatic conditions at the time of implementation.

2.5 Fencing

The revegetated site will be fenced to reduce the effects of herbivory on plant establishment. Fencing may
include a four-strand barbed wire fence to exclude horses and antelope, and a 1.2 meter (4 foot) high wire
netting to exclude rabbits. Fencing has been shown to be important for plant establishment at revegetation
sites on the NTS, the Tonopah Test Range, and the Central Nevada Test Area (NSTec, 2007).

2.6 Schedule

Seeding is most effective if conducted from late October to early December. The preferable period for
seeding is mid to late November. Seeding at this time ensures that dormancy-breaking requirements for
germination of most seeded species are met and seeds are in the ground prior to winter precipitation. Site
preparation, delivery of seed and straw, and mobilization of reclamation equipment will take place prior
to the seeding window. Soil amendments would be incorporated into the soil either during site preparation
or during the seeding process. Mulching and crimping will occur immediately after seeding. The
irrigation system will be installed after revegetation is completed. Irrigation will begin shortly thereafter
and continue into late June or as may be required.

2.7 Special Considerations
2.7.1 Interim Soil Stabilization

In the event that cover construction is completed after the seeding window, revegetation may have to be
rescheduled for the following fall or spring. In this situation a temporary means of soil stabilization may
be required to minimize soil and water erosion. Interim soil stabilization may include applying a surface
soil stabilizer. Soil stabilizers typically have an effective life of 6 to 12 months depending on application
rates and weather conditions. The site would be monitored following application of the copolymer to
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check the integrity of the soil stabilization. If the copolymer is not adequately controlling erosion from the
cover, reapplication of the copolymer may be necessary.

A chemical soil stabilizer may be the most cost-effective. However, if a more permanent stabilization of
the surface soils is required, the application of a straw mulch followed by crimping may be appropriate.
Surface soils are disked and ripped. A layer of straw mulch is then applied and the straw is crimped into
the loosened soils.

2.7.2 Transplants

Many native plant species are difficult to establish using the direct seeding method. Two such species
included in the seed mix (Table 2) are Larrea and Lycium. The best method for establishing these species
would be to use transplants. The use of transplants requires more time. Seed from both species is
collected from native populations of the species on or near the revegetation area. The seed is then used to
grow plants under greenhouse conditions for approximately one year. After a hardening period, they are
placed in the field, typically some time after seeding. Each transplant will be watered as it is placed in the
ground to ensure sufficient soil moisture for survival. Subsequent watering may occur using the irrigation
system.

2.7.3 Remediation

In the unlikely event that plants do not become established on the cover, remedial action may be taken.
Such action may involve additional site preparation, re-seeding, mulching, or use of transplants.

3.0 REVEGETATION MONITORING

Monitoring should occur the first 2-3 years to evaluate the success of revegetation and identify areas of
concern such as increased soil erosion, poor seed germination, or plant establishment. Soil erosion is
evaluated using a modified soil-erosion rating and classification system used by the Bureau of Land
Management (Table 3). Monitoring during these first few years focuses on erosion conditions and plant
densities. The success of seed germination and plant establishment is estimated annually the first 2—-3
years by determining the density of plants that were seeded and those that were not seeded but have
naturally invaded the site.

Long term establishment of plants is monitoring in subsequent years, typically in year five and every five
years thereafter, or as may be requested or required by agreement. Plant density, plant cover, and other
vegetative parameters are measured during the sampling events and provide a quantitative assessment of
the success of revegetation. An undisturbed area, typical in a vegetation type similar to the one of the
revegetation site, is also sampled and serves as a reference for the revegetation sites.
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